



C05	ISSUED AS AS-BUILTS	ML	JD	20.11.23
C04	GF TOILET LAYOUT UPDATED	ML	JD	16.10.23
C03	CONSTRUCTION ISSUE	BS	BS	20.09.23
C02	CONSTRUCTION ISSUE	BS	BS	07.09.23
C01	CONSTRUCTION ISSUE	TB	TB	24.08.23
P08	CONTRACT ISSUE	NA	TB	31.07.23
P07	SCOPE OF WORKS CLARIFIED	TB	TB	20.07.23
P06	LTA SUBMISSION	GJ	TB	12.07.23
P05	DESIGN DEVELOPMENT	NA	TB	20.06.23
P04	FIRST ISSUE	NA	TB	15.06.23
P03	DESIGN UPDATE	NA	TB	14.06.23
P02	DESIGN UPDATE	NA	DD	07.06.23
P01	FIRST ISSUE	NA	DD	31.05.23
ISSUE	DESCRIPTION	DRWN	CHKD	DATE

07.09.23 — REVISED LAYOUT IS SUBJECT TO COST APPROVAL