## AREA SOUTH - EUSTON STATION & APPROACH - 12 MONTH LOOK AHEAD



											_	
EUSTON STATION &	2018	2018	2019	2019 MARCH	2019	2019	2019	2019	2019	2019	2019 OCTOBER	2019
APPROACH - Key Milestones  Geotechnical	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER		NOVEMBER
survey works		Groundwa	ter/gas monito	ring on Park \	Village East (P\	/E), Morningto	n Terrace, Han	npstead Road,	Granby Terrac	e and Harring	ton Street	
Utility works	Thames Water 42" water main diversion works – Albany Street & Cumberland Market, PVE, Gloucester Gate, & ZSL Car Park (TBC)											
	42" water main – 3 <sup>rd</sup> party utility diversions in PVE (North) to enable new water main connections											
				CLIONS								
	Utility diversions at Regents Park Estate											
	UKPN Substation relocation west of Euston Stn & Regents Park Estate from 10/1											
	Cobourg St, North Gower St & Eversholt St utility diversions											
Environmental works	St. James's Gardens – enabling works including site clearance, archaeology & exhumations											
	Euston Square Gardens (west) – utility											
		• Interim tax	i rank opens			works						
Demolitions	Properties west of Euston station - site enabling, removal of fixtures and fittings & demolition											
								1			upply building, sit	e enabling,
	NTH - Demo &		-140 Hampstea	nd Road - rem	oval of fixture	s and fittings	demolition	T			tures and fittings	
	remove scaffold											
		Granby Hous	se and Stalbrid	ge House - rer	noval of fixtur	es and fittings	& demolition					
	Eskdale, Ainsdale, Silverdale - pre demolition surveys, site enabling & demolition								CSJV enab	ling works and 1	Thames	
	DB Cargo shed – final site preparations in readiness for main civils works									Water wo	orks suspended f ember to 2 Janua	rom 21
Noise mitigation works	Surveys and assessment											
			Manufactu	ıring								
				Insta	llation							
Instrumentation / monitoring (I&M)					strumentatio	n and monitor	ing works arou	ınd Euston are	<u> </u>			
Network Rail enabling works				Euston	Station modifi	ications	<u> </u>					
	NR sub-station 11KV  11kV Commissioning											
	Sidi	ngs extensions	(Camden and	Up)								
Construction works								-				
	Granby Terrace Bridge extension (closed to traffic) – Ground investigations at track level and utility diversions											
				Lounzh	olding area. L	ondon 7co com	nark survey	S 9. construction	n e			
				Lorry III	Jiuling allea - L	ondon Zoo car	park - surveys					