

AREA SOUTH – EUSTON STATION & APPROACH – 12 MONTH LOOK AHEAD



EUSTON STATION & APPROACH - Key Milestones		2017		2017		2017		2018		2018		2018		2018		2018								
		OCTOBER		NOVEMBER		DECEMBER		JANUARY		FEBRUARY		MARCH		APRIL		MAY		JUNE		JULY		AUGUST		SEPTEMBER
GEOTECHNICAL SURVEY WORKS			GI -Euston Square Gardens, Eversholt Street, Euston Road, Church Way & Barnby St.																					
	Groundwater/gas monitoring on Park Village East, Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street.																							
					Commence Works 01-Dec-17																			
UTILITY WORKS	Zoo Compound																							
			Commence Works - 01-Dec-17																					
	Utility enabling works at Euston – Including trial holes and surveys to validate designs (by EWC)																							
ENVIRONMENTAL WORKS	Commence Works 28-Jun-17																							
							Gardens close 15-Jan-18																	
											Commence Works 28-Feb-18													
Demolitions + Surveys	Commence Works 01-Aug-17		Commence Works 01-Dec-17																					
	UCL, disused petrol station, Granby House & Stalbridge House																							
	Pre-demolition surveys of properties to be demolished (West of station)																							
							Commence Works 1-Feb-18																	
NOISE MITIGATION WORKS	DB Cargo Shed – Demolition works & asbestos removal																							
	Manufacturing – Phase 1																							
	Installation – Phase 1																							
	Survey and Assessment – Phase 2,3 &4																							
	Commence Works 16-Oct-17																							
	Manufacturing – Phase 2,3 & 4																							
NETWORK RAIL ENABLING WORKS																								
	NR Sub-Station 11KV																							
Accommodation	NR Euston throat GI observation pits (Two)																							
			Commence Works 15-Nov-17				Commence Works 03-Jan-18																	
	Podium refurbishment																							