

DOCUMENT LOG

Date: December 4, 2015

Sheet: 1 of 4

Project: NanoEngineering Building

Job Number: 9821

Document

Number	Description	Rev 0	Rev 1	Rev 2
--------	-------------	-------	-------	-------

Shell and Core Drawing Package, Partial List:

A0.01-2DR2	Sheet Index	10/24/14		
A0.01-2DR3	Index of Drawings, Master	11/10/14		
A0.02-2	Vicinity Map	11/10/14		
A2.01-2	Floor Plan Level B1	11/10/14	8/3/15	
A2.03-2	Floor Plan Level 1		10/24/14	8/3/15
A2.04-2	Floor Plan Level 2		10/24/14	8/3/15
A2.05-2	Floor Plan Level 3		10/24/14	8/3/15
A2.06-2	Floor Plan Level 4		10/24/14	8/3/15
A2.08-2	Roof Plan	11/10/14	8/3/15	
A3.01-2	Exterior Elevation West	11/10/14	4/20/15	
A3.02-2	Exterior Elevation East	11/10/14	4/20/15	
A3.03-2	Exterior Elevation East	11/10/14	4/20/15	
A3.04-2	Exterior Elevation South	11/10/14	4/20/15	
A3.10-2	Building Section East-West	11/10/14		
A3.11-2	Building Section North-South	11/10/14		
A3.55-2	Partial Elevaton, Stone Layout	11/10/14	4/20/15	
A4.02-2	Exterior Details, Curtain Wall	11/10/14	4/20/15	
C3.0	Temporary Erosion Control	10/24/14	12/11/14	
C4.0	Storm Drainage and Utility Plan	10/24/14	12/11/14	
S2.01-2	Foundation Plan Level B1	11/10/14		
S2.05-2	Framing Plan Level 3	11/10/14		
SH2.1-2	Shoring Plan			10/17/14
SH3.0-2	Shoring Elevation			10/17/14

Figure 9.2L

DOCUMENT LOG				
Date: December 4, 2015				
Sheet: 2 of 4				
Project:	<u>NanoEngineering Building</u>			Job Number: <u>9821</u>
Document				
Number	Description	Rev 0	Rev 1	Rev 2
Tenant Improvement Drawing Packages, Partial List:				
A0.00	Cover Page	8/21/15		
A0.01-TI	Master Sheet Index	8/21/15		
A0.02-TI	Vicinity Map and Abbreviations	8/21/15		
A1.01-TI	Site Plan	8/21/15		
A2.02-TI	Floor Plan Level G	8/21/15		
A2.03-TI	Floor Plan Level 1	8/21/15	8/21/15	
A2.04-TI	Floor Plan Level 2	8/21/15		
A2.05-TI	Floor Plan Level 3	8/21/15		
A3.12-TI	Building Section, North-South	7/20/15		
A4.01-TI	Exterior Details	8/21/15		
A7.01-TI	Interior Elevations	7/20/15		
A7.05-TI	Interior Elevations, Level 2	8/21/15		
A8.14-TI	Interior Details	7/20/15		
A10.01-TI	Finish Schedule	8/21/15		
LS.01-TI	Life Safety Plan, Levels B-1	8/21/15		
LS.02-TI	Life Safety Plan, Levels 2-PH	8/21/15		
LF1.01-TI	Lab Furnishings, General Notes	7/20/15		
LF1.02-TI2	Laboratory Furnishings Schedule	12/4/15		
LF5.00-TI	Laboratory Fittings and Details	7/20/15		
L1.00	Landscape Site Plan	4/17/15	6/25/15	
L1.10	Landscape Materials Plan	4/17/15	6/25/15	
L3.21	Landscape Details	7/20/15		
L4.20	Landscape Irrigation Plan	4/17/15	6/25/15	
L5.20	Plant Schedule	4/17/15	6/25/15	
C5.0	Grading Plan	4/17/15	6/25/15	
C6.0	Paving, Striping, and Signage	4/17/15	6/25/15	
S0.01-2	General Structural Notes	10/24/14		
S2.04A-2	Reinforcing Plan, Level 2	10/24/14		
M0.01-TI	Mechanical Symbols and Abbrevs.	7/20/15		

Figure 9.2L

DOCUMENT LOG

Date: December 4, 2015

Sheet: 3 of 4

Project: NanoEngineering Building

Job Number: 9821

Section	Title	Date
---------	-------	------

Shell and Core Specification Sections, Partial List:

012976	Progress Payment Procedures	10/27/15
013119	Project Meetings	10/24/15
013216	Construction Progress Schedule	10/24/15
013300	Submittal Procedures	10/24/15
017500*	Test Engineer Services	10/24/15
017700	Closeout Procedures	10/24/15
017500*	General Commissioning Requirements	10/24/15
032000	Concrete Reinforcing	11/7/14
033000	Cast-in-place Concrete	11/7/14
033800	Post-tensioned Concrete	11/7/14
042000	Unit Masonry	11/7/14
044200	Exterior Stone Cladding	5/6/15
051200	Structural Steel Framing	11/7/14
061000	Rough Carpentry	11/7/14
075300	Elastomeric Membrane Roofing	11/7/14
310000	Earthwork	10/24/15
321216	Asphalt Paving	10/24/15
331000	Water Utilities	10/24/15

* Yes, same number for two different sections

Some sections have all pages 1 of 1, despite them having up to 9 pages

Figure 9.2L

DOCUMENT LOG

Date: December 4, 2015

Sheet: 4 of 4

Project: NanoEngineering Building

Job Number: 9821

Section	Title	Date
---------	-------	------

Tenant Improvement Specification Sections, Partial List:

019100	Commissioning	7/2/15
092116	GWB Assemblies	8/21/15
093000	Tile	7/20/15
096543	Linoleum Flooring	7/20/15
096813	Tile Carpeting	7/20/15
200000	General Mechanical Requirements	7/20/15
220000	General Plumbing Requirements	8/21/15
260000	General Electrical Requirements	7/20/15

Figure 9.2L