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1. Introduction  

1.1 Purpose and Objectives  

Lightsource bp was granted Development Consent on 28 November 2019 to construct and operate a new State 

significant development solar farm approximately 16 kilometres (km) northeast of West Wyalong, in the Bland Shire 

Local Government Area. The West Wyalong Solar Farm (‘the Project’) signifies an important contribution to Australia’s 

renewable energy supply.  

The purpose of this Accommodation and Employment Strategy (AES) is to provide an overarching plan to address 

employment and accommodation requirements for the Project. 

The structure and scope of this AES has been prepared to meet the Condition 29 of Schedule 3 of the Development 

Consent. Table 1-1 identifies where each requirement is addressed in this AES.  

Table 1-1 Condition requirements and location in document 

Condition requirement  Location in this document  

Prior to commencing construction, the Applicant must prepare an Accommodation and 

Employment Strategy for the development in consultation with Council, and to the 

satisfaction of the Secretary. This strategy must: 

Section 4  

a) Propose a strategy to ensure there is sufficient accommodation for the 

workforce associated with the development.  
Section 5.2 

b) Consider the cumulative impacts associated with other State significant 

development projects in the area.  
Section 3.4 

c) Investigate options for prioritising the employment of local workers for the 

construction and operation of the development, where feasible.  
Section 5 

d) Include a program to monitor and review the effectiveness of the strategy 

over the life of the development, including regular monitoring and review 

during construction. 

Section 7 

Following the Secretary’s approval, the Applicant must implement the Accommodation 

and Employment Strategy.  
 

 

1.2 Project overview  

The Project involves the construction, operation and eventually decommissioning of a solar farm with a generating 

capacity of approximately 90 megawatts (MW) and 50 MW/90 MW-hour (MWh) of battery storage.  

The main components of the Project include:  

• approximately 296,000 single-axis tracking solar panels (up to 4.1 m high) and 15 inverter stations; 

• 30 lithium-ion battery units with a total capacity of 50 MW/90 MWh (to be constructed at a later date); 

• an on-site substation and connection to Essential Energy’s 132 kV transmission line via overhead or 

underground transmission lines along Myers Lane 

• a monitoring house and two storage sheds 
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• landscape screening; and 

• internal access tracks, car parking and security fencing. 

During operation of the Project, the ground cover and landscape screening would be properly maintained with 

appropriate species and weed management. Sheep grazing, where practicable, would be undertaken on the site during 

operation to manage ground cover. 

The expected operational life of the infrastructure is approximately 30 years. However, the Project may involve 

infrastructure upgrades that could extend the operational life.  

The Project is located on a 562 hectare (ha) property in Wyalong on the northern fringes of the Riverina Murray region of 

NSW. The development footprint of the Project is 211 ha and was designed to avoid site constraints, including native 

vegetation, Aboriginal heritage items of high significance and a watercourse. Access to the Site would be via a new 

access point on Blands Lane. The approved general layout of the Project is shown in Figure 1-1. 

 

Figure 1-1 General layout of the West Wyalong Solar Farm as identified in the Development Consent 

1.3 The Proponent 

The proponent for West Wyalong Solar Farm is Lightsource bp. Lightsource bp will engage an Engineering, Procurement 

and Construction (EPC) contractor to construct the Project and an Operation and Maintenance (O&M) contractor to 

manage the operation. 
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1.4 Related documents 

This AES is part of the environmental management system for the Project which is based on a hierarchy of documents. 

The environmental management system follows Lightsource bp’s environmental objectives and management processes. 

The Environmental Management Strategy (EMS) is the overarching document for the Project in the system that includes 

a number of management documents. 

The purpose of the AES is to provide a strategy for ensuring compliance with the Development Consent and impacts 

associated with the employment and accommodation requirements of the Project. A flowchart of the documents in the 

environmental management system is shown in below. 

 

Figure 1-2 Flow chart of environmental management system 

2. Location 

The Project is located within the Bland Shire Local Government Area (LGA) and the nearest town centre is West 

Wyalong. The Project is over three hours’ drive from Canberra and over five hours drive from Sydney.  

The regional location of the Project is shown in Figure 2-1. 
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Figure 2-1 Regional location of the Project (Base map: SiX Maps 2020)



 

ref: SY20075H001 West Wyalong SF Accommodation and Employment Strategy 16P Rev 02/EP/cy  Page 9 

2.1 Nearby town centres 

The nearest major town centres to the West Wyalong Solar Farm are shown in Figure 2-1 and detailed in Table 2-1 

Table 2-1 Major town centres near the site 

Township 
Distance 

from site 

Approximate 

driving time from 

site 

Population 

(ABS 2016) 

West Wyalong 
18 km south-

east 25 minutes 2,749 

Temora 
70 km south 

east 1 hour 4,054 

Grenfell  106 km east 1 hour 10 minutes 1,973 

Forbes 
77 km north 

east 
1 hour 10 minutes 7,035 

Parkes 
106 km north 

east 
1 hour 30 minutes 9,964 

2.2 Socio economic profile 

West Wyalong is the main town of Bland Shire in the Riverina region of New South Wales with a population of 3,141. 

The population of Bland Shire LGA in 2016 was 5,955, compared to 5,865 in 2011 (ABS, 2017; ABS, 2013). Bland 

Shire includes many smaller towns and villages, including Barmedman, Kikoira, Mirrool, Naradhan, Tallimba, Ungarie, 

Weethalle, and Wyalong.  

At the 2016 census, gold ore mining was the dominant industry of employment for West Wyalong’s population (10.9%) 

with Local Government administration (5.9%) and supermarket and grocery stores (4.4%) among the township’s other 

major employers, reflecting the township’s role as a service centre for Bland Shire LGA (ABS, 2017). For the wider 

Bland Shire LGA, grain-sheep or grain-beef cattle farming, gold ore mining, other grain growing and sheep farming 

(specialised) provide approximately 27.8% of the employment (ABS, 2017). The unemployment rate for West Wyalong 

was 3.4%, which is slightly lower than the wider Bland Shire LGA at 3.6%, but much lower than the national rate of 

6.9% (ABS, 2017).  

West Wyalong provides social and community infrastructure for local residents within the region. A variety of facilities 

and services are available in West Wyalong including: 

• Major district hospital and three general practice medical services 

• Post office 

• Two supermarkets  

• Two banks 

• Seven service stations and a number of mechanic garages 

• Cafes, bakeries and takeaway shops 
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• Restaurants (freestanding and connected to hotels and motels) 

• Services and Citizens Club 

• A gym 

• Bus services 

• Accommodation facilities such as hotels, motels, caravan parks, bed and breakfasts, cottages, apartments and 

Airbnbs. 

2.3 Community events 

The region has several community events which are held annually that may impact availability of accommodation and 

services in the area. Events which may increase demand for accommodation and services in proximity to the Project 

are identified in Table 2-2. It is noted that some of these events may be rescheduled due to the COVID-19 restrictions 

in place as of June 2020. 

Table 2-2 Anticipated events in the region (as of June 2020) 

Event Description Potential impacts 
Anticipated next 

date 

West 

Wyalong 

Show 

The West Wyalong Show is held annually 

and is one of the Bland Shire's biggest 

annual events (Bland Shire Council, 2020). 

Minor and short term 

increase in accommodation 

demand within the West 

Wyalong town centre. 

September 2020 

Parkes Elvis 

Festival 

Large annual festival celebrating Elvis 

Presley. 

Moderate and short term 

increase in accommodation 

demand in Parkes and the 

surrounding areas. 

January 2021 

 

3. Workforce Generation 

3.1 Construction Workforce Estimates 

Construction of the Project is expected to occur over a 12 month period commencing in late 2020/early2021 and 

require up to 170 full-time equivalent (FTE) staff during peak construction. The workforce requirement would vary over 

the course of the different construction phases. An anticipated monthly breakdown of worker numbers in shown in 

Figure 3-1.  

Labour required within the workforce would typically include the following: 

• Surveyors  

• Module installers  

• Electricians  

• Plant operators  

• General labourers  

• Riggers 
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• Fencers 

• Health, safety and environment (HSE) personnel.  

  

Figure 3-1 Anticipated monthly breakdown of construction workforce 

3.2 Operational Workforce Estimates 

Once operational, West Wyalong Solar Farm is expected to require up to three FTE staff on an ongoing basis.   

3.3 Transport 

Transportation of a majority of construction personnel to and from the site shall be by shuttle bus with the use of light 

vehicles offsite minimised. The Project site is to be accessed via separate designated transport routes for light vehicles 

and shuttle buses and over-dimensional / heavy vehicles as required by Condition 3 and 4 in Schedule 3 of the 

Development Consent 9 (see Figure 3-2).  

 

Travel routes of shuttle buses will be determined by the locations of staff accommodation and in accordance with the 

Development Consent. The number of shuttle buses and the identified routes will be determined to minimise travel 

times and ensure convenient pick up points for staff.  
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Figure 3-2 Site vehicle access routes as specified by the Development Consent 

3.4 Cumulative Impact 

Cumulative impacts may occur if the construction periods of nearby major projects overlap with the construction period 

of the Project. An influx of staff across multiple projects is likely to place pressure on local short-term accommodation 

and other services within the community, which may have adverse flow-on effects. For example, construction staff may 

restrict the availability of short-term accommodation to other users during peak tourist periods such as school holidays 

and the region’s annual events.  

The below major projects have been identified in proximity to the Project and are shown in Figure 2-1. 

3.4.1 Cowal Gold Operations 

The Cowal Gold Operations is an established gold mine approximately 37 kilometres north-east of West Wyalong. 

Cowal Gold Operations is an existing open cut mine site which has been operating since 2005.  The mine employs 

approximately 385 workers which are mostly local employees and contractors that reside in residential accommodation 

in West Wyalong (Evolution Mining 2020). 

The mine may shutdown approximately every six months for maintenance, refurbishments or other operational 

requirements.  A shutdown may last from 48 hours to a week, during which around 100 to 200 additional rooms in 

West Wyalong may be taken up by workers and maintenance contractors brought in for the work. 

Cowal Gold Operations is currently preparing a Development Application seeking to expand mining operations. The 

proposed expansion would include a new underground mine, including extension of mine life from 2032 to 2037 and 

additional production of approximately 1.4 million ounces of gold. 
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The proposed expansion is expected to result in 160 additional jobs (contractors and employees) at the mine which 

would place pressure on accommodation predominantly in West Wyalong, Forbes and Condobolin. Forbes Shire and 

Bland Shire have indicated that additional housing may be required to supply the anticipated demand (EMM, 2019). 

As the Development Application is still in the planning stage, the mine expansion and construction period of the West 

Wyalong Solar Farm are unlikely to overlap. 

3.4.2 Wyalong Solar Farm 

The Wyalong Solar Farm is an approved but not yet constructed 100MW solar farm approximately 7.5 kilometres 

north-east of West Wyalong.  

It is expected that the majority of the approximately 150 construction staff (estimated peak workforce) would be 

sourced from the local area, with non-local workforce contractors likely to seek accommodation in West Wyalong and 

surrounding towns and villages. The construction work is likely to be staged in phases with workforce varying over the 

course of construction.  

If construction of the Project was to coincide with West Wyalong Solar Farm, then cumulative impacts may include 

community impacts such as high demand for local resources (e.g. business and accommodation) straining capacity. 

However, if the projects are sequential, depending on timing, it could provide an extended and sustainable period of 

income and business for the local region.  

During operation of the Wyalong Solar Farm it is anticipated that up to four FTE and eight part-time staff would be 

required. 

3.4.3 Sebastopol Solar Farm 

The Sebastopol Solar Farm is an approved but not yet constructed 108MW solar farm approximately 80 kilometres 

south-east of West Wyalong. Construction is anticipated to take 10-12 months with a peak of around 200 staff.  

Accommodation for non-local construction staff for the Sebastopol Solar Farm would primarily be sought in Temora 

and the surrounding areas. 

Should the construction period of the Sebastopol Solar Farm overlap with this Project, the options available for 

accommodation could become limited near Temora. 

Operation of the Sebastopol Solar Farm is anticipated to require two to three FTE staff and up to 6 service contractors. 

3.4.4 Jemalong Solar Farm 

Jemalong Solar Farm is a 50MW solar farm located approximately 50 km north of the West Wyalong Solar Farm. 

Construction commenced on the project in March 2020 and is supporting approximately 100 direct FTE and 100 FTE 

indirect jobs. 

Consultation with Jemalong Solar farm in June 2020 identified that construction is anticipated to be completed in 

December 2020. Construction of the Jemalong Solar Farm may briefly overlap with construction of the West Wyalong 

Solar Farm. However, the peak construction phases of the Jemalong Solar Farm and the West Wyalong Solar Farm 

are unlikely to occur concurrently.  
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3.4.5 Inland Rail – Illabo to Stockinbingal 

The Illabo to Stockinbingal section of Inland Rail is currently in an assessment phase which includes preparation of the 

Environmental Impact Statement (EIS). The closest section of the project is approximately 90 kilometres south-east of 

West Wyalong.  

As the Illabo to Stockinbingal and West Wyalong Solar Farm are at different planning stages, the cumulative impacts 

are expected to be minimal due to the low likelihood of overlapping construction periods and the distance between the 

developments. 

4. Stakeholder Engagement 

4.1 Bland Shire Council 

The Development Consent (Condition 29 in Schedule 3) requires that this AES be developed in consultation with 

Bland Shire Council. Engagement with Council is necessary to ensure that opportunities to maximise employment and 

accommodation use within the area are realised.  

Consultation was undertaken with Will Marsh, Director Assets & Engineering Services, at Bland Shire Council on 4 

June 2020. Council advised that they are not aware of any other major projects on the same timeline for construction.  

A copy of the draft AES was provided to Council for comment via email on 10 July 2020. Upon review, Council found 

the AES satisfactory and identified that if the workforce numbers are known and there is enough lead in time, there is a 

possibility that purpose built short term accommodation could be erected (see Appendix A). As sufficient 

accommodation has been identified in the region surrounding the site (refer to section 6.2), development of purpose 

built accommodation has not been considered in this AES at this stage. 

Ongoing consultation with Bland Shire Council is proposed prior to and throughout construction, as needed, to identify 
accommodation and employment opportunities in the local area. 

4.2 Consultation with identified major projects 

As described in Section 3.4, major projects planned in the surrounding regions could potentially impact 

accommodation and employment availability in the local area should construction times be concurrent with the Project.  

Once an EPC contractor is engaged and timeframes for construction of the Project are finalised, a review of potential 

major projects in the surrounding areas which may impact accommodation availability, including those in Section 3.2, 

will be identified. These projects would be consulted to determine the likely timeframes for works. If works are likely to 

overlap with this Project, the following information would be sought: 

• Employment requirements 

• Planned accommodation 

• Preferred accommodation locations. 

The outcomes of the consultation with nearby major projects would be incorporated into the processes for seeking 

accommodation and employing staff. Opportunities for collaboration on accommodation and employment will be 

undertaken in consultation with the relevant projects, such as the Jemalong Solar Farm, where practicable.  
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5. Employment Strategy 

The Project will provide an opportunity for local people and local businesses to benefit from investment associated with 

construction of the Project. Local businesses will be encouraged to participate in the Project on the basis of providing 

competitive terms of business, price, quality and delivery, as well as taking into account safety and environmental 

considerations.  

5.1 Objectives 

The Project will partner with businesses which have the appropriate experience, qualifications, value for money 

and shared values to meet the needs of the works. Based on the regional profile in Section 2, there are likely to be 

people and businesses with suitable skills and trades residing in the local and wider region. 

The key objectives of the employment strategy for the Project are: 

• A minimum of 35% of construction workforce sourced locally 

• 100% of operational workforce sourced locally 

• Sub-contractors and suppliers sourced locally.  

To encourage and prioritise local employment for West Wyalong, Lightsource bp propose the below actions for the 

construction of the Project (see Table 5-1).  

Table 5-1 Objectives and actions to encourage prioritisation of local employment 

Actions Timing Responsibility  

Contact Bland Shire Council and the local business 

groups to identify means of engaging with potential 

suppliers and employees. Review the Bland Shire 

Business and Community Guide (Bland Shire Council, 

2019). 

During project 

planning (prior to 

construction) and 

as required during 

construction 

EPC Project 

Manager and O&M 

Site Manager 

Use local media outlets such as radio, newspaper and 

local social media, and other advertising opportunities 

(e.g. West Wyalong Solar Farm website, local business 

community group social media pages, recruitment 

agencies) to advertise expressions of interest for 

employment and other services. 

During project 

planning (prior to 

construction) and 

as required during 

construction 

EPC Project 

Manager and 

Lightsource bp 

Contact the nearby major projects such as Jemalong 

Solar Farm and Cowal Gold Operations to identify any 

potential businesses or persons in the region which 

could be engaged on the Project. 

During project 

planning (prior to 

construction) and 

as required during 

construction 

EPC Project 

Manager  

Maintain a register of relevant goods and services 

provided by local businesses where they are able to 

provide at equal or better standard as those from outside 

the area, and are competitive on price, performance, 

quality, safety, suitability and delivery.  

During project 

planning (prior to 

construction) and 

throughout Project 

EPC Project 

Manager and O&M 

Site Manager 
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Actions Timing Responsibility  

Grant local businesses sufficient opportunity to submit 

proposals and tenders by either providing open tenders 

or contacting local businesses. 

During project 

planning (prior to 

construction) and 

throughout the 

Project 

EPC Project 

Manager and 

Lightsource bp 

Maintain records of local businesses and contractors 

employed by the Project until completion of construction 

phase. 

Throughout 

construction 

EPC Project 

Manager 

Encourage sub-contractors to hire local staff wherever 

possible and reasonable by including criteria regarding 

local employment in sub-contractor assessment process 

when awarding contracts 

During project 

planning (prior to 

construction) and 

throughout the 

Project 

EPC Project 

Manager 

Identify skills and services to be engaged or tendered in 

the coming quarter and engage with businesses on the 

register and other stakeholders such as local council and 

nearby major projects. 

Review 

requirements every 

three months 

during construction  

EPC Project 

Manager & EPC 

Site Manager 

Identify opportunities to supervise, mentor and up-skill 

local businesses and employees for specialist works, 

rather than recruiting from outside the area (where 

practicable). Contact TAFE NSW and registered training 

organisations in the surrounding towns such as the 

Parkes to identify if any suitably qualified or training 

opportunities for workers. 

Within the first 6 

months of 

construction 

EPC Project 

Manager 

5.2 Review of local skills and services  

There are a number of local skills and services options available in the region such as electricians, mechanics, 

surveyors, plant hire and more. The Bland Shire Business and Community Guide (Bland Shire Council, 2019) provides 

a comprehensive list of businesses operating within the LGA and their contact details. 

An online review has also identified a number of potential local skills and services in area. Detailed in Table 5-2 are the 

potential number of services in the local area as identified in the Yellow Pages (Yellow Pages, 2020). 
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Table 5-2 Estimate of available local skills and services in the area (Yellow Pages, 2020) 

 

6. Accommodation Strategy 

Where suitable construction staff are not able to be sourced from local areas, staff will need to relocate to the area 

surrounding the site for the duration of their work. Fully equipped and comfortable lodgings would need to be booked 

for extended periods to house the workforce during construction. 

Due to the low number of operational staff required for the Project and the long term nature of the work, 

accommodation requirements would be considered on an individual basis in consultation with the engaged personnel. 

6.1 Objectives 

The key objectives of finding suitable accommodation for the temporary workforce associated with construction of the 

Project are: 

• Prioritise use of local accommodation within approximately 1 hours’ drive of the site 

• Minimise spread of accommodation locations 

• Avoid need for personnel to change accommodation during employment.  

In Table 6-1, actions have been developed in order to address the above objectives.  

 

 

 

Service/Skill 

Approximate number of businesses in surrounding towns 

West 

Wyalong 
Temora Forbes Grenfell Parkes 

Electricians  2 2 5 - 9 

Surveyors - - 2  2 

Building 

contractors 4 8 6 2 18 

Mechanics  5 3 11 5 12 

Plant hire 2 1 1 - 14 

Fencing 

contractors 1 2 2 1 6 

Portable toilets   1 - 1 - 1 
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Table 6-1 Actions to prioritise use of local accommodation 

Action  Timing  Responsibility  

Consult with Bland Shire Council and provide more accurate 

estimates of construction timing and workforce once known 

During project planning 

(prior to construction) 

EPC Project 

Manager 

Facilitate preparedness in the local business community by 

providing further detail to key stakeholders on construction 

timing, workforce estimates, accommodation requirements, 

and goods and services required during the construction 

period.  

During project planning 

(prior to construction) 

EPC Project 

Manager 

Contact with Cowal Gold Operations to identify any upcoming 

shutdowns or major works which could impact 

accommodation availability. 

During project planning 

(prior to construction) 

and on an ongoing basis 

as required 

EPC Project 

Manager 

Compile and maintain register of local property owners who 

have expressed interest in offering dwellings for rent.  

During project planning 

(prior to construction) 

EPC Project 

Manager 

Research and identify available local accommodation options 

in the surrounding town centres. 

During project planning 

(prior to construction) 

EPC Project 

Manager  

Monthly review of workforce predictions during construction 

to ensure that accommodation requirements are met in 

accordance with the objectives of this AES.   

At commencement of 

construction and 

quarterly review 

thereafter 

EPC Project 

Manager 

Identify any overlaps with peak demand periods for 

accommodation in the coming quarter and engage with key 

stakeholders such as solar farms. 

At commencement of 

construction and 

quarterly review 

thereafter 

EPC Project 

Manager 

Consult regularly with local property owners and 

accommodation providers to manage occupancy to maximise 

use of local accommodation without preventing its use for 

tourism purposes.  

At commencement of 

construction and 

quarterly review 

thereafter 

EPC Project 

Manager 

6.2 Review of accommodation options 

The Development Consent requires that the AES propose a strategy to ensure there is sufficient accommodation for 

the workforce associated with the development. As described in Section 3, a portion of the workforce is likely to travel 

from other regional or metropolitan areas and reside in the West Wyalong area temporarily for the duration of 

construction. This will create a demand for temporary accommodation during the construction period for approximately 

9 to 12 months.  
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A desktop review of accommodation options and discussions with local accommodation and real estate business 

identified a range of options for accommodating the construction workforce. These include:  

• Short-term accommodation – motels and caravan parks 

• Rental properties – renting privately-owned dwellings and Airbnb.  

Based on discussions with local accommodation businesses in West Wyalong, Temora and Forbes, agreements 

with nearby major developments for supply of accommodation to staff is uncommon. Accommodation is generally 

organised with providers on an as needed basis. It is expected that the available accommodation in the towns 

surrounding the Project site is sufficient to accommodate the peak workforce considering part of the workforce will 

be sourced locally. 

6.2.1 Short-term accommodation – West Wyalong  

There are a number of short-term accommodation options available which primarily cater to tourists and other visitors 

in West Wyalong, as well as workers associated with farming, agricultural and mining activities in the region. These 

include motels, motor inns and cabins. A review of available accommodation through online booking websites 

identified approximately 288 rooms in the township of West Wyalong, detailed in Table 6-2.  

Table 6-2 Estimate of available accommodation in West Wyalong 

Establishment  Type   Number of rooms 

Ardeanal Motel  Motel  20 

Cameo Inn Motel  Motel  18 

Club Inn Motel Motel  42 

Mayfair Motel  Motel  15 

Charles Sturt Motor Inn  Motel 31 

County Lodge Motor Inn Motel 22 

Royal Hotel  Hotel 6 

The Palms Motel  Motel 13 

West Wyalong Caravan Park  Cabins  9  

Acacia Golden Way Motel  Motel  16 

True Blue Motor Inn Motel 30 

Top Town Motel  Motel 9 

Ace Caravan Park  Cabins 15 
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Establishment  Type   Number of rooms 

Metropolitan Hotel  Hotel 15 

Tattersalls Hotel Hotel 23 

Mentor Chambers Apartment Bed & 

Breakfast  
Apartment  3 

Broadway Apartment Apartment 1 

Total 288 

6.2.2 Short-term accommodation- surrounding areas  

A range of accommodation options have been identified within approximately 100 kilometres of West Wyalong. There 

are several short-term accommodation options available in these surrounding areas including motels, motor inns and 

cabins. These are summarised in Table 6-3:  

Table 6-3 Conservative estimate of short-term within approximately 100 kilometres of West Wyalong 

Establishment  Location  Type  
Number of 

Rooms  

Temora Motel  Temora  Motel  10 

Thelma’s Temora Temora Cottage  2 

Revive Central Apartments  Temora Apartments  4 

SkyLodge Temora  Temora  Motel  12 

Aromet Motor Inn Temora Motel  15 

Shamrock Hotel Motel Temora  Temora  Hotel Motel  16 

Koreela Park Motor Inn Temora  Motel  16 

Goldtera Motor Inn Temora  Motel  12 

Courthouse Cottage  Temora  Cottage  2 

Kames Cottages Temora  Cottage  4 

Terminus Hotel  Temora  Hotel 8 
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Establishment  Location  Type  
Number of 

Rooms  

Bradford Cottage  Temora  Cottage  3 

Patchwork Inn B&B Temora  Temora  Hotel  16 

Rose Cottage Temora Bed & Breakfast  Temora  Cottage  4 

Royal Hotel Temora Temora Hotel  3 

  Temora Subtotal 127 

Grenfell Hall B&B Grenfell  Cottage 3 

Railway Hotel Grenfell Hotel 15 

Grenfell Motel Grenfell Motel 20 

The Calico Duck B&B Grenfell Cottage 2 

Grenfell Caravan Park Grenfell Cabins 3 

Garden Room Bed & Breakfast  Grenfell Cottage 1 

  Grenfell Subtotal 44 

Ben Hall Motor Inn  Forbes  Motel 28 

Town & Country Motor Inn Forbes  Forbes Motel  20 

Lake Forbes Motel  Forbes Motel  16 

Country mile Motor Inn  Forbes Motel 14 

Forbes Victoria Inn Forbes Motel 25 

The Plainsman Motel Forbes Motel 41 

BIG4 Forbes Holiday Park Forbes Cabins 14 

Adrian Motel Forbes Motel 22 

Apex Riverside Tourist Park  Forbes Cabins 11 
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Establishment  Location  Type  
Number of 

Rooms  

Carrawobitty Rural Retreat Forbes House 9 

Girragirra Retreat  Forbes Cottage 3 

Appleyard Bed & Breakfast  Forbes Cottage 1 

Vandenbery Hotel  Forbes Hotel 12 

Hillview B&B Forbes Cottage 2 

Hillberry House  Forbes House 3 

Forbes Inn Hotel Motel Forbes Hotel Motel  10 

Forbes River meadows Caravan Park  Forbes Cabins 11 

A Sunset View B&B Forbes Cottage 2 

  Forbes Subtotal 244 

  Total 415 

6.2.3 Rental accommodation  

Due to the potential competition for short term accommodation within the region from both tourists and other 

developments, there is a possibility that the private rental market and informal rental market will be required to be 

utilised to meet accommodation needs. 

Based on discussions with local real estate agents, there is limited availability of rental properties in the towns close to 

the Project. Rental properties are generally two to three bedroom houses which are predominantly unfurnished. A 

desktop assessment of available rental properties as of June 2020 was completed and the findings are shown in Table 

6-4. 

Online short-term rental platforms such as Airbnb provide another means of identifying available accommodation for 

the work force. As search of properties available in February next year  was completed to gain  an understanding the 

potential options available. Private properties with one to three bedrooms and private rooms were predominantly 

available in the area. 
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Table 6-4 Estimates of rental accommodation in the region 

Town 

Estimate of rental properties 

available as of June 2020 

(realestate.com.au 2020 & Domain, 

2020) 

Airbnb properties  

(estimate available October 2020) 

Wyalong 10 - 20 Around 2 

Forbes Up to 5 Up to 5 

Temora Around 5 Around 8 

Parkes 50-60 Around 9 

Cowra  10 -20 Around 2 

Condobolin 10-20 Around 1 

 

7. Implementation of strategy 

7.1 Roles and Responsibilities 

Lightsource bp is responsible for the engagement of an EPC Contractor to undertake construction works and an O&M 

contractor for ongoing operation of the Project.  

The EPC Project Manager is responsible for implementation of the AES as it applies to the construction phase, 

including undertaking all consultation with key stakeholders. The EPC will work with the EPC Site Manager to address 

ongoing employment and accommodation requirements for the Project during construction. 

7.2 Review  

Ongoing monitoring and review of the performance and implementation of the AES will be undertaken in accordance 

with Condition 29(d) in Schedule 3 of the Development Consent.  

During construction, the AES will be reviewed every 3 months after commencement of construction until works are 

completed to:  

• Assess the extent to which the objectives of the AES are being met with regard to:  

o Maximising use of local accommodation (Table 6-1 of AES) 

o Prioritising local employment where reasonable and feasible (Table 5-1 of the AES) 

• Assess the continuing suitability of the AES in relation to construction progress, workforce predictions, 

changing conditions and information  

• Incorporate feedback from external stakeholders including Bland Shire Council, accommodation operators, the 

business community and the general community.  

Regular review of the AES will allow opportunity for improvement to be identified and implemented.  
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Council consultation  

 

Appendix A 



From: Will Marsh
To: Eleanor Parry
Cc: Council Records
Subject: RE: West Wyalong Solar Farm - Accommodation and Employment Strategy
Date: Thursday, 6 August 2020 9:48:37 AM
Attachments: image003.png

image005.png

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless
you recognize the sender and know the content is safe.

Hi Eleanor,

Bland Shire Council have reviewed both the Traffic Management Plan and the
Accommodation and Employment Strategy for the West Wyalong Solar Farm and find
them satisfactory.

With regard to the Accommodation and Employment Strategy, if the numbers that require
accommodation are known and there is enough lead in time, there is a possibility that
purpose built short term accommodation could be erected.

Regards

Will Marsh
Director Technical Services
PO Box 21
West Wyalong NSW 2671
Ph: (02) 6972 2266
Fax: (02) 6972 2145

www.blandshire.nsw.gov.au

mailto:eparry@pittsh.com.au
mailto:WMarsh@blandshire.nsw.gov.au
https://aus01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.blandshire.nsw.gov.au%2F&data=02%7C01%7Ceparry%40pittsh.com.au%7Ca4fe8fce43a24cea372c08d8399a0fb1%7C5876d301936a4dde9c308bef24d1a0ff%7C0%7C0%7C637322681150381468&sdata=AjHvsAWmRInbeR2FaVduoAf2POiLu4ckiQc7vQV0QoI%3D&reserved=0
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Pitt & Sherry 

(Operations) Pty Ltd 

ABN 67 140 184 309 

Phone 1300 748 874 

info@pittsh.com.au 

pittsh.com.au 

Located nationally — 

Melbourne 

Sydney 

Brisbane  

Hobart 

Launceston 

Newcastle 

Devonport 

Wagga Wagga 

 

 

 

 

 

Accommodation and Employment Strategy 

 

 

Contact 

Jessica Berry  

jberry@pittsh.com.au        

mailto:jberry@pittsh.com.au
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