
DECISIONS 

COMMISSION IMPLEMENTING DECISION (EU) 2016/578 

of 11 April 2016 

establishing the Work Programme relating to the development and deployment of the electronic 
systems provided for in the Union Customs Code 

THE EUROPEAN COMMISSION, 

Having regard to the Treaty on the Functioning of the European Union, 

Having regard to Regulation (EU) No 952/2013 of the European Parliament and of the Council of 9 October 2013 
laying down the Union Customs Code (1), and in particular Article 281 thereof, 

Whereas: 

(1)  Article 280 of Regulation (EU) No 952/2013 laying down the Union Customs Code (hereinafter ‘Code’) provides 
that the Commission is to draw up a work programme relating to the development and deployment of the 
electronic systems (hereafter ‘Work Programme’). The first Work Programme was adopted by Commission 
Implementing Decision 2014/255/EU (2). It is necessary to update that programme. Given the number of changes 
that are necessary to Implementing Decision 2014/255/EU and for reasons of clarity it is appropriate to replace 
and repeal that Decision. 

(2)  The Work Programme is in particular important for the establishment of the transitional measures related to the 
electronic systems and the time limit for the deployment of the systems that are not yet operational by the date 
of application of the Code — 1 May 2016. Therefore, the Work Programme is necessary to establish the 
transitional periods related to the electronic systems laid down in Commission Delegated Regulation (EU) 
2015/2446 (3), Commission Delegated Regulation (EU) 2016/341 (4) and the Commission Implementing 
Regulation (EU) 2015/2447 (5). 

(3)  The Code provides that all exchange of information between customs authorities and between economic 
operators and customs authorities and storage of such information is to be made using electronic data processing 
techniques and that information and communication systems are to offer the same facilities to economic 
operators in all Member States. The Work Programme should therefore set out an extensive plan for the 
implementation of electronic systems in order to ensure the correct application of the Code. 

(4)  Accordingly, the Work Programme should contain a list of the electronic systems which should be prepared and 
developed by the Member States (‘national systems’) or by the Member States in cooperation with the 
Commission (‘trans-European systems’) in order for the Code to become applicable in practice. That list should be 
based on the existing planning document related to all IT related customs projects, called the multi-annual 
strategic plan (‘MASP’), which is drawn up in accordance with Decision No 70/2008/EC of the European 
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Parliament and of the Council (1) and in particular Article 4 and Article 8(2) thereof. The electronic systems 
referred to in the Work Programme should be subject to the same project management approach and prepared 
and developed as established in the MASP. 

(5)  The Work Programme should identify the electronic systems as well as the related legal basis, the key milestones 
and the envisaged dates for starting operations. The dates referred to as ‘start dates of deployment’ should be the 
earliest dates as of which Member States are able to start operating the new electronic system. In addition, the 
Work Programme should define ‘end dates of deployment’ as the latest dates by which all Member States and all 
economic operators start using the new or upgraded electronic system as required under the Code. These time 
windows are necessary for the implementation of the deployment of the system at Union level. The duration of 
the time windows should take into account the deployment needs of each system. 

(6)  The time limits for the deployment of trans-European systems should be established either by means of specific 
dates or, where necessary, by means of time windows. Those time windows should be limited to what is 
necessary for the migration of the current system used by Member States and economic operators to the new 
system. The Member States should be allowed to decide within those time windows when to start and end the 
migration of their own systems and for the economic operators to use and to connect to the new systems. The 
end date laid down by each Member State should constitute the end date of the validity of the period related to 
the transitional rules for the relevant electronic systems laid down in Delegated Regulation (EU) 2015/2446, 
Delegated Regulation (EU) 2016/341 and Implementing Regulation (EU) 2015/2447. 

(7)  The time limits for the deployment and migration of national systems should be set in accordance with the 
national project and migration plans of Member States given that those systems belong to specific national IT 
environments and circumstances. The end date laid down by each Member State should constitute the end date of 
the transitional period related to the relevant electronic systems laid down in Delegated Regulation (EU) 
2015/2446, Delegated Regulation (EU) 2016/341 and the Implementing Regulation (EU) 2015/2447. For reasons 
of transparency, and pursuant to Article 56(2) of Delegated Regulation (EU) 2016/341, Member States should 
submit their national planning to the Commission and the Commission should publish that planning on the 
Europa website. In addition, the Member States should ensure, in a timely manner, the transmission to the 
economic operators of the technical information necessary to enable the economic operators to update where 
necessary their own systems and connect to the new or upgraded systems and apply the new rules and data 
requirements, whilst applying the recommendations provided by Member States in their national guides of good 
IT practices. 

(8)  The electronic systems referred to in the Work Programme should be selected in view of their expected impact in 
terms of the priorities defined in the Code. One of the main priorities in this regard is to be able to offer 
economic operators a wide range of electronic customs services throughout the customs territory of the Union. 
Furthermore, the electronic systems should aim at enhancing the efficiency, effectiveness and harmonisation of 
customs processes across the Union. The order of and the timetable for the deployment of the systems included 
in the Work Programme should be based on practical and project management considerations such as the 
spreading of efforts and resources, the interconnection between the projects, the specific prerequisites of each 
system and the project maturity. The Work Programme should organise the development of the electronic 
systems in different stages. In view of the substantial number of systems and interfaces to be developed, deployed 
and maintained and the high costs involved to fully implement the Work Programme by the year 2020, a close 
follow up and monitoring should be ensured. 

(9)  As the electronic systems referred to in Article 16(1) of the Code are to be developed, deployed and maintained 
by the Member States, in cooperation with the Commission, the Commission and the Member States should 
work together to ensure that the preparation and implementation of the electronic systems are managed in line 
with the Work Programme and that appropriate measures are taken to plan, design, develop and deploy the 
systems identified in a coordinated and timely manner. 

(10)  In order to ensure synchronicity between the Work Programme and the MASP, the Work Programme should be 
updated at the same time as MASP and should be aligned with MASP. In establishing future updates of the Work 
Programme it will be necessary to pay particular attention to progress achieved annually in meeting the agreed 
targets set, given the ambitious and challenging nature of the electronic systems to be finalised in the years 2019 
and 2020 as well as the currently planned concentration of work in the years 2019 and 2020. 
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(11)  The measures provided for in this Decision are in accordance with the opinion of the Customs Code Committee, 

HAS ADOPTED THIS DECISION: 

Article 1 

The work programme 

The work programme relating to the development and deployment of the electronic systems provided for in the Union 
Customs Code (hereinafter ‘Work Programme’), as set out in the Annex, is adopted. 

Article 2 

Implementation 

1. The Commission and the Member States shall cooperate in the implementation of the Work Programme. 

2. The Member States shall develop and deploy the relevant electronic systems by the end dates of the relevant 
deployment windows laid down in the Work Programme. 

3. The projects specified in the Work Programme and the preparation and implementation of the related electronic 
systems shall be managed in a manner consistent with the Work Programme and the multi-annual strategic plan 
(‘MASP’). 

4. The Commission shall undertake to search for a common understanding and agreement with the Member States 
on the project scope, design, requirements and architecture of the electronic systems in order to initiate the projects of 
the Work Programme. Where relevant, the Commission shall also consult and take into account the views of the 
economic operators. 

Article 3 

Updates 

1. The Work Programme shall be subject to regular updates in order to ensure its alignment and adjustment with the 
latest developments in the implementation of Regulation (EU) No 952/2013, and to take into account the actual 
progress made in the preparation and development of the electronic systems, in particular as regards the availability of 
commonly agreed specifications and the realisation of the entering into operation of the electronic systems. 

2. In order to ensure synchronicity between the Work Programme and the MASP, the Work Programme shall be 
updated at least every year. 

Article 4 

Communication and Governance 

1. The Commission and the Member States shall share the information on planning and progress on implementation 
of each of the systems. 
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2. 6 months before the planned date of deployment for a given IT system at the latest Member States shall submit to 
the Commission national project and migration plans. Those plans shall include the following information: 

—  the date of publication of the technical specifications for the external communication of the electronic system, 

—  the period of conformance testing with economic operators, 

—  the dates of deployment of the electronic system, including the start of the operations, and, where applicable, the 
period during which the economic operators are allowed to carry out migration. 

3. Member States shall inform the Commission of any updates of national project and migration plans. 

4. The Commission shall publish national project and migration plans on its website. 

5. Member States shall make available to the economic operators the technical specifications related to the external 
communication of the national electronic system in a timely manner. 

Article 5 

Repeal 

1. Implementing Decision 2014/255/EU is repealed. 

2. References to the repealed Decision shall be construed as references to this Decision. 

Article 6 

Entry into force 

This Decision shall enter into force on the day following that of its publication in the Official Journal of the European 
Union. 

Done at Brussels, 11 April 2016. 

For the Commission 

The President 
Jean-Claude JUNCKER  
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ANNEX 

The work programme relating to the development and deployment of the electronic systems 
provided for in the Union Customs Code 

I.  INTRODUCTION TO THE WORK PROGRAMME 

1.  The Work Programme provides an instrument to support the application of the Code relating to the development 
and deployment of the electronic systems envisaged therein. 

2.  The purpose of the Work Programme is also to specify periods during which the transitional measures are 
applicable until the deployment of the new or upgraded electronic systems as referred to in Delegated Regulation 
(EU) 2015/2446, Delegated Regulation (EU) 2016/341 and Implementing Regulation (EU) 2015/2447. 

3.  The ‘key milestone’ in terms of target date of the technical specifications, shall be understood as the date by which a 
stable version of the technical specifications is made available. For the national systems or components, this date will 
be communicated as part of the published national project planning. 

4.  The Work Programme establishes the following ‘dates of the deployment’ of the trans-European and national 
systems: 

(a)  the start date of the deployment window for the electronic systems, to be understood as the earliest date to start 
operations of the electronic system; 

(b)  the end date of the deployment window for the electronic systems, to be understood as 

—  the latest date by which the systems need to be operated by all Member States and used by all economic 
operators, and as well as 

—  the end date of the validity of the transitional period. 

For the purposes of point (b), the date will be the same as the start date in case no actual (deployment or migration) 
time-window is envisaged. 

5.  For purely national systems or specific national components of a wider Union project, the Member States may 
decide on the ‘dates of deployment’ as well as on the start date and on the end date of a deployment window in 
accordance with their national project planning. 

The following national systems or specific national components are covered by the first paragraph: 

(a)  UCC AES Component 2 (National Export Systems upgrade) (point 10 of Part II); 

(b)  UCC Special Procedures (SP IMP/SP EXP) (point 12 of Part II); 

(c)  UCC Arrival Notification, Presentation Notification, Temporary Storage (point 13 of Part II); 

(d)  UCC National Import Systems upgrade (point 14 of Part II); 

(e)  UCC Guarantee Management (GUM) — Component 2 (point 16 of Part II). 

6.  For trans-European systems with an actual deployment window without a single implementation date, the Member 
States may start the deployment at an appropriate date within this window and may allow a time-period for the 
economic operators to migrate within this deployment window, where such time-period is deemed appropriate. The 
start and end dates shall be communicated to the Commission. Careful examination of the common domain aspects 
will need to be considered. 

The following trans-European systems are covered by the first paragraph: 

(a)  UCC Proof of Union Status (PoUS) (point 8 of Part II); 

(b)  UCC NCTS upgrade (point 9 of Part II); 

(c)  UCC AES (Component 1) (point 10 of Part II). 
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7.  In view of the implementation of the Work Programme, the Commission and the Member States will need to 
manage carefully the complexity in terms of dependencies, variables and assumptions. The principles set out in the 
MASP will be used to manage the planning. 

The projects will be rolled out in different phases from elaboration to construction, testing and migration to final 
operation. The role of the Commission and the Member States in these different phases will depend on the nature 
and architecture of the systems and its components or services, as described in the detailed project fiches of the 
MASP. Where appropriate, common technical specifications will be defined by the Commission, in close cooperation 
with and subject to review with the Member States, with a view to provide them 24 months prior to the target date 
of deployment of the electronic system. Technical specifications drawn up nationally for the national systems or 
components need to be made available, at least concerning the parts related to the external communication with the 
economic operators, in a timely manner in order to enable the economic operators to plan and adjust their systems 
and interfaces accordingly. 

The Member States and, where appropriate, the Commission will engage in the development and deployment of the 
systems in line with the defined system architecture and specifications. The activities will be carried out in respect of 
the milestones and dates stated in the Work Programme. The Commission and the Member States will also 
collaborate with the economic operators and other stakeholders. 

The economic operators will have to take the necessary steps to be able to make use of the systems once in place 
and at the latest by the end dates defined in this Work Programme or, where applicable, defined by the Member 
States as part of their national plan.    
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II. LIST OF PROJECTS RELATED TO THE DEVELOPMENT AND DEPLOYMENT OF ELECTRONIC SYSTEMS 

A. Full list 

‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

1. UCC Registered Exporter System (REX) 
The project aims to make available up-to-date information on Registered 
Exporters established in GSP countries exporting goods to the Union. The 
system will be a trans-European system and also include data about EU eco
nomic operators for the purpose of supporting exports to GSP countries. 
The required data will be inserted in the system in a gradual manner until 
31 December 2017. 

Article 6(1), Articles 16 
and 64 of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q1 2015 
1.1.2017 1.1.2017 

2. UCC Binding Tariff Information (BTI) 
The project aims at providing an upgrade of the existing trans-European 
EBTI-3 system and Surveillance 2 system to ensure the following: 

(a)  alignment of the EBTI-3 system to the UCC requirements; 

(b)  extension of under-surveillance-required declaration data; 

(c)  monitoring of the compulsory BTI usage; 

(d)  monitoring and management of BTI extended usage. 

The project will be implemented in two phases. 

The first phase will, firstly, provide the functionality to receive the UCC 
required declaration dataset (i.e. step 1) as of 1 March 2017 in a gradual 
manner until the implementation of the projects listed in points 10 and 14 
hereof (and at the latest by 31 December 2020), and, secondly, fulfil the 
obligation of BTI usage control on the basis of the newly required declara
tion dataset and the alignment to the customs decisions process (i.e. step 2). 

The second phase will implement the electronic form of the BTI application 
and decision and provide for the economic operators an EU harmonised 
trader interface to submit the BTI application and receive the BTI decision 
electronically. 

Article 6(1), Articles 16, 
22, 23 26, 27, 28, 33 
and 34 of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q2 2016 

(phase 1) 

1.3.2017 

(phase 1 — step 1) 

1.3.2017 

(phase 1 — step 1) 

1.10.2017 

(phase 1 — step 2) 

1.10.2017 

(phase 1 — step 2) 

Target date of technical 
specifications 

= Q3 2016 

(phase 2) 

1.10.2018 

(phase 2) 

1.10.2018 

(phase 2) 
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‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

3. UCC Customs Decisions 
The project aims at harmonising the processes related to the application for 
a customs decision, the decision-taking and the decision management 
through standardisation and electronic management of application and 
decision/authorisation data across the Union. The project relates to national 
and multi-Member State decisions defined by the Code and will cover sys
tem components developed centrally at Union level and cover integration 
with national components where opted for by Member States. This trans- 
European system will facilitate consultations during the decision taking 
period and the management of the authorisations process. 

This trans-European system consists of an EU trader portal, a customs deci
sions management system and a customer reference system. 

Article 6(1), Articles 16, 
22, 23, 26, 27 and 28 

of Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= Q4 2015 
2.10.2017 2.10.2017 

4. Direct trader access to the European Information Systems 
(Uniform User Management & Digital Signature) 
The goal of this project is to provide working solutions for a direct and 
EU-harmonised trader access as a service for user-to-system interfaces to be 
integrated in the electronic customs systems as defined in the specific UCC 
projects. The Uniform User Management and Digital Signature will be inte
grated in the portals of the concerned systems and includes support for 
identity, access and user management compliant with the necessary security 
policies. 

The first deployment is foreseen together with the UCC Customs Decisions 
system. 

Afterwards, this technical enabler for authentication and user management 
will be made available for usage in other UCC projects such as the UCC 
BTI, UCC AEO upgrade UCC Proof of Union Status system and potentially 
also the UCC Information Sheets (INF) for Special Procedures system. See 
the different projects for the dates of deployment. 

Article 6(1) and 
Article 16 of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q4 2015 
2.10.2017 2.10.2017 
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‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

5. UCC Authorised Economic Operators (AEO) upgrade 
The project aims to improve the business processes related to AEO applica
tions and authorisations taking into account the changes of the legal provi
sions of the UCC. 

In the first phase, the project aims at implementing the major enhance
ments to the AEO system in view of the harmonisation to the customs 
decision taking procedure. 

In the second phase, the project will implement the electronic form of the 
AEO application and decision and provide for the economic operators an 
EU harmonised interface to submit the AEO application and receive the 
AEO decision electronically. 

Article 6(1), Articles 16, 
22, 23, 26, 27, 28, 38 
and 39 of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q1 2016 

1.3.2018 

(phase 1) 

1.3.2018 

(phase 1) 

Target date of technical 
specifications 

= Q3 2017 

1.10.2019 

(phase 2) 

1.10.2019 

(phase 2) 

6. UCC Economic Operator Registration and Identification System 
upgrade (EORI 2) 
This project aims at providing a minor upgrade of the existing trans-Euro
pean EORI system that enables the registration and identification of eco
nomic operators of the Union and third country operators and persons 
other than economic operators that are active on customs matters in the 
Union. 

Article 6(1) and Article 9 
of Regulation (EU) 

No 952/2013 laying 
down the Union Cus

toms Code 

Target date of technical 
specifications 

= Q2 2016 
1.3.2018 1.3.2018 

7. UCC Surveillance 3 
This project aims at providing an upgrade of the Surveillance 2+ system to 
ensure its alignment to the UCC requirements such as the standard 
exchange of information by electronic data-processing techniques and the 
establishment of adequate functionalities needed for processing and analys
ing the full surveillance dataset obtained from Member States. 

Therefore it will include further data mining capabilities and reporting func
tionalities to be made available to Commission and Member States. 

Article 6(1), Articles 16 
and 56(5) of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q3 2016 
1.10.2018 1.10.2018 
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‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

8. UCC Proof of Union Status (PoUS) 
The project aims at the creation of a new trans-European system to store, 
manage and retrieve the following electronic Proofs of Union Status: T2L/F 
and the customs goods manifest (issued by a non-authorised issuer). 

Article 6(1), Articles 16 
and 153 of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q1 2017 
1.3.2019 1.10.2019 

9. UCC New Computerised Transit System (NCTS) upgrade 
The aim of this project is to align the existing trans-European NCTS system 
to the new UCC requirements such as the registration of ‘en route’ events 
and the alignment of information exchanges to UCC data requirements and 
the upgrade and development of interfaces with other systems. 

Article 6(1), Articles 16 
and 226-236 of 
Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= Q3 2017 
1.10.2019 2.3.2020 

10. UCC Automated Export System (AES) 
This project aims to implement the UCC requirements for export and exit. 
Component 1 — ‘Trans-European AES’: The aim of the project is to further 
develop the existing trans-European Export Control System in order to 
implement a full AES that would cover the business requirements for pro
cesses and data brought about by the UCC, inter alia the coverage of sim
plified procedures, split exit consignments and centralised clearance for 
export. It is also envisaged to cover the development of harmonised inter
faces with Excise Movement System (EMCS) and NCTS. As such, AES will 
enable the full automation of export procedures and exit formalities. AES 
covers parts to be developed centrally and nationally. 

Component 2 — ‘National Export Systems upgrade’: In addition, not being part 
of the scope of AES but closely linked, separate national systems are to be 
upgraded for specific national elements related to export and/or exit formal
ities. As far as these elements do not have an impact on the common 
domain for AES, they can be covered under this component. 

Article 6(1), Articles 16, 
179 and 263-276 of 

Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= Q3 2017 

(component 1) 

1.10.2019 

(component 1) 

2.3.2020 

(component 1) 

Target date of technical 
specifications 

= to be defined by MS 

(component 2) 

1.3.2017 

(component 2) 

2.3.2020 

(component 2) 
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‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

11. UCC Information Sheets (INF) for Special Procedures 
The aim of this project is to develop a new trans-European system to sup
port and streamline the processes of INF data management and the elec
tronic handling of INF data in the domain of Special Procedures. 

Article 6(1), Articles 16, 
215, 237-242 and  

250-262 of Regulation 
(EU) No 952/2013 

Target date of technical 
specifications 

= Q1 2018 
2.3.2020 2.3.2020 

12. UCC Special Procedures 
This project aims at accelerating, facilitating and harmonising Special Proce
dures across the Union by means of providing common business process 
models. The national systems will implement all UCC changes required for 
customs warehousing, end-use, temporary admission, inward and outward 
processing. 

This project will be implemented in two parts. 

Component 1 — ‘National SP EXP’: provide the required national electronic 
solutions for the export related special procedures activities. 

Component 2 — ‘National SP IMP’: provide the required national electronic 
solutions for the import related special procedures activities. 

The implementation of these projects will occur through the projects listed 
in points 10 and 14 hereof. 

Article 6(1), Articles 16, 
215, 237-242 and  

250-262 of Regulation 
(EU) No 952/2013 

Target date of technical 
specifications 

= to be defined by MS 
(for component 1 

and 2) 

1.3.2017 

(component 1) 

2.3.2020 

(component 1) 

To be defined by MS as 
part of the national 

plan 

(component 2) 

To be defined by MS as 
part of the national plan 

(component 2) 

13. UCC Notification of Arrival, Presentation Notification and 
Temporary Storage 
The goal of this project is to define the processes for Notification of Arrival 
of the means of transport, Presentation of the goods (Presentation Notifica
tion) and Declaration for Temporary Storage as described in the UCC and 
to support harmonisation in this respect across the Member States as 
regards the data exchange between trade and customs. 

The project covers the automation of processes at national level. 

Article 6(1), Articles 16 
and 133-152 of 
Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= to be defined by MS 

To be defined by MS as 
part of the national 

plan 

To be defined by MS as 
part of the national plan 
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‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

14. UCC National Import Systems upgrade 
The project aims at implementing all process and data requirements deriv
ing from the UCC which relate to the import domain (and which are not 
covered by one of the other projects defined in the Work Programme). It 
relates mainly to the changes for the ‘Release for free circulation’ procedure 
(standard procedure + simplifications), but covers also the impact arising 
from other system migrations. This project relates to the national import 
domain covering the national customs declarations processing systems as 
well as other systems such as national accountancy and payment systems. 

Article 6(1), 
Article 16(1) and Arti
cles 53, 56, 77-80, 83- 
87, 101-105, 108-109, 
158-187, 194-195 of 

Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= to be defined by MS 

To be defined by MS as 
part of the national 

plan 

To be defined by MS as 
part of the national plan 

15. UCC Centralised Clearance for Import (CCI) 
This project aims to allow for goods to be placed under a customs proce
dure using centralised clearance, allowing economic operators to centralise 
their business from a customs viewpoint. The processing of the customs 
declaration and the physical release of the goods should be coordinated 
between the related customs offices. It concerns a trans-European system 
containing components developed centrally and nationally. 

Article 6(1), Articles 16 
and 179 of Regulation 

(EU) No 952/2013 

Target date of technical 
specifications 

= Q2 2018 
1.10.2020 

Roll-out plan to be 
defined as part of the 

CCI project documenta
tion 

16. UCC Guarantee Management (GUM) 
This project aims to assure the effective and efficient management of the 
different types of guarantees. 
Component 1 — ‘GUM’: The trans-European system will cover the manage
ment of the comprehensive guarantees that may be used in more than one 
Member State and the monitoring of the reference amount for each customs 
declaration, supplementary declaration or an appropriate information of 
the particulars needed for the entry in the accounts for the existing customs 
debts for all customs procedures as provided for in the Union Customs 
Code, except Transit which is handled as part of the NCTS project. 

Component 2 — ‘National Guarantee Management’: In addition, the electronic 
systems existing at national level to manage the guarantees valid in one 
Member State are to be upgraded. 

Article 6(1), Articles 16 
and 89-100 of 
Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= Q2 2018 

(component 1) 

1.10.2020 

(component 1) 

1.10.2020 

(component 1) 

Target date of technical 
specifications 

= to be defined by MS 

(component 2) 

To be defined by MS as 
part of the national 

plan 

(component 2) 

To be defined by MS as 
part of the national plan 

(component 2) 
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‘UCC Projects and related Electronic Systems’ 
List of projects related to the development and deployment of electronic systems 

required for the application of the Code 
Legal base Key milestone Dates of deployment of the electronic systems    

Start date of the deploy
ment window of the elec

tronic system (1) 

End date of the deployment 
window of the electronic 

system (2) 
= 

End date of the transitional 
period 

17. UCC Import Control System upgrade (ICS 2) 
The goal of this project is to strengthen the safety and security of the sup
ply chain for all modes of transport and especially air cargo, by means of 
improving data quality, data filing, data availability and data sharing as 
regards the entry summary declaration and related risk and control infor
mation (ENS+ lifecycle). 

The project will also facilitate the collaboration amongst Member States in 
the process of risk analysis. It will lead to a complete new architecture of 
the existing trans-European ICS system. 

Article 6(1), Articles 16, 
46 and 127-132 of the 

Regulation (EU) 
No 952/2013 

Target date of technical 
specifications 

= Q2 2018 
1.10.2020 

Roll-out plan to be de
fined as part of the ICS2 
project documentation 

(1)  This date for starting the deployment window of the electronic systems equals the earliest date for Member States to start operations. 
(2)  This date for ending the deployment window of the electronic systems equals to the latest date by which the system should be fully deployed and the latest date by which all economic operators should be 

migrated; where applicable, the date will be established by the Member States and equals the end date of the validity of the transitional period. This date shall not be later than 31 December 2020.  

B. Overview of the list 

UCC Projects related to electronic systems Dates of deployment/Deployment 
windows S1 2016 S2 2016 S1 2017 S2 2017 S1 2018 S2 2018 S1 2019 S2 2019 S1 2020 S2 2020 

1.  UCC Registered Exporter System 
(REX) 1.1.2017           

2.  UCC Binding Tariff Information 
System (BTI) 

1.3.2017 (phase 1 — step 1) 

1.10.2017 (phase 1 — step 2) 

1.10.2018 (phase 2)   

Phase 1 
(step 1) 

Phase 1 
(step 2)  Phase 2     

3.  UCC Customs Decisions 2.10.2017           
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UCC Projects related to electronic systems Dates of deployment/Deployment 
windows S1 2016 S2 2016 S1 2017 S2 2017 S1 2018 S2 2018 S1 2019 S2 2019 S1 2020 S2 2020 

4.  Direct trader access to European 
Information Systems (Uniform 
user management & digital signa
ture) 

2.10.2017           

5. UCC Authorised Economic Oper
ators System (AEO) upgrade 

1.3.2018 (phase 1) 

1.10.2019 (phase 2)     
Phase 1   Phase 2   

6. UCC Economic Operator Registra
tion and Identification System 
upgrade (EORI 2) 

1.3.2018           

7.  UCC Surveillance 3 1.10.2018           

8.  UCC Proof of Union Status 
(PoUS) 1.3.2019-1.10.2019           

9.  UCC New Computerised Transit 
System (NCTS) upgrade 1.10.2019-2.3.2020           

10.  UCC Automated Export System 
(AES) — 
Component 1: Trans-European 
AES 

1.10.2019-2.3.2020           

10.  UCC Automated Export System 
(AES) — 
Component 2: National Export 
Systems upgrade 

1.3.2017-2.3.2020           

11.  UCC Information Sheets (INF) for 
Special Procedures 2.3.2020           

12.  UCC Special Procedures — 
Component 1: National SP EXP 

national planning 

1.3.2017-2.3.2020 — see also pro
ject 10   

SP EXP SP EXP SP EXP SP EXP SP EXP SP EXP SP EXP  
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UCC Projects related to electronic systems Dates of deployment/Deployment 
windows S1 2016 S2 2016 S1 2017 S2 2017 S1 2018 S2 2018 S1 2019 S2 2019 S1 2020 S2 2020 

12.  UCC Special Procedures — 
Component 2: National SP IMP 

national planning for SP IMP — see 
also project 14 SP IMP SP IMP SP IMP SP IMP SP IMP SP IMP SP IMP SP IMP SP IMP SP IMP 

13. UCC Notification of arrival, pre
sentation notification and tempor
ary storage 

national planning           

14.  UCC National Import Systems 
upgrade national planning           

15.  UCC Centralised Clearance for 
Import (CCI) 1.10.2020 — rollout plan           

16.  UCC Guarantee Management 
(GUM) — 
Component 1: Trans-European 
GUM 

1.10.2020 — 1.10.2020           

16.  UCC Guarantee Management 
System (GUM) — 
Component 2: National Guarantee 
Management 

national planning           

17.  UCC Import Control System 
upgrade (ICS 2) 1.10.2020 — rollout plan             
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