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Week 1
Commencing 17th April 2017

Week 2
Commencing 24th April 2017

Noise Insulation engagement around Euston Noise Insulation engagement around Euston

OHLE & DBS Shed decommissioning works – Installing new 
OHLE foundations and moving OHLE clear of DBS Shed to 
enable demolition

OHLE & DBS Shed decommissioning works – Installing new 
OHLE foundations and moving OHLE clear of DBS Shed to 
enable demolition

GI Surveys in Ainsworth Way, Fellows Road, Loudoun Road and 
Fitzroy Road

GI Surveys in Fellows Road, Loudoun Road, Fitzroy Road and 
Gloucester Avenue

Structural Demolition of NTH Vezey Strong Wing Structural Demolition of NTH Vezey Strong Wing

Use of main compound for GI operations – Granby Terrace Use of main compound for GI operations – Granby Terrace

Area South – Euston Station & Approach – 4 Week look-ahead



Week 3
Commencing 1st May 2017

Week 4
Commencing 8th May 2017

Noise Insulation engagement around Euston Noise Insulation engagement around Euston

GI Surveys in Fellows Road, Fitzroy Road and Gloucester Avenue GI Surveys in Fellows Road, Gloucester Avenue, Adelaide Road, 
Abbey Road and (off) Hilgrove Road

Structural Demolition of NTH Vezey Strong Wing Structural Demolition of NTH Vezey Strong Wing

Use of main compound for GI operations – Granby Terrace Use of main compound for GI operations – Granby Terrace

Area South – Euston Station & Approach – 4 Week look-ahead



Area South – Euston Station & Approach 12 Month look-ahead

Spring
From 1st March 2017

Intrusive GI surveys – Inspection pitting, Rotary drilling and Cable percussion surveys in, Adelaide Road, Fellows Road, Ainsworth Way, 
Loudoun Road, Fitzroy Road, Gloucester Avenue, Abbey Road, Oval Road, Park Village East, Mornington Terrace, Albany Street, 
Hampstead Road, Mornington Street Bridge, Euston Station, Cardington Street, Melton Street & Euston Street. 
Use of Main compound for GI operations – Granby Terrace

Structural Demolition of NTH Vezey Strong Wing

Independent assessment of representative samples, survey and assessment of Phase 1 noise mitigation

OHLE & DBS Shed decommissioning works – Installing new OHLE foundations & moving OHLE clear of DBS Shed including recoveries

Vegetation clearance in Park Village East



Area South – Euston Station & Approach 12 Month look-ahead

Summer
From 1st June 2017

Intrusive GI surveys – Inspection pitting, Rotary drilling and Cable percussion surveys in, Adelaide Road, Fellows Road, Ainsworth Way, 
Loudoun Road, Fitzroy Road, Gloucester Avenue, Abbey Road, Oval Road, Park Village East, Mornington Terrace, Albany Street, 
Hampstead Road, Mornington Street Bridge, Euston Station, Cardington Street, Melton Street & Euston Street
Use of Main compound for GI operations – Granby Terrace

Take possession of NTH Insull Wing – Soft strip asbestos removal & structural demolition

42” Water Main – 3rd party utility diversions in Park Village East North & Cumberland Market
42” Water Main – Installation in Albany St

Utility enabling works in Euston – Trial trenches & surveys to validate designs

St James Gardens – Enabling works including site clearance, trial pits, archaeology & exhumations

Commence pre-demolition surveys of properties to be demolished, take possession of and prepare for asbestos removal & soft strip

Independent assessment of representative samples, survey and assessment of Phase 1 noise mitigation measure, manufacture and 
install. Commence survey, assessment & manufacture for Phase 2, 3 & 4

NR enabling works – Construct new sub-station in Ampthill Estate

DB Schenker Shed – Pre Demolition surveys and soft strip



Area South – Euston Station & Approach 12 Month look-ahead

Autumn
From 1st September 2017

Intrusive GI surveys – Inspection pitting, Rotary drilling and Cable percussion surveys in, Adelaide Road, Fellows Road, Ainsworth Way, 
Loudoun Road, Fitzroy Road, Gloucester Avenue, Abbey Road, Oval Road, Park Village East, Mornington Terrace, Albany Street, 
Hampstead Road and Mornington Street Bridge
Use of Main compound for GI operations – Granby Terrace
NR GI Surveys in Euston throat 

42” Water Main – 3rd party utility diversions in Park Village East & Cumberland Market
42” Water Main – Installation in Albany St and Redhill St, and remove trees to establish compound at the ZSL Car Park

Utility enabling works in Euston – Trial trenches & surveys to validate designs, utility diversions from Granby Terrace Bridge

St James Gardens – Enabling works including site clearance, trial pits, archaeology & exhumations

Euston Sq Gardens – Enabling works including site clearance, trial pits, utility diversions, heritage works & temp taxi rank construction

Continue pre-demolition surveys of properties to be demolished, asbestos removal & soft strip

DB Schenker Shed – Structural demolition & temporary ramp installation 

Complete Independent assessment of representative samples, manufacture & installation of Phase 1 noise mitigation measures. 
Continue survey & assessment, manufacture & installation for Phase 2, 3 & 4

NR enabling works – Construct new sub-station in Ampthill Estate

NTH Insull Wing – Continue soft strip, asbestos removal & structural demolition. NTH – Construction of new HS2 Site offices 



Area South – Euston Station & Approach 12 Month look-ahead

Winter
From 1st December 2017

42” Water Main – Installation in Albany St, Redhill St, Park Village East, ZSL Car Park & Cumberland Market
42” Water Main – 3rd party utility diversions in Park Village East & Cumberland Market

Utility enabling works in Euston – Trial trenches & surveys to validate designs, utility diversions in Euston area

St James Gardens – Enabling works including site clearance, trial pits, archaeology & exhumations

Euston Square Gardens – Enabling works including site clearance, trial pits, utility diversions, heritage works & temporary taxi rank 
construction

Continue pre-demolition surveys of properties to be demolished, asbestos removal & soft strip and commence structural demolitions

DB Schenker Shed – Structural demolition & temporary ramp installation 

Noise Insulation – Complete Phase 1 manufacture and installation, continue survey and assessment, manufacture and installation for 
Phase 2, 3 & 4

NR enabling works – Construct new sub-station in Ampthill Estate

NR GI Surveys in Euston throat 

NTH Insull Wing – Continue soft strip, asbestos removal & structural demolition. NTH – Construction of new HS2 Site offices 
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Planned work at Euston:

HS2 and route activity
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Planned works  - Overview

 Most of the planned HS2 related works will take place between Primrose Tunnels & 

Granby Terrace

 Main access point for equipment and road rail vehicles is at Juniper Crescent

 Works have been notified with letters to all neighbours  affected by works to 

inform them, to explain:



 Date, time and duration of work (up until Early May)

 Where the work is

 What is being done

 The extension of our Section 61 until to July

 Work is also being carried out on our behalf by London Borough of Camden to 

relocate the Barnby Street gate on the Ampthill Estate

 Camden are carrying out their own letter drops to inform residents of this work, 

Network Rail will work with them to support this

20-Apr-17 10
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Community Engagement

20-Apr-17 11

 Further details will be provided as the programme emerges

 Network Rail has recently appointed a Community Engagement Manager solely 

dedicated to HS2 related activity

 Network Rail is working with HS2 on improving methods of sharing information with 

the community



/

Barnby Street gate relocation

20-Apr-17 12

22nd May – 12th June Normal Working Hours
Ampthill

Estate
Relocation of Barnby Street Gate

• The gate is being moved to help facilitate the relocation of the 

Euston power supply, as part of Network Rail’s HS2 enabling works

• Network Rail has received planning permission to carry out these 

works

• London Borough of Camden are delivering the works to relocate the 

gate on Barnby Street on behalf of Network Rail  

• Letter to residents sent 10 April



/

Planned works July to September

• August Bank holiday night time work on Saturday and 

Sunday to allow for the diversion of Electrical and Plant 

equipment for the 11kV substation

• Further information will be shared as programme is 

finalised

• Skanska DBS Shed Electrical & Plant diversion works –

ongoing

20-Apr-17 13
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Planned works October to December

• Skanska start construction of the new 11kV substation –

late 2017 

• Skanska DBS Shed Electrical & Plant diversion works –

ongoing

20-Apr-17 14
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Our National Helpline: 

• handles all initial contact from external stakeholders 

on behalf of NR from a range of contact channels 

including emails, letters, calls and the website. 

• 24 hours a day, 365 days a year  contactable via  

03457 11 41 41 or using online contact forms on NR 

website. 

• Each call  is logged in our system with a  unique 

reference number

• If the helpline operatives cannot answer the query, it 

will be passed to the relevant specialist team to 

progress. 



Community & Environment Fund (CEF)
and

Business & Local Economy Fund (BLEF)
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In October 2014, Government announced two funding programmes;

The Community and Environment Fund (CEF) 
and the Business and Local Economy Fund (BLEF). 

A combined total of £40m has been made available for these two funds over a period of 11 years 
throughout construction and for the first year of operation. 

The funds were launched on 23rd February 2017, at Royal Assent and applications 
opened on 8th March 2017.

The independent Grant Management Body for the funds is Groundwork UK and more information 
including how to apply and all the key documents is available at: 

https://www.groundwork.org.uk/hs2funds

CEF/BLEF

https://www.groundwork.org.uk/Sites/hs2funds
https://www.groundwork.org.uk/Sites/hs2funds
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Regional allocations

Combined indicative regional allocations are as follows;

• £7.5 million for Greater London area.
• £15 million allocated for the Central area (Staffordshire, Warwickshire, 
Buckinghamshire, Northamptonshire, Oxfordshire and Hertfordshire).
• £7.5 million for the West Midlands area (Birmingham, Solihull and Coventry).

£10 million will remain unallocated to allow flexibility to fund bids for cross-border or 
route-wide projects, as well as to fund bids from areas affected by the construction of the 
Proposed Scheme, but geographically separated from the main route.
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Community and Environment 
Fund (CEF)

There will be two types of CEF grant:

- CEF Local will fund smaller projects (up to a maximum of £75,000 per project) which 
will benefit quality of life for individual communities. 

- CEF Strategic will fund larger projects (from £75,000 up to a maximum of £1 million per 
project) and will provide a legacy by supporting projects which benefit multiple 
communities along the Phase One route. 

Examples of initiatives CEF may support include; 

- Improved pedestrian, equestrian, or cycle access not provided under statutory services; 

- Landscape and nature conservation enhancement projects which increase biodiversity 

- Enhancement or replacement of sports and recreational facilities; 

- Improved access and enhancements to public open space; 

- Provision of enhanced or new community facilities; and 

- Refurbishment/re-use of historic buildings and monuments. 
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Business and Local 
Economy Fund (BLEF)

Examples of initiatives BLEF may support include:

- Schemes to improve the local public realm, especially in retail and tourist areas; 

- Improved local cycling and pedestrian access to local economic centres; 

- General promotional activity for local economic benefit; 

- Creating and running events that increase footfall or promote business activity 
during seasonal periods 

- Employment and job creation schemes;

- Town/village discount cards to retain spend in local areas and; 

- Projects that aim to increase tourist visits to an area. 

Applications invited for capital or revenue funds from £10,000 up to a maximum of £1 million.

Schemes that will have a long term impact on local economies 

Funds of around £10,000 will typically be for short term kick-starter funding and funds between 
£75,000 and £1 million will typically be for long-term development funding.


