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Planned work at Euston:

HS2 and route activity
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Planned works May to July

• Euston throat HS2 enabling works are 

ongoing: Removing redundant overhead line 

equipment

• Minor improvement works 

• Survey work

• Removing vegetation 

• Constructing access points and safety 

barriers

• Managing machine movements both on and 

off track. 

• Skanska DBS Shed Electrical & Plant 

diversion works – ongoing
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Planned works July to September

• August Bank holiday night time work on 

Saturday and Sunday to allow for the 

diversion of Electrical and Plant equipment 

for the 11kV substation

• Further information will be shared as 

programme is finalised

• Skanska DBS Shed Electrical & Plant 

diversion works – ongoing
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Planned works October to December

• Skanska start construction of the new 11kV 

substation –late 2017 

• Skanska DBS Shed Electrical & Plant 

diversion works – ongoing
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Community engagement

• You can call our national helpline 24 hours a day, 365 

days a year  contactable via  03457 11 41 41 or using 

online contact forms on NR website. 

• Each call  is logged in our system with a  unique 

reference number

• If the helpline operatives cannot answer the query, it will 

be passed to the relevant team to progress. 

• NRHS2@networkrail.co.uk has now been set up, is 

monitored Monday to Friday, 0900 – 1700

• Network Rail address database checked against Royal 

Mail, and also manually amended

mailto:NRHS2@networkrail.co.uk

