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Accommodation 

Noise mitigation 
works

Geotechnical 
survey works

Pre-demolition surveys of properties to be demolished (west of station)

DB Cargo shed – demolition works, asbestos removal & hoarding installation along PVE 

NTH/ Site office construction / utilities connection / foundation works

Network Rail 
enabling works

NR Sub-station 11KV  

Tranche 1 - installation

Tranche 2A – surveys & assessment

Utility works

Environmental 
works

St. James’s Gardens – enabling works including site clearance, archaeology & exhumations

Demolitions & 
Surveys

Thames Water 42" water main diversion works – installation in Albany Street from (TBC) PVE & ZSL car park (TBC) & Cumberland Market (TBC)

Thames Water 42" water main – 3rd party utility diversions in PVE (north) to enable new water main connections

Euston Square Gardens (west) – enabling works including; heritage works, site clearance, utility diversions & temporary taxi rank construction

 Demolition works- properties west of Euston Stn - asbestos removal, soft strip, structural demolition

Works start 3-Jan -18

Works start 8-Jan-18

  Trial trenches at Granby Terrace, Hampstead Rd; Stanhope St; Harrington St; Augustus St.

Gardens close 15-Jan-18

Pre demolition surveys & site enabling 132-140 UCL & disused Petrol Station

Possession, pre demolition surveys and site enabling Eskdale, Ainsdale, Silverdale

Podium refurbishment 

Groundwater/gas monitoring on Park Village East (PVE), Mornington Terrace, Hampstead Rd, Granby Terrace and Harrington St 

NR ground investigation: boreholes, cone penetration tests, observation 
pits & coring

Addison Lee – site office accommodation

Substations relocation – Regents Park Estate & west of Euston 
Stn

Instrumentation & 
Monitoring

Instrumentation & monitoring works around Euston area

UTX works
Christmas possession

Rail and cable works
Bank Holiday

Sidings extensions (Camden and Up)

Euston Stn modifications

Possession, pre-demolition surveys & site enabling Granby House & Stalbridge House 

Cumberland 
Market 

Tranche 2A – installation

Tranche 2B & 3A – surveys & 
assessment Tranche 2B & 3A – installation

Tranche 3B – surveys & assessment Tranche 3B –installation

Tranche 4 – surveys & assessment Tranche 4 – installation

Lorry holding area – London Zoo car park – surveys & construction
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