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Meeting minutes 
Euston Community Representatives 
Group (ECRG)  
Meeting date Wednesday, 06 March 2019 

Meeting location Wesley Hotel, Euston Street 

Meeting time 6pm – 8pm 

 

Attendees 

Independent Chair 

RJ Rosemary Jackson  

HS2 

 RC Rob Carr Programme Director, Area South 

CT Colin Thomas Project Director – S1 

JP John Parrott Head of Engagement – Area South 

JK Julie King Community and Stakeholder Engagement 
Director 

AC Anthony Coumbe Head of Environment and Sustainability 

FJ Freda Jesudason Community Engagement Manager 

AL Alison Love Community Engagement Executive 

JL James Leeming Senior Project Manager 

LH Lisa Hogben Programme Delivery Manager 

TT Tara Townley Stakeholder Engagement Manager 

CK Chris King Head of Utilities 

SW Steff Whitfield Project Manager 

SCS Railways 

NG Nia Griffiths Project Interface Manager 

CSjv 

TBu Timothy Burr Engagement Programme Manager 
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PJ Peter Jones Programme Director, CSjv 

Lendlease 

RH Rob Heasman Project Director - Euston 

MB Matt Bell Communications Director - Euston 

WF Wendy Franks Community Engagement Manager - Euston 

London Borough of Camden 

KM Katy Mann HS2 Programme Lead 

MU Moira Ugoji Community Liaison Manager 

DB Cllr Danny Beales  

PT Cllr Paul Tomlinson  

HJ Cllr Heather Johnson  

Office of Keir Starmer QC MP 

ND Noemi Drew EU Liaison and Constituency Support 
Manager 

Community representatives 

LA Luisa Auletta* Co-chair, Camden Cutting Group 

JH Jo Hurford Grafton Way 

AW Antonietta Winton Regent’s Park Estate 

MB Mary Burd Albert Street North Residents’ Association, 
HS2 into London 

MH Matt Hollier* Co-chair, Camden Cutting Group 

HGT Hero Granger-Taylor Park Village East Heritage Group, Camden 
Civic Society  

TS Tim Stockton Pan-Camden HS2 Alliance 

SD Slaney Devlin Somers Town 

PB Paul Braithwaite AQGOST 

JT Jeff Travers Primrose Hill, Gloucester Avenue Euston 
Design 

DA David Auger Camden Cutting Group 

JM John Myers* Drummond St TRA 

UB Ursula Brown* Regent’s Park Estate 



  

Page 3 of 9 

 

 

1 Welcome and Introductions 

1.1 Introductions were made, and apologies given. 

2 Review of Action Items 

2.1 Regarding action 138, DA expressed dissatisfaction that this action had been open since June 
2018 and stated that as per the CoCP the information should have been available 
immediately.  

2.2 There was disagreement over what data had already been provided.  RJ requested that DA 
clarify the data required in writing to HS2, and that HS2 provide the data with two weeks. 

Action: DA to clarify what noise monitoring date is required, and HS2 to provide this 
within two weeks 

3 Update on Strategic Boards 

3.1 DB reported that a full update of the last ESB meeting had been provided last December. The 
community requested that an update on the Management Board and ESSRB meetings be 
provided. * Post meeting note * The Residents’ Assembly exercise has now ended so there 
will be no opportunity for future updates. 

DH Dorothea Hackman* Camden Civic Society, St Pancras, Netley 
School 

 ER Elizabeth Raney Regent’s Park Estate 

JZ Johnathan Zokay Regent’s Park Estate 

SN Sandra Nicholls Mornington Place Residents 

RL Robert Latham Silsoe House 

 Independent Facilitator for Camden Local Area Plan 

 DF Daisy Froud  

*Contact Group members 

Apologies 

Henry Clarke, Fran Heron, Andrew Dismore 
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3.2 JT expressed concern over how the Lendlease engagement for the masterplan is going to be 
carried out and ensuring that the community representative at the ECRG are fully involved. 

 
Action: Cllr Danny Beales to clarify whether ESSRB and the Management Board could 

provide regular board updates for the ECRG, in time for them to do so for the next 
ECRG 

 

4 Engagement Plan 

4.1 DF advised the group that the Local Plan is now close to completion. The delays have been 
due to implications and status, i.e. clarity on the authority of the plan, and on who it would 
apply to.  A successful meeting on the plan was held on 7th March. The text should be finalised 
in the next few weeks. The maps and plans require further revision.  RJ stated that it is vital 
that the plan be relevant, and used.  JK thanked the group for all their work on the plan.  JM 
thanked MB and DF for their work, and requested that DF be considered by HS2 for plan 
revisions in the future. 

 

5 HS2 update 

Material by Rail 

5.1 RC provided an update on Material by Rail (MbR).  HS2 have instructed Network Rail to 
provide platforms 17 and 18 of the conventional station for MbR. There would be 4 train 
paths for MbR. The community noted that previously 7 paths has been mentioned.  

5.2 There was insufficient budget to fund MbR at Euston station or the Portal/ Euston Cutting.  
HS2 are to draw down on contingency to fund Euston Station Stage A MbR, as this offers 
better value for money than the Approaches.  This option has the potential for 34% or more 
of spoil from Euston Station to be removed by rail.  The additional cost to also fund MbR at 
the Portal and Euston Cutting would be £23 million. The community consider this sum to be 
small when compared to the health benefits to the community 

5.3 DA asked who at DfT is involved with HS2 funding. RC stated that Nusrat Ghani, Clive Maxwell 
and Kate Cowan are involved.  Robert Latham requested the LB Camden provide a response 
as to whether they consider the assurance given to them regarding MbR to have been 
fulfilled. 

5.4 Mace Limited and Dragados S.A. are the construction team who will deliver the HS2 Euston 
station. 

5.5 The community were disappointed that the slides hadn’t been sent out in advance. 
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Enabling Works and noise insulation 

5.6 LH and TBu gave an update on enabling works and noise insulation.  As there were no 
questions on the enabling works update slides provided in advance of the meeting LH 
highlighted some of the upcoming works.  

5.7 With regard to noise insulation, a solution is being looked into for mechanical ventilation for 
Ampthill, which would work in conjunction with cladding and fire safety systems.  
Procurement of a designer for the feasibility study is in progress.  This should take 4-6 weeks. 

5.8 DA mentioned that historically noise monitoring has been poor.  LH clarified that the need for 
noise insulation at Ampthill Estate would be triggered by SCS works from 2020 – 2027 and 
would therefore be installed before then. 

5.9  It has been decided to provide a payment of £25 per year per unit for electricity costs 
connected to mechanical ventilation.  The community expressed concern that this may affect 
those on Universal Credit. 

5.10 The community queried HS2’s position on external secondary glazing.  CT stated that HS2’s 
position is that it does not form part of the offer, further to legal advice, particularly regarding 
heritage properties.  DB requested that a summary of the legal advice be provided 

5.11 MH enquired as to whether heat build-up in properties has been considered.  LH advised that 
the mechanical ventilation has not been designed to cool properties.  JM requested that HS2 
consider upgrading Sonair in cases where it will not provide sufficient cooling to match 
windows that had previously been left open at night but could not now be left open due to 
overheating. 

5.12 DA stated that the HS2 heritage expert who visited his property had said that mechanical 
ventilation would not be possible and was concerned that other legal advice could be flawed. 

 

Regent’s Park Estate 

5.13 TBu acknowledged that since possession of the Dales buildings in Regent’s Park Estate 
walking routes have been affected.  TBu and LH advised that they have walked the estate in 
the evening, and have notified LB Camden of lights that aren’t working. 

5.14 TBu stated that the HS2 Security Safety Support Vehicle (SSSV) Patrols are not a private police 
force. However, their presence seems to have a deterrent effect. Also, whilst there is CCTV on 
the Regent’s Park Estate hoardings, this faces inwards onto the work site.  Due to data 
protection regulations, it is not possible to direct the cameras outwards. 

5.15 When asked about access to the site TBu confirmed that engagement with the emergency 
services has taken place via the Traffic Liaison Group.  LA enquired as to whether HS2 could 
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fund the Safer Neighbourhood Scheme.  HS2 responded that HS2 are unable to fund 
shortfalls in other government services. 

5.16 Hampstead Road Gardens have now closed.  It is hoped that it will be possible to reopen 
some of the space to the public by moving the hoarding line back. This should happen by the 
end of March.  Wayfinding has been put up to assist the businesses in Stanhope Parade. The 
community expressed concern over the effect of demolitions on the residents of Coniston. 

5.17 The community expressed extreme dissatisfaction over the notice given regarding the closure 
of the gardens.  TBu explained that this was due to ongoing issues regarding gaining 
possession of the Dales, and that the access had to be blocked as survey works were being 
carried out.  The community requested that in future adequate notice of a closure of access 
be given.  The community enquired as to whether a path north of Coniston can be provided 
during main works. 

5.18 The community noted that cyclists are continuing to fail to dismount, particularly at 
Gloucester Gate.  JT has organised a meeting regarding cycling with Thames Water.  LA 
considered that in general there is inadequate provision for cyclists. 

5.19 TBu advised that the haul road is still being considered.   

5.20 DH noted residents feel imprisoned in a construction compound by street closures, with rising 
crime due in part to HS2 closing St James’s Gardens. 
 

Utilities 

5.21 JL gave an update on utility works.  Works on Gloucester Gate are almost complete. The 
community expressed concern over the wording in a recent land and property notice sent out 
in relation to basement surveys, and requested a plain English covering letter be placed in 
front of future notices. 

5.22 Utility works on Eversholt Street will require a road closure due to the position of utilities 
under the road.  These works would take place between May/June to October.  The 
community raised concern over emergency services and over residents with mobility issues 
being able to access Camden. JL confirmed that various options are being looked into 
regarding access, including a shuttle bus service; the dial a ride service; the Camden door to 
door service. 

5.23 The community considered that the road closures of Hampstead Road and Eversholt Street 
should have new EIAs carried out.  RL requested that at least 28 days’ notice of the closure be 
given, with details of provisions for access.   

5.24 DH expressed concern that tree felling has caused 1m rise in groundwater levels. 
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Euston Approach 

5.25 CT updated on works on the Euston Approach.  Hampstead Road will be closed for 4 weeks in 
2022.  TfL have decided to replace the C2 with a diversion of route 88, further to consultation. 
This is not due to HS2.  RL requested that a new EIA be carried out, and that LB Camden 
would request an equalities assessment before approving any road closures. 

5.26 The community requested an engagement plan be provided, stating how and over what 
period HS2 would engage on the road closure.  LA requested data in advance of the closure, 
to demonstrate what the impacts would be. 

5.27 Ground Investigation works are planned for the throat area at track level. * Post meeting 
note * HS2 can confirm that these works will not be undertaken at night. The specific 
locations are sufficiently far enough away from the open tracks that a track closure is not 
necessary, so the works will be within core working hours. 
 

Network Rail  

5.28 TD gave an update on Network Rail works.  Platforms 17 and 18 will be taken out of use to 
accommodate material by rail, and a new timetable will need to be implemented.  

5.29 The entrance to the London Underground Station at Euston will be relocated to the front of 
the station, where the Paul Hollywood bakery used to be.  SD requested that priority be given 
to providing disabled access.  TD confirmed this was a priority for Network Rail. 
 

Euston Station 

5.30 RC gave an update on Euston Station design development, and feedback from the 2018 public 
engagement.  Having the taxi rank to the north is a popular proposal, with others having a 
preference for west.  Feedback was received from some that Euston Square Gardens may not 
be the best place for green space due to pollution from Euston Road.  The community 
expressed disquiet at predation of Euston Square Gardens with a view to OSD. 

 
Action: Rob Carr to respond as to why the number of train paths available for 

material by rail has changed from 7 to 4 
Action: Katy Mann to provide LB Camden’s response to the decision to fund Euston 

Stations Stage A MbR, not Portal and Euston Cutting MbR, in relation to the MbR 
assurance given to LB Camden 

Action: Rob Carr to provide a map showing noise monitor locations 
Action: Lisa Hogben to provide response regarding effect of mechanical ventilation 

electricity costs payment on universal credit 
Action: Lisa Hogben to circulate the Settled Items paper shared at NIWG 

Action: Rob Carr to advise if the footpath at Hampstead Road Gardens can be re-
provided during main works  
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Action: Rob Carr to review remaining land take to help ensure adequate notice is 
provided  

Action: James Leeming to engage with TWUL to challenge the cycle / pedestrian 
segregation, and investigate possible improvements to the planned layout at 

Gloucester Gate 
Action: Julie King to review land and property notices, and provision of plain English 

cover letters 
Action: James Leeming to provide planned diversion routes of 253 and 168 

buses during Eversholt Street closure  
Action: Colin Thomas and Nia Griffiths to provide an engagement plan 

regarding the Hampstead Road closure  
Action: Colin Thomas to confirm whether the GI works in Euston throat area, 

track level, planned for March, will include night time work 

6 Prolonged Disturbance Scheme (PDS) 

6.1 RL and MH asked HS2 to provide answers to three questions regarding PDS; when will the 
scheme be implemented? How much will it cost? Who in HS2 owns this issue, and is it possible 
to hold a meeting with them? 

6.2 RL asked that PDS be kept on the agenda for the next meeting. 

Action: John Parrott to answer the 3 questions posed regarding PDS 

7 Introduction to Lendlease 

7.1 Rob Heasman, Project Director, introduced himself, Wendy Franks, Community Engagement 
Manager, and Matt Bell, Communications Director. 

7.2 The area of interest for Lendlease covers 4 million square feet.  Lendlease have attended the 
Residents’ Assembly.  The community requested that Lendlease attend more community 
meetings, to meet a wider range of people. 

7.3 LA suggested that Lendlease sign up to the Local Plan as a framework for their engagement.  
JT queried DfT ESB reference to JK leading on a "comprehensive engagement plan to which all 
parties had contributed". JK said she didn't know about this reference and would investigate. 
(no Action Item recorded in the meeting). 

7.4 JT referred to outstanding Action 177 and the request that Lendlease organise a workshop 
with community groups and all stakeholders at the earliest opportunity. 

Action: Lendlease to present their ‘Bid Vision’ and circulate red line boundary showing 
their area of interest. 
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8 Minutes of last meeting 

8.1 The minutes of the previous ECRG were agreed and signed. 


