
WEEK 1 Starting  8th Jan 2018

2018

AREA SOUTH – EUSTON STATION  & APPROACH  – 4 WEEK LOOK AHEAD

WEEK 4 Starting 29st Jan 2018

2018

WEEK 2 Starting 15th Jan 2018

2018

WEEK 3 Starting 22nd Jan 2018

2018EUSTON STATION &  
APPROACH -  Key Milestones

Environmental 
works

Geotechnical 
survey works

Demolitions + 
surveys

Utility works

Noise mitigation 
works

Network Rail 
enabling works 

11KV Sub-station  - piling and ground works

DB Cargo Shed

Continuation of soft strip Granby Terrace Bridge buildings / Asbestos removal

Start demolition scaffold at Granby Terrace

Hoarding erection along Park Village East

Utility trial trenches - Hampstead Rd, Cardington St, Euston Square Gardens, Varndell St, Stanhope St  

Thames Water 42" diversion works 

Pre demolition surveys of properties to be demolished (west of station)

Tranche 1 – residential area to west of Euston approaches installation

Tranche 2B & 3A – residential area to west of station surveys and assessment

Archaeology trial trenches in St James’s Gardens  

Groundwater/ gas monitoring on Park Village East, Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street 

NR Euston ground investigation: boreholes, cone penetration tests, observation pits and coring

DB Cargo shed – Demolition works, asbestos removal & hoarding installation along PVE 

Instrumentation 
and Monitoring 

(I&M)

Instrumentation and monitoring works around Euston area

Accommodation 

National Temperance Hospital- site office construction

Podium refurbishment 

Addison Lee – site office accomodation

Euston Square Gardens (west) – site clearance Gardens close 15 Jan 
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