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Accommodation 

Noise mitigation 
works

Geotechnical survey 
works

Pre-demolition surveys of properties to be demolished (West of station)

DB Cargo Shed – Demolition works, asbestos removal & hoarding installation along PVE 

NTH/ Site office construction / utilities connection / foundation works

Network Rail 
enabling works

NR Sub-Station 11KV  

Manufacturing – 
Phase 1

 Installation – Phase 1

Utility works

Environmental 
works

St. James’s Gardens – Enabling works including site clearance, archaeology & exhumations (Jan 18)

Demolitions + 
Surveys

Thames Water 42" water main diversion works – Installation in Albany Street from (TBC) PVE & ZSL Car Park (TBC) & Cumberland Market (TBC)

Survey and assessment – Phase 2,3 &4 

Manufacturing – Phase 2,3 & 4

 Installation – Phase 2, 3 & 4

Thames Water 42" water main – 3rd Party utility diversions in PVE (North) & Cumberland Market to enable new water main connectionsCommence Works -
04-Dec-17

Euston Square Gardens (West) – Enabling works including; heritage works, site clearance, utility diversions & temporary taxi rank construction

 Demolition works, properties west of Euston Station - asbestos removal, remove fixtures and fittings, structural demolition

Commence Works          
03-Jan -18

Commence Works 1-
Feb-18

Commence Works 08-
Jan-18

 Utility enabling works at Euston – Including trial holes and surveys to validate designs (by EWC)

Gardens close 15-Jan-18

Zoo 
Compound 

construction

Pre-demolition surveys and site enabling 132-140 UCL and disused Petrol Station

Possession, pre-demolition surveys and site enabling Eskdale, Ainsdale, Silverdale

Podium refurbishment 
Commence Works          

15-Nov -17

Groundwater/gas monitoring on Park Village East (PVE), Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street 

NR Euston ground investigation: boreholes, cone penetration tests, observation pits and coring

Trial Holes: Granby Terrace, Hampstead Road; Stanhope St; Harrington St; Augustus St.

Addison Lee – site office accomodation

Substations relocation in advance of buildings demolition – Regents Park 
Estate & west of Euston Station

Instrumentation 
and Monitoring Instrumentation and monitoring works around Euston area

UTX Works
Christmas Possession

Rail and cable works
Bank Holiday

Sidings extensions (Camden and Up)

Euston Station modifications

Possession, pre-demolition surveys and site enabling Granby House and Stalbridge House 
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