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EUSTON STATION &  

APPROACH -  Key Milestones

Accommodation 

Noise mitigation 
works

Geotechnical 
survey works

Pre-demolition surveys of properties to be demolished (West of station)

DB Cargo Shed – Asbestos removal, soft strip and demolition 

NTH/ Site Office Construction / utilities connection / foundation works

Network Rail 
enabling works

NR Sub-Station 11KV  

Manufacturing – Phase 1

 Installation – Phase 1 (Ready for installation)

Utility works

Environmental 
works

St. James’s Gardens – Enabling works including site clearance, archaeology & exhumations (Jan 18)

Demolitions + 
Surveys

Thames Water 42" water main diversion works – Installation in Albany Street from Park Village East, Zoo Car Park & Cumberland Market

Survey and Assessment – Phase 2,3 &4 

Manufacturing – Phase 2,3 & 4

 Installation – Phase 2, 3 & 4Commence Works               
6-Dec -17

Thames Water 42" water main – 3rd party utility diversions in PVE (North) & Cumberland Market to enable new water main connectionsCommence Works -
01-Dec-17

Commence Works 
28-Jun-17

Euston Square Gardens (West) – Enabling works including; Heritage works, site clearance, utility diversions & temporary taxi rank construction

Commence 
Works 01-Aug-17

 Demolition Works- properties west of Euston Station - Asbestos removal, soft strip, structural demolition

Ground investigation and observation pits (Euston track 
area)

Commence Works          
03-Jan -18

Commence Works 1-
Feb-18

Commence Works 01-
Dec-17

  Utility enabling works at Euston – Including trial holes and surveys to validate designs (by EWC)

Gardens close 15-Jan-18

Zoo Compound 
constructon

Euston Square Gardens, Eversholt Street, 
Euston Road, Church Way & Barnby St.

132-140 UCL, disused petrol station, Granby House & Stalbridge House

Demolition of Eskdale, Ainsdale, Silverdale

Commence Works 
11 May-18

Commence Works 
22-Jun-18

Podium Refurbishment 

Commence Works          
15-Nov -17

Groundwater/Gas monitoring on Park Village East, Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street. 

Commence Works               
7-Nov -17

UTX Works
Christmas Possession

Sidings extensions (Camden and Up)

Euston Station modifications

Rail and cable works
Bank Holiday

Instrumentation 
& monitoring 
(I&M)  works Instrumentation & Monitoring works around Euston area 
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