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EUSTON STATION &  

APPROACH -  Key Milestones

Accommodation 

NOISE MITIGATION 
WORKS

GEOTECHNICAL 
SURVEY WORKS

Pre-demolition surveys of properties to be demolished (West of station)

DB Cargo Shed – Demolition works & asbestos removal 

National Temperance Hospital site office construction, utilities connection and foundation works

NETWORK RAIL 
ENABLING WORKS

NR Sub-Station 11KV  

Manufacturing – Phase 1

 Installation – Phase 1

UTILITY WORKS

ENVIRONMENTAL 
WORKS

St. James’s Gardens – Enabling works including site clearance, archaeology & exhumations (Jan 18)

Demolitions + 
Surveys

Thames Water 42" water main diversion works – Installation in Albany Street, Park Village East & ZSL Car Park & Cumberland Market (dates to be confirmed)

Survey and Assessment – Phase 2,3 &4 

Manufacturing – Phase 2,3 & 4

 Installation – Phase 2, 3 & 4
Commence Works               

13-Nov -17

Thames Water 42" water main – 3rd Party utility diversions in PVE (North) & Cumberland Market to enable new water main connectionsCommence Works -
01-Dec-17

Commence Works 
28-Jun-17

Euston Square Gardens (West) – enabling works including; heritage works, site clearance, utility diversions & temporary taxi rank construction

Commence 
Works 01-Aug-17

 Demolition works- properties west of Euston Station - Asbestos removal, soft strip, structural demolition

NR Euston throat GI observation pits (Two)

Commence Works          
03-Jan -18

Commence Works 1-
Feb-18

Commence Works 01-
Dec-17

  Utility enabling works at Euston – Including trial holes and surveys to validate designs (by EWC)

Gardens close 15-Jan-18

Zoo Compound

GI -Euston Square Gardens, Eversholt Street, 
Euston Road, Church Way & Barnby St.

UCL, disused petrol station, Granby House & Stalbridge House Demolition of Eskdale, Ainsdale, SilverdaleCommence Works 
01-Dec-17

Commence Works 
28-Feb-18

Podium refurbishment 

Commence Works          
15-Nov -17

Groundwater/gas monitoring on Park Village East, Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street. 

Commence Works               
16-Oct -17
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