FALKLAND CRICKET CLUB NEW PAVILION

CONSTRUCTION PROGRAMME
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@ Start Date 17/08/18 17/09/18 4
F & Preparatory Works 17/09/18 08710118 g |
@ Foundation works 091018 2971018 ™
# @ Groundworks up to GF Slab 26/10/18  23/01/19 TR NEs
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# @ Decorating and Fit out 04/11/19 . 16/12/19 H
@ 2019 Cricket season 15/04/18  13/09/19 A
F @ External works and Car Park Extension 12/06/19  24/01,20 *
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