
NanoEngineering Building Owner: UW Estimator: Ted Jones

GMP Estimate Architect.: ZGF Date: 03/18/15

Labor

Description Quantity Unit Rate Cost UP Cost

SYSTEM: JOBSITE GENERAL CONDITIONS

Project Manager 99 wks 2100 207,900 0 0

Superintendent 95 wks 2400 228,000 0 0

Assistant Superintendent 31 wks 2000 62,000 0 0

Project Engineers: 2 @ 99 wks 197 wks 1300 256,100 0 0

Commissioning 50 wks 1300 65,000 0 0

Office Administrator 23 mos 5000 115,000 0 0

Field Survey 16 wks 4000 64,000 4000 64,000

QC Inspector 22 mos 8000 176,000 0 0

Off-Shift Security 10 mos 0 0 7500 75,000

Police for Traffic Control 15 mos 0 0 15000 225,000

In-house Flagger 99 wks 1000 99,000 0 0

Schedules 1 LS 0 0 2500 2,500

Blueprinting & BIM Support 1 LS 25000 25,000 25000 25,000

Safety Inspector 22 mos 8000 176,000 2500 55,000

Safety supplies 22 mo 0 0 750 16,500

Job phone and fax 22 mo 0 0 1500 33,000

Set up phones 1 LS 0 0 5000 5,000

Office supplies 1 LS 0 0 3500 3,500

Postage 1 Allow 0 0 2000 2,000

Outside equipment rental 1 LS 0 0 10000 10,000

Owned equipment rental 1 LS 0 0 12000 12,000

Pickup trucks (2) 44 mo 0 0 700 30,800

Forklift Rental & OE 20 mo 12000 240,000 7000 140,000

Small Tools 3,023,350 DL$ 0 0 0.04 120,934

Equipment fuel & maint. 415,000 EQ$ 0 0 0.15 62,250

Job office/trailers (2 EA) 44 mo 0 0 500 22,000

Office Furniture & Equip 22 mo 0 0 1000 22,000

Tool sheds (2 EA) 44 mo 0 0 350 15,400

Trailer transportation 8 trip 0 0 1250 10,000

Camp set up/tear down 2 ea 2750 5,500 5000 10,000

Temporary Fence 22 mo 500 11,000 750 16,500

Temporary Signage 1 LS 2500 2,500 2500 2,500

Water system 22 mo 0 0 1250 27,500

Temp power hookup 1 LS 0 0 50000 50,000

Temp power maintenance 12 mo 2000 24,000 2000 24,000

Temp lighting operation 16 mo 500 8,000 1500 24,000

Temp heat setup 1 LS 0 0 28500 28,500

Operate temp heat 10 mo 1500 15,000 5000 50,000

Temporary Enclosures 1 LS 10000 10,000 25000 25,000

Job radio system 22 mo 0 0 250 5,500

Temporary handrails 1 LS 5000 5,000 25000 25,000

Tower Crane Engineering 1 LS 0 0 15000 15,000

TC: Foundation 1 LS 15000 15,000 35000 35,000

TC: Mob/Demob 2 LS 0 0 10000 20,000
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TC: Erect/Dismantle 2 LS 0 0 50000 100,000

TC: Inspections 13 mos 0 0 2500 32,500

TC: Rent 13 mos 0 0 20000 260,000

TC: Operator 13 mos 10000 130,000 0 0

TC: Maintenance 13 mos 2000 26,000 5000 65,000

Operated Mobile Crane 1 Allow 0 0 20000 20,000

Power bills 22 mo 0 0 2500 55,000

Drinking water 22 mo 0 0 500 11,000

Chemical toilets (Avg. 6 EA) 22 mo 0 0 1200 26,400

Storm Water Control 10 mo 500 5,000 5000 50,000

Turbidity Monitoring 22 mo 0 0 500 11,000

Job photographs 22 mo 0 0 350 7,700

Rubbish Removal 22 mo 0 0 5000 110,000

Periodic Cleanup 22 mo 8000 176,000 0 0

Final Cleanup 1 Quote 0 0 51684 51,684

Glass Cleaning 1 LS 0 0 35000 35,000

Street Cleaning 22 mo 0 0 750 16,500

Misc. Permits and Fees 1 LS 0 0 5000 5,000

Sub Bid Package Prep/Ad 1 LS 5000 5,000 5000 5,000

Pre-Construction Services 1 LS 0 0 250000 250,000

SUB TOTAL LABOR AND MATERIAL: 2,194,081 $2,422,168

LABOR:  $2,194,081

LABOR BURDEN: 38% Average $833,751

TOTAL SYSTEM: $5,450,000

Cost per month 22  $247,727

Percentage of direct cost $56,761,237 9.60%

Percentage is high, but due to towercrane, sercurity, trafic etc, therefore acceptable.
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