NORTHWEST CONSTRUCTION COMPANY
1242 First Avenue, Cascade, Washington 98202
(206) 239-1422

COST LOADED SCHEDULE

8/15/2015
$ X 1000:
Item Description Cost Apr, 2015 M J J A S [0} N D Jan, 2016 F M A M J
2 Demolition $850,000 425 425
3 Concrete: $8,055,000 1400 1400 1400 1400 1400 1055
41 CMU $450,100 200 250
4.2 Stone Veneer $1,075,000 150 250
5 Structural & Misc. Metals $803,030 200 200 200 203.03
6.1  Rough Carpentry $457,500 457.5
6.2 Finish Carpentry $480,000
7.1  Insulation $835,000 170
7.2 Roof & Accessories $1,095,000 1095
7.3 Waterproofing $575,000 150 150 150 125
7.2 Sheetmetal Siding and Flashing $575,980 200 200 175.98
8.1  Doors $752,000 2 125
8.2  Windows & Storefront $1,522,000 400 400
8.3  Door Hardware $399,000 69
9.1  Drywall $1,778,800 224 223 223
9.2  Painting $590,000
9.3  Acoustical Ceilings $722,000
9.4 Floor Covering: Carpet $954,000
9.5  Floor Covering: Ceramic, Vin $750,550
10  Specialties $388,290
11 Equipment, Furnishings, $2,740,350
14 Conveying Systems (Elevator) $842,000 200
21 Fire Protection $772,000 100 90 90 90
22 Plumbing $2,750,000 500 250 250 250 250
23 HVAC & Controls $11,800,923 250 250 1200 1166 1167 1167
26 Electrical Systems $5,000,000 0 0 500 500 500 500 500 500
27 Low-Voltage Electrical: $1,148,000
31.1 Excavation and Backfill $1,999,000 100 400 500 500 400 99
31.2  Shoring $845,664 100 200 200 200 146
32.1 Paving $255,050
32.2  Walks & Misc. Sitework $500,000
32.3  Landscaping $255,000
33 Site Utilities: $295,000 0 50
Subtotal Direct Costs: $52,311,237 $425 $775 $500 $700 $950 $1,350 $2,645 $1,400 $1,550 $1,750 $1,750 $3,888 $3,928 $3,232 $3,420
Jobsite General Conditions $5,450,000 237 237 237 237 237 237 237 237 237 237 237 237 237 237 237
Fee & % Markups: $3,262,763 37 57 42 53 67 90 163 92 101 112 112 233 235 196 207
Total, Excluding Tax: $61,024,000 699 1069 779 990 1254 1677 3044 1729 1888 2099 2099 4357 4400 3665 3864
Cumm: 699 1769 2547 3537 4791 6468 9512 11242 13130 15229 17328 21686 26086 29751 33615
Cost Apr, 2015 M J J A S [0} N D Jan, 2016 F M A M J
Q2 Q3 Q4 Q1 Q2
$61,024,000 $2,547 3921 6662 8556 11929
Less 5% Retention 34970 53458 38932 49497 62703 83832 152222 86474 94397 104962 104962 217875 220016 183248 193178
+10% WSSTX 69940 106917 77863 98993 125405 167665 304445 172947 188795 209925 209925 435749 440031 366496 386356
Net GC Bill 734366 1122626 817565 1039428 1316756 1760482 3196672 1815948 1982345 2204208 2204208 4575368 4620328 3848212 4056741
Cumm: 734366 1856992 2674557 3713985 5030741 6791223 9987895 11803843 13786188 15990396 18194604 22769971 27390300 31238512 35295252
Owner Payment 734366 1122626 817565 1039428 1316756 1760482 3196672 1815948 1982345 2204208 2204208 4575368 4620328 3848212
Cumm: 734366 1856992 2674557 3713985 5030741 6791223 9987895 11803843 13786188 15990396 18194604 22769971 27390300 31238512
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J A S o] N D Jan, 2017 F Totals
$850,000
$8,055,000
$450,000
250 250 175.1 $1,075,100
$803,030
$457,500
80 80 80 80 80 80 $480,000
167 167 166 165 $835,000
$1,095,000
$575,000
$575,980
125 125 125 125 125 0 $752,000
400 322 $1,522,000
67 67 66 67 63 $399,000
223 223 224 219 219.8 0 $1,778,800
100 100 100 100 100 90 $590,000
250 236 236 $722,000
200 200 185 185 184 $954,000
150 150 151 150 149.55 $750,550
66 67 67 63 63 62.29 $388,290
500 500 500 500 500 240.35 $2,740,350
166 167 167 142 $842,000
90 90 90 90 42 $772,000
250 250 250 250 250 $2,750,000
1167 1167 1166 1100 1100 900.923 $11,800,923
500 400 400 400 300 $5,000,000
250 250 220 220 208 $1,148,000
$1,999,000
$845,664
200 55.05 $255,050
250 250 $500,000
50 150 55 $255,000
100 100 45 $295,000
$4,151  $4925  $4976  $4,243  $3,784  $1,970 $0 $0 $52,311,237
237 237 237 237 237 237 237 236 $5,450,000
248 292 294 253 227 125 13 13 $3,262,763
4636 5454 5508 4733 4248 2332 250 249 $61,024,000
38250 43704 49212 53945 58193 60524 60775 61024
J A S 0 N D Jan, 2017 F M Totals
Q3 Q4 Q1
15597 11313 500
231794 272680 275379 236656 212397 116590 12519 12458 3051200
463588 545360 550759 473313 424793 233179 25039 24916 0 6102400
4867672 5726281 5782967 4969784 4460332 2448382 262908 261620 3051200 67126400
40162924 45889206 51672173 56641958 61102290 63550672 63813580 64075200 67126400
4056741 4867672 5726281 5782967 4969784 4460332 2448382 262908 261620 3051200
35295252 40162924 45889206 51672173 56641958 61102290 63550672 63813580 64075200 67126400

61m+6m=67m/
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