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Broadband Steering Group  

Minutes of the Meeting held on the 15
th

 July 2020 @ 7:30 p.m. Fernaig House 

1 Present and Apologies 
Present: Phil Game, Mary MacBeth, Neil MacRae, Kath Smith 

Sue Waddell has resigned.   

2 Approve and adopt previous minutes 
The previous minutes for June, were proposed by Mary, seconded by Kath 

Copies of previous minutes are on our website at:-  

http://www.stromeferry-and-achmore.co.uk/index.asp?pageid=433827 

3 Chairman’s report 
COVID-19 - This month’s meeting was delayed by a week so that we could take advantage of the relaxation of 

restrictions for meetings which came into effect of the 10
th
 July. 

The radio on the Achmore High relay that links to Strome Low is inaccessible - possibly due to lightning storm damage. 

All the units on the Strome relays have automatically switched to route through Lochcarron. The Achmore High radio 

will be replaced. Action: Phil 

3.1 Bandwidth 

The Plockton line is still operating very close to full capacity. 

It is now clear that warm damp air coupled with high demand for both download and upload causes a drop in throughput 

on the radio link to Plockton. On a few occasions this has become noticeable and has become the bottleneck in the 

system rather than the capacity of the fibre line in Plockton. We are confident that this will be resolved when the new 

faster and larger dishes are installed. Action: Phil 

Openreach have again told Zen that it is not possible to install fibre in the hall Openreach connected the new line to the 

fibre cabinet. See 3.4.1 for more ridiculous details. Action: Victor Meldrew 

3.2 False RADAR 

There have been a couple of events on The Glen South access point since the last set of minutes and one event on the link 

to The Glen from Creag Mhaol. There have been some events on the link to Craig which were not being registered by 

the Ubiquiti monitoring software. We have started a programme to improve monitoring of all links through the 

MikroTik software via automated emails. Action: Phil 

There was another event on the Achmore access point when it dropped connections to subscribers’ antenna, our 

automated software rebooted the device and connections were restored. 

Some of these events took place outside normal hours of usage and may not have been apparent to any subscribers. 

We continue to gather more information about the events and “tune” the units. Action: Phil  

3.3 New Backhaul Installation in Achmore Hall 

3.3.1 Get new line installed in the hall 

A brief summary of this saga:- 

We placed an order for a line in the hall on the n the 27
th
 February. 

The Openreach engineer arrived to install the line on the 17
th
 March. He had the wrong ladder and did not have a co-

worker and so could not install the line via the BT / Hydro shared pole. After returning from Kyle (to get the right 

ladder and a co-worker) he installed the line via the pole in front of the hall as no co-worker was available. 

On the 23
rd

 March Zen told us that the line will be activated on the 26
th
 March. 

The new router from Zen arrived on the 25
th
 March and was installed in the hall. 

On the 27
th
 we told Zen we have no connection. 

Zen says the engineer could not complete the work because of an Openreach routing problem. 

On the 31
st
 March Zen inform us there is unlikely to be any progress until 1

st
 June because of the lockdown. 

On the 7
th
 April Zen inform us that Openreach have said that the line in the hall was routed through the wrong cabinet and 

fibre is not available our only option is ADSL. 

We replied to say ADSL is no good we want the fast fibre line we ordered. 

Zen says Openreach says the only option is ADSL 

On the 28
th
 April Zen emailed to say our new line in the hall would be activated on the 29

th
 April. 

We tested the line remotely late on the 29
th
 but could not access our router. On the 30

th
 we visited the hall to check 

everything was powered up (which it was) and ran diagnostics on the Openreach connection. The diagnostics were 

sent to Zen. 

Zen replied on the 4
th
 May to say that they had been informed by Openreach that it is not possible to provide fibre 

services as the hall line is “exchange only”. Therefore Zen has had to cancel this part of the order! 

http://www.stromeferry-and-achmore.co.uk/index.asp?pageid=433827
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Mary contacted Zen sales who will contact Openreach to resolve this issue. 

We chase Zen on the 21
st
 May - their records show the order has been cancelled by Openreach and the only option we 

have is to start again from scratch with a new order, which we do. 

On the 3
rd

 June Zen say Openreach have cancelled the order as fibre is not available. Zen have escalated this with 

Openreach and asked them to update their records to show fibre is present. 

We send Zen photos showing the fibre cabinet and the hall and a satellite image showing the hall is within 60 metres of 

the fibre cabinet. 

We called Zen on the 12
th
 June after hanging on the phone for 10 minutes they say they will call back with an update. 

and then... 

Unbelievably the saga continues:- 

We called Zen on the 15
th
 June and again forwarded the photographs showing the Hall and the fibre cabinet. 

We asked for an update on the 19
th
. 

Zen replies to say they have spoken to Openreach who again say that fibre is not available. 

Mary complains to Openreach - who say they only get involved in issues to do with new builds. 

Mary complains to Ofcom who say that Zen and Openreach have a problem resolution procedure and it’s nothing to do 

with them. 

On the 22
nd

 June we tell Zen that other ISPs websites show that fibre is available but not on the line that has already been 

installed. To get fibre from another ISP we need to order another line and the fibre connection. We ask Zen why they 

can’t do that themselves. 

On the 29
th
 we called Zen and they say there has been no progress on the installation. 

On the 30
th
 we write to Zen to cancel our order. 

On the 30
th
 we place an order with Plusnet; the installation is scheduled for the afternoon of the 21

st
 July. 

On the 1
st
 July an Openreach engineer arrives to connect the existing line in the Hall to the fibre cabinet. We call Zen who 

say they have no knowledge of the request and they say the only option is to start again from scratch and apply for a 

line and fibre. Action: Victor Meldrew 

We have heard nothing more from Zen and have not contacted them. 

Plusnet say Openreach are visiting on the 17
th
 for “external work”. 

On the 17
th
 Plusnet say the new fibre line will be installed on the morning of the 24

th
 July rather than the 21st. 

Plusnet have said although the line will be installed on the 24
th
 it will not be activated until the 25

th
 Action: Phil & Mary 

3.3.2 Test the new line 

If only we could! 

3.3.3 Install external equipment at the hall 

We will endeavour to minimise disruption to existing subscribers when we bring the new capacity online. Action: Phil 

3.3.4 Install new dish on CMAchmoreHigh for Plockton access 

3.3.5 Switch connection from Plockton to CMAchmoreHigh 

3.3.6 Install new dish on CMAchmoreLow for Achmore access 

3.3.7 Activate the new line 

3.4 Subscribers 

Live subscribers     - 43 

Waiting for installations / activation   -   0 

Waiting for subscriber’s installation dates  -   0 

3.4.1 Waiting for new backbone relays 

Waiting for installations         - 31 

Leavers since the last minutes     -   0 

New joiners since the last minutes    -   0 

Total       - 75 

There have been no installations since the last minutes.  

We have had a request for a connection in Lochcarron; once our existing commitments have been met we will see if this 

is feasible.  

Now the COVID-19 restrictions are being lifted we can restart testing of the new relays. See 9.3 for more details 

We have had an enquiry for a new connection and have been told by the subscriber that they do not have line of sight. We 

may review this when all other subscribers have been connected. Action: Phil 
3.4.2 Contracts and tariffs 

See section 7.6.   
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3.5 New MikroTik replacements for AirRouters 

The “standard configuration” for the new MikroTik router is under test. The configuration was generated and installed 

automatically by our software. Action: Phil 

3.6 Terms of Reference 

Deferred 

4 Secretary’s report 

4.1 Risk register 

No progress this month. 

4.2 Long term support plan 

Software to automate the cloning of failed devices - this software is being tested. Action: Phil 

4.3 Access to the bank account 

We have received confirmation that Kath has now been set up as a bank signatory. The next step is to get Kath online 

access to the account. Action: Mary 

4.4 Terms of Reference 

Deferred 

5 Finance Director’s Report 

Kath Smith’s nomination to become a bank signatory was approved by all directors via email on the 7
th
 July.  

5.1 Monthly Statistics 

Revenue for June:- 

When Joe resigned with immediate effect in April we lost access to the bank account.  

So for the moment we do not have online access to the bank account and therefore cannot produce figures for June, May 

or April. 

5.2 Next year’s tariff 

The total number of gigabytes sold was 8,800. The break even tariff for 2 fibre lines is 103 GB per £1, for 3 fibre lines is 

69 GB per £1 and for 4 fibre lines is 52 GB per £1. 

5.3 Outstanding subscribers’ debt 

No report possible this month. 

5.4 Housekeeping 

Work continues to automate the reconciliation of payments; priority will be given to Zen. Action: Phil 

5.5 Payments for installations of subscriber’s equipment 

No report possible this month. 

6 Internal auditor’s report 
It was agreed we would prepare a synopsis of our current practises, needs and areas of weakness to assist ourselves and 

the auditor. No progress this month. Action: Phil 

6.1 Assets, bf, acquired, relinquished / written off, cf 

No progress this month. 

6.2 Liabilities 

No progress this month. 

6.3 Description of the Audit Trail 

No progress this month. 

7 Customer Relations 

7.1 Production Environment 

7.1.1 Problems and complaints 

There were a series of power outages this month initially triggered by an electrical storm. It appears some of our 

equipment may have been damaged - further investigation is required. Action: Phil  
One subscriber reported drop outs in Braeintra. Some instances were traced to the poor performance of the Plockton radio 

link - see 3.1. So far other instances have not been traced, we have asked the subscriber to provide some more 

examples so we can investigate further. Action: Subscriber 
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One subscriber reported drop outs in Craig. Investigation showed these were false RADAR events which were not being 

logged by the Ubiquiti management software. We will add additional monitoring to the MikroTik monitoring 

software. Action: Phil 

There were a couple of incidents of AirRouters spontaneously rebooting after the upgrade to the latest version of the 

firmware. However there have been no incidents for the past couple of weeks so this will not be investigated further. 

There are still a few Ubiquiti units to upgrade to the new version of firmware this will be scheduled in due course. 

Action: Phil 
7.1.2 Usage quotas 

The monthly total for June was 4.8 TB. The daily average was 159 GB, with a peak usage of 269 GB on Thursday 25
th
. 

CMNet peaks since operations started; highest daily usage - 274.5 GB, highest monthly usage - 5.1 TB.  

Three subscribers have exceeded their quota and have had their quotas increased. Action: Phil 

7.1.3 Possible virus infection 

No new instances of the Ubiquiti virus were detected; we will continue to run scans. Action: Phil 

7.1.4 Installation of equipment 

Now the COVID-19 restrictions have been lifted we will restart installations as soon as the additional capacity in the Hall 

is available. Action: All 

7.1.4.1 Ardaneaskan 

The LoS (line of sight) from the raised beach is to be confirmed however the LoS from Creag Mhaol has now been 

confirmed. Action: Phil 

7.1.4.2 Craig 

We are investigating a report of drop outs. Action: Phil 

We will review the situation when we have more experience of low level links over water or other options become 

available. Action: Phil 

7.1.4.3 Achmore 

The new unit is also showing intermittent faults which causes subscribers antenna to be disconnected - this fault is not the 

same as the false RADAR issue. For the moment our software is detecting the problem and rebooting the unit to re-

establish connections. We will investigate this further when time permits. Action: Phil 

7.1.4.4 North Strome  

No progress this month. 

7.1.4.5 Braeintra  

We are investigating a report of drop outs. Action: Subscriber, Phil 

7.1.4.6 Other installations 

The high relay above Strome Ferry has suffered severe storm damage affecting the link to Portchullin raised beach and to 

Ardaneaskan East. The rock anchor studs have been loosened, at least one scaffold pole and four radios will need to be 

replaced. Replacement scaffold poles have been purchased so the relay can be repaired. Action: Phil 

7.1.5 Customer Contracts 

We will check that all changes to customer contracts and charges are now correct. Action: Phil 

7.2 Changes for next month 

7.2.1 Additional Management tools / reports 

Management Reporting Software upgrades. No progress this month. Action: Phil 
Software to check the configuration of equipment - in the past month this software has been used to configure a MikroTik 

replacement for an AirRouter and to standardise subscribers’ routers configurations. It has been enhanced to cover 

subscribers’ access points and is being tested on subscribers’ external antenna. Action: Phil 

7.2.2 Potential personal safety issue 

The new naming standard has been used for all the new installations. Action: Phil 

7.2.3 Additional equipment for subscribers 

No requests outstanding. 

7.3 Volume trial 

7.3.1 Review of the trial 

No progress this month.  Action: Phil 

7.4 Terms of Reference 

Deferred 

7.5 Problem reporting procedure 

No progress this month. Action: Phil 
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7.6 Revised Terms and Conditions 

There was a debate as to whether we should change our contract and / or procedures in the light of a subscriber defaulting. 

It was decided that we could not continue with installation on a basis of full trust in subscribers and reluctantly we 

would have to change our procedures to mitigate the risk of money and effort being wasted in the future. 

We will produce a separate document with full details in due course. Action: Phil 

But the key points are:- 

 Subscribers will have to give written agreement to terms and conditions as laid out in our Customer Contract 

before we start any work. 

 Subscribers will have to pay an upfront installation / set up charge before we start any work. 

 If the subscriber defaults on the agreement the installation / set up charge will not be refunded.  

 The set up charge will be refunded in the form of a monthly credit in the second year of membership. 

8 General topics 

8.1 Documentation 

8.1.1 Creag Mhaol 

We have received a draft lease agreement from our solicitors; we have yet to go through this in detail. We will need to 

reconfirm all the GPS coordinates of the relays before we can proceed; priority will be given to completing the set up 

of the relays on Creag Mhaol. No progress this month. Action: Phil 

8.2 Existing Relays 

8.2.1 Plockton 

8.2.1.1 Equipment and tidy up 

The new dishes have arrived and will be configured and installed when traffic can be switched away from Plockton. 

Action: Phil 

8.3 Backbone development 

8.3.1 Plockton 

No issues. 

8.3.2 Lochcarron 

No issues. 

8.3.3 Creag Mhaol  

8.3.3.1 Existing relays 

No issues. 

8.3.3.2 New relays 

No progress since the last report. 

8.3.3.2.1  Next steps 

The Achmore High relay dish that links to Strome Low needs to be replaced with a smaller unit to reduce the signal 

strength. 

Repair the Strome High relay and replace the damaged radios.  

The new relay automated recovery algorithms are now ready to test with subscriber installations 

Replace the leaking Portchullin raised beach enclosure 

Re-align the existing Portchullin Access Point 

Add an additional Portchullin Access Point 

Install one subscriber’s test equipment in Ardnarff 

Install the Strome Ferry relay in North Strome 

Install one subscriber’s equipment in Ardaneaskan East 

Install one subscriber’s test equipment in North Strome 

The buried mains power cables need to be permanently marked and documented. 

Install one subscriber’s test equipment in Portchullin 

Action: Phil, Mary, Neil 

8.3.4 The Glen 

One access point will be upgraded to see if that will reduce the noise levels. No progress this month. Action: 

Phil 
8.3.5 Ardaneaskan 

As soon as the damaged relay has been repaired we will set up one subscriber’s connection as a test. Action: Phil, Mary 
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8.3.6 Leacanashie 

The Leacanashie access point is under test. Action: Phil 

8.3.7 Portchullin (raised beach) 

The Portchullin enclosure will be replaced at the first opportunity. No progress this month. Action: Phil 
8.3.8 Craig 

We will review the link when other work is complete. Action: Phil 

8.3.9 North Strome 

We are now ready to set up the North Strome link. Action: Phil, Neil, Mary 

We are now ready to set up one subscriber’s connection as a test. Action: Phil, Neil, Mary 

8.3.10 Strome Ferry 

The activation of the Strome Ferry access point is waiting on the installation of the North Strome link. Action: Phil 

8.3.11 Ardnarff 

We are now ready to set up one subscriber’s connection as a test. Action: Phil, Neil, Mary 

8.3.12 Reraig 

We have surveyed various locations for a relay to provide an access point for Reraig. Access will almost certainly require 

a much higher relay than we have built so far. We will return to the relay investigation and build once the current 

relays are active. Action: Phil 

8.4 Testing 

8.4.1 Management & accounting software 

The subscriber usage email will be enhanced to give the specific amount of data used to allow subscribers to better 

manage their quotas. No progress this month. Action: Phil 

8.5 Restoring power to the old TV repeater 

8.5.1 Removal of old cable 

No progress this month. 

8.5.2 Protection of cable on the hill 

All the cable on the hill has been buried but the routes still need to be marked. 
8.5.3 Backup Generator 

No progress this month. 

8.6 ISPs 

8.6.1 ADSL Broadband installation at Plockton High School 

No progress this month. Action: Phil 
8.6.2 ADSL Broadband installation at Lochcarron 

No progress this month. Action: Phil 
8.6.3 ADSL Broadband installation at Achmore 

We are waiting for the broadband connection to be configured. Action: Openreach    

8.7 Implementations 

8.7.1 Phase 3 - Relays and creation of access points for the remainder of residents and connect trial subscribers.  

Testing of the kit on Creag Mhaol is complete and we are now ready to trial subscriber connections. Action: Phil    

8.8 Company Logo 

No progress this month. Action: All 

8.9 General Data Protection Regulation (Data Protection Act) 

Nothing to report this month 

9 Director’s training session 

9.1 Configuring Ubiquiti and MikroTik equipment 

We will organise another training session for all directors  

9.2 Induction for Kath 

We gave Kath the background as to why CMNet came into existence, the setting up of a demonstration in the Hall and the 

process of obtaining a grant from Community Broadband Scotland. 

10 Next meeting 
Date of next meeting Wednesday 12

th
 August 7:30 at Fernaig House. 

The meeting closed at 10:00 pm 


