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Local Engagement Spring 2012 (on going)
The structure for the engagement activities outlined by HS2 Ltd are made up of:
· The National Environment Forum
· Local Planning Forums
· HS2 Community Forums

Blight Consultation Autumn 2012
The Government has made a commitment to introduce a package of compensation measures over and above the statutory minimum including:
· a refreshed hardship scheme
· support for those affected by construction and measures to reinforce confidence in properties above tunnels
· measures to simplify the compulsory purchase process
· a sale and rent back scheme to give homeowners within the safeguarding area more flexibility

Safeguarding Consultation Autumn 2012
A ‘safeguarding zone’ either side of the route will delineate the land that HS2 expect to need in order to build and operate HS2


Scoping of the EIA Spring 2012 /Environmental Statement Public Consultation Spring 2013
There has been no assessment of the environmental impact of HS2 yet, work is now starting on this. 

Hybrid Bill in Parliament October 2013
This can take 2 years.

Y route Formal Consultation 2014
No details of the Heathrow spur or route North of Birmingham have yet been confirmed (as at 20th November 2012). 

Construction starts 2017
Road closures including the A40, construction compounds, spoil removal, disruption to rail and tube services all begins

Testing starts 2024

HS2 Services start 2026
Nearly 400 ultra high speed to pass through Hillingdon daily between 5am and midnight, rising to almost 500 per day from 2032/3.

Compensation Payments to Homeowners 2027
