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Image: Works in progress in the Linbury Theatre Foyer ©Geoff Crawford

Site Update
More than 245,000 hours have been worked on site 
since the project commenced and we are on target 
to ensure that 95% of waste is recycled and not sent 
to landfill.

It has taken a huge amount of hard work to get to 
this point, and while we are edging closer to the final 
stages, there is still a lot to be done in the foyers 
and in the Linbury Theatre. From installing wall, 
floor and ceiling timber panels, handrails and the 
seating in the Linbury Theatre, to breaking out the 
cement piling mat on Bow Street and cladding all 
the finishes – all will be taking place over the coming 
weeks, and the momentum generated up to now will 
be maintained until completion.

Image: Glazing installation on the Bow Street facade ©Geoff Crawford



Contact details
For more information, please visit our website; www.roh.org.uk/open-up

To get in touch with one of the ROH project team, call 07890 545720 or send us an email to openup@roh.org.uk

Amphitheatre Level Works
Works on the Amphitheatre level started in November 
2017 in the bar and terrace area and included the 
erection of a platform and hoist on Russell Street. 
The site expanded into the restaurant and kitchen at 
the beginning of January 2018 and the whole project 
to transform that floor is now well underway.

With the demolition and strip-out phase now 
complete, the refurbishment can commence. The 
first fix of partitions in the new bar, restaurant 
and kitchen is progressing and the scaffold on the 
terrace will soon stretch along two whole facades, 
allowing us to install new glazing.

The works will progress throughout the year and 
will be completed towards the end of the summer. 
The fantastic new spaces will open to visitors in 
September 2018, in line with the opening of the 
ROH’s 2018/19 Season.

Site Awards
Our most recent site safety award recipients are 
Sam Smith, an apprentice on the project from Swift 
Crafted, in recognition of his hugely positive attitude 
towards health and safety, and Ionel Lungu from TE 
Scudders, who has achieved an outstanding record 
of work since he started with us two years ago when 
the project commenced.

As ever, we continue to prioritise Health and Safety 
and contractor welfare, and we are grateful to 
everyone working on the project for their role in 
contributing to a safe, healthy and happy site.

Image: Amphitheatre Restaurant during strip-out ©Geoff Crawford

Image: Scaffold erection on the Amphitheatre terrace ©Geoff Crawford

Impact on Audiences
During the closure of the old Amphitheatre bar, 
audiences seated at this level are able to enjoy 
refreshments in the Clore Studio during intervals. 
Before the start of performances, the bars in the 
Paul Hamlyn Hall and the Dorfman Conservatory 
are at everyone’s disposal, the latter having been 
beautifully refurbished over summer 2017. A temporary 
cloakroom facility has also been created to service 
the Amphitheatre audience during this time.


