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LOCAL AUTHORITY MAJOR SCHEMES 
BEST AND FINAL FUNDING BID  

SEPTEMBER 2011 
 
Scheme Name 

 
Bath Transportation Package 

 
Local Authority 

 
Bath and North East Somerset Council 

 

 

 
 
NOTE: Bids should be received by the Department by Noon on 9th 

September 2011.  
 
 
 

SCHEME COST SUMMARY (£m) 
 
 Scheme As Previously 

Configured  
(from section 1.4) 

Revised Scheme 
(from section 4.4) 

LA contribution £6.42 million £17.800 million 
 

Third Party Contribution £5.20 million £2.389 million 

DfT Funding Contribution £55.08 million £11.664 million 

Total £66.70 million £31.853 million 

CONTACT DETAILS FOR FURTHER ENQUIRIES 
  
Lead Contact: Peter Dawson 
Position: Senior Responsible Owner 
Tel: 01225 395181 
E-mail: 
 

Peter_Dawson@bathnes.gov.uk 

  
Alternative Contact: Alan Francis 
Position: Project Manager 
Tel: 01225 394128 
E-mail: Alan_Francis@bathnes.gov.uk 
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SECTION 1:  THE SCHEME AS PREVIOUSLY CONFIGURED  
i.e. BEFORE 10 JUNE 2010 

This section should EITHER describe the scheme as approved at Programme Entry OR as 
submitted in a business case bid for Programme Entry OR on the latest design on which the 
last QMR submitted to the Department was based.  
 
Note: this information should be consistent with what was included in previous EoI with any 
differences explained. 

Date of Programme Entry or PE Bid or last QMR Submission 
(where applicable) 
NOTE: MSBC identified scheme cost at £58 million exclusive of 
preparatory cost of £8.7 million. Consequently, overall cost is £66.7 
million. 

 
 
October 2007 

Estimated total scheme cost  
(inclusive of eligible preparatory costs) 

£66.70 million 

DfT contribution £55.08 million 

Local Authority Contribution 
(excluding the costs of any Part 1 Claims that you may have included at this time) 

£6.42 million 

Third party contribution £5.20 million 
1.1  Brief description of the scheme as previously configured This should clearly 
state the scope of the scheme and describe all of its key components. 

 
The Bath Transportation Package (BTP) originally consisted of the following: 

• Expansion of Park & Ride facilities at Newbridge, Lansdown and Odd Down; 

• A bus showcase network of nine upgraded routes, including real time 
information and bus priority measures; 

• An active traffic management/Information signing system; 

• An improved City Centre environment; 

• A Bus Rapid Transit (BRT) linking Newbridge Park & Ride and an Eastern 
Park & Ride; 

• Creation of a new Park & Ride on the east of Bath. 
 

1.2  What are/were the primary objectives of the scheme? 
Please limit this to the primary objectives (ideally no more than 3) the problems to which this scheme 
is the solution. If the primary objectives have changed please explain why. Do not include secondary 
objectives i.e. things to which the scheme will contribute. 

 
The BTP has been developed as an holistic approach to the city’s transportation 
problem. Its aims, as set out on page 2 of the MSBC Executive Summary, are: 

• To create a high quality public transport system to ensure that attractive 
alternatives exist to the use of the private car; 

• To reduce congestion and improve air quality; 

• To improve accessibility; 

• To secure environmental improvements; 

• To create an effective and efficient transport system that will encourage the 
Bath Western Riverside regeneration project and other future developments. 

 
The three primary objectives of the BTP are: 

• To reduce congestion 

• To improve the environment  

• To improve accessibility 
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The BTP forms part of the West of England Joint Local Transport Plan 3 2011 -2026 
and contributes to the delivery of the  JLTP five key transport goals: 

1. Reduce carbon emissions 
2. Support economic growth 
3. Promote accessibility 
4. Contribute to better safety, security and health 
5. Improve quality of life and a healthy natural environment 

 

1.3  Please describe the process by which this scheme came to be the 
preferred option for meeting those objectives including reasons why 
alternatives were not progressed. 
This may simply be an extract from what has already been described in previous Major Scheme 
Business Cases. However please take the opportunity to expand on that previous material as 
necessary. 

 
The BTP: The substantial improvement of public transport in and around Bath, rather 
than building new roads, is key to tackling congestion and pollution, improving safety 
and improving access to employment, shopping facilities and visitor attractions.  
However, existing travel patterns in Bath suggest that the gradual improvement of 
conventional bus services will not be sufficient to address these issues. Bus 
improvements need to be substantial and widespread, and they need to be part of a 
wider and integrated public transport solution including significant expansion of the 
P&R system. In the historic city centre, better management of the road space is 
needed to reduce delays to public transport, and reduce the dominance of private 
vehicles. Such changes will not only provide better public transport, but will also 
provide important benefits of safety and convenience for pedestrians and cyclists. 
 
The philosophy behind the BTP is to provide a comprehensive public transport 
solution for the City, for the benefit of its residents, workers and visitors. In 
considering alternatives, it has become apparent that a package solution is needed, 
as no single provision would deliver sufficient impact in isolation. P&R, for example, 
is an appropriate solution for the many people travelling to the City from surrounding 
towns and villages as well as longer distance visitors who are travelling by car. 
However, much of the traffic in Bath is internal trips, for which P&R is not efficient. 
 
Bath is well served by conventional bus services, with good penetration to most parts 
of the City. These services have difficulty in keeping to timetable due to congestion. 
Improvements to Showcase standards are necessary to provide bus priority 
measures, and critically to give people accurate information on arrival and journey 
times. Showcase bus routes are not the complete solution. The nature of Bath is that 
most roads are narrow. Congestion exists largely because the historic buildings lining 
even the major routes in the city present very little opportunity for road widening. On 
most routes the provision of bus lanes is not possible, so the Showcase 
improvements will concentrate primarily on priority at junctions, bus stop 
improvements, and the extensive provision of real-time passenger information. 
 
Quality improvements to public transport services are vital if a significant modal shift 
is to be achieved. Whereas Light Rail Transit (LRT) schemes are perhaps the 
ultimate in modern mass transit solutions, this would not be affordable in Bath nor be 
appropriate in terms of the environmental impact on the fabric of the City.  
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The Council has introduced residents' parking schemes in the city centre. This has 
increased the use of central car parks, such that most are often full. This could be a 
constraint on economic growth and drives the need for more P&R capacity.  
  
The BTP includes access restrictions for private vehicles to the core of the City 
centre and improvements in the High Street/Orange Grove and St James' Parade 
areas to improve public transport and pedestrian safety. 
 
Alternatives to the BTP: The alternative to the BTP was a reduced-scope package 
which did not contain the BRT or the new P&R to the east.  This would concentrate 
on showcase bus routes, access restrictions, variable message signs and expansion 
to the existing P&R sites. This formed the Low Cost Alternative in the original MSBC 
and is what the Council is now promoting. This scheme is deliverable, cheaper and 
provides better value for money than the previously submitted scheme. 
 
1.4  What was the last total estimated cost of the scheme as previously 
configured including where changed since the award of Programme Entry? 
Please provide the latest cost of the scheme with a summary and where, appropriate, an explanation 
of the key changes from the previous cost breakdown. Please use this section to identify any cost 
savings that you have already made since the award of Programme Entry. Figures should be outturn 
costs. Please adjust to exclude the costs of any Part 1 Claims that you may have included at this time. 

 
Scheme cost at programme entry was estimated to be £53.80 million. 
 
The estimated cost of the scheme in the Expression of interest, dated 17th December 
2010, was £58 million. This cost excluded preparatory costs of £8.7 million. 
Consequently, the scheme costs with preparatory costs equated to £66.7 million, with 
the funding of the preparatory costs being split 50/50 between the Council and the 
DfT. This is tabulated below. 
 
Following extensive option appraisals and value engineering the scope of the 
scheme has changed and these changes together with the current scheme costs are 
identified within section 2 and section 4. No Part 1 claims have been identified. 
 

£m Pre 2011/ 
2012 

2011/ 
2012 

2012/ 
2013 

2013/ 
2014 

2014/ 
2015 

2015/ 
2016 

2016/ 
2017 

Total % 

LA 
contribution 

7.7 8.7 -9.98     6.42     9 

Third Party 
contribution 

    2.2 3.0  5.2     8 

DfT funding 
requested 

  14.68 23.4 9.1 6.4 1.5 55.0
8 

  83 

TOTAL 7.7 8.7 4.7 23.4 11.3 9.4 1.5 66.7 100 
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1.5  Please describe any developments (such as housing) linked with the 
scheme as described above and explain any changes impacting on these 
developments (e.g. policy changes such as housing allocations, changes to 
redevelopment plans)? 
This should explain any links that the planned scheme had to major developments and provide 
details of changes to these plans such as through changes in policy relating to housing, changes to 
developer plans etc 
 

There is not a dependency on developments, but the BTP will help transport in the 
City, supporting the overall development strategy. Schemes that were identified in 
the programme entry MSBC were: 
 
Southgate:  A mixed use re-development of the southern part of Bath central retail 
area, including 37,000m2 of retail space, leisure facilities, restaurants and homes, 
together with a new bus station providing a modern public transport interchange. 
The Southgate development was completed and opened in 2009/10. 
 
Bath Western Riverside: The BWR development was granted outline planning 
permission in 2007. This is a long term project, over the next 20 years, and is set 
out in a draft Supplementary Planning Document. Implementation has been 
delayed due to economic conditions, but construction has now begun. Road 
network changes are assumed to be constructed after 2015, so are included in the 
2030 model. 
 
The updated Transport Forecast Report has an updated list of developments, 
tabulated in the uncertainty log. 
 
 

SECTION 2:  REVISED SCHEME PROPOSAL 
This section should describe the changes you are proposing to make for the purposes of your Best 
and Final Funding Bid. 

2.1  Are you proposing any changes of scope from the scheme as described 
in Section 1? If yes, please describe in detail the changes you are proposing.  Please also 
attach explanatory maps, diagrams etc. as appropriate. 
 
Following local elections in May 2011, the Council’s new administration amended 
the BTP, removing some controversial and expensive elements, improving 
deliverability of the scheme. 
 
The Best and Final Bid for the BTP consists of the following elements: 

• Expansion and improvement of Park & Ride facilities at Newbridge, 
Lansdown and Odd Down, with enhanced service frequencies; 

• 9 showcase bus routes, with real time information and bus priority measures; 

• An active traffic management/Information signing system; 

• An improved City Centre environment; 

• Improved public transport access for Bath Western Riverside. 
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The changes to the scheme can be summarised as follows: 

• Removal of the Bus Rapid Transit  Route  

• Reduction in size of the Newbridge P&R expansion  

• Removal of A4 Eastern Park & Ride and associated bus lanes  

• Removal of A36 Bus Lane  

• Improved access to BWR. Access arrangements will be modified to 
accommodate a planned re-routing of an existing bus route to serve BWR. 
The development is not due for completion until 2020+ and the monies for 
this section of the BTP includes junction upgrades on Windsor Bridge and to 
the City centre, giving priority during construction and on completion of 
BWR. 
 

 
Fig 1: Bath Transportation Package Map 
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Bath Transportation Package Scheme Elements 
 

Element Summary Description 

Park and Rides Operate between 6:15 and 20:30,  

P&R bus service from Newbridge to city centre 

P&R bus service from Odd Down to city centre 

P&R bus service from Lansdown to city centre  

New lighting dark sky compliant 

CCTV provision 

Newbridge P&R West of Bath: capacity expanded from 500 to 750 spaces 

New facility building 

Cycle storage facilities 

Environmental buffer 

Lansdown P&R North of Bath: capacity expanded from 490 spaces to 880 
spaces 

Environmental buffer 

Odd Down P&R South of Bath: capacity expanded from 1,000 to 1,230 spaces 

Bus Showcase Network 9 routes upgraded: 2 and 1, 4 and 12, 5, 6 and 7, 10, 13, 14, 17, 
18 and Spa 1 and Spa 2. 

Provision of Real Time Passenger Information and 
improvements to bus stop infrastructure 

Public Transport Access improvements for BWR 

Improved City Centre 
Environment 

Vehicle access restrictions 

Hard landscape and paving improvements to passenger waiting 
facilities 

Active Traffic Management 
- Information Signing 
System 

7 outer cordon variable message signs 

6 inner cordon variable message signs 

Selective vehicle detection measures 

Connection to urban traffic management control (UTMC) system 
 

2.2  What, if any, additional changes of scope have you ruled out for the 
purposes of your Best and Final Funding Bid? Please give reasons.  
 
The segregated BRT route was on the former Midland Railway between Brassmill 
Lane and Windsor Bridge Road. Alternatives that were considered included 
upgrading of the A4 or A36 (parallel to the BRT route) from Newbridge P&R to 
Windsor Bridge Road to provide a comparable level of bus priority via on-street bus 
lanes.  However these alternatives would require significant third-party land and 
costs were similar to the BRT. As a result they were considered undeliverable.  
 
  
2.3  Whether or not you are proposing a change of scope, please identify any 
savings that have been made to the total cost of the scheme, for example 
through value engineering. 
Please provide details with a summary and explanation of the further savings beyond those already 
identified at 2.1 above or, if no scope changes are proposed, with reference to the cost breakdown 
provided in the latest cost estimate at 1.4 above. 

 
Value Engineering workshops were held in January and February 2011 with key 
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project members. The initial workshops identified options which were evaluated and 
reviewed at the February workshops. The decision to further de-scope the scheme 
superseded the key value engineering items.  Further cost savings have been 
made by: 

• Discharge of pre-commencement planning conditions to reduce risk and 
contractor tender premiums; 

• Programme savings, mainly via reduced land assembly and avoidance of 
statutory procedures; 

• Re-organisation of site supervision to reflect the de-scoped works; 

• Overall risk reduction to reflect the reduced complexity of the scheme; 

• Minimising inflation pressure by early procurement. 
 

2.4 Please provide separate details of any further changes you are proposing 
to the scheme from that submitted in January 2011. 
 
Summarised below is a comparison of the scheme costs submitted in January 2011 
with the current scheme costs (detailed in section 4). 
 

 EoI to DfT January 2011 Proposed scheme 
Bid costs £   8.689 million £   7.952 million 
Land costs £ 10.997 million £   0.990 million 
Works Costs £ 36.168 million £ 22.511 million 
Vehicles £   2.950 million £   0.400 million 
Total £ 58.804 million £ 31.853 million 

 
 

2.5 What is your latest assessment of the cost, feasibility and value for 
money of any alternatives to the proposed scheme?  

This should include any previous options subsequently discarded and / or those proposed by third 
parties. Please explain why this / these options have not been progressed. Please detail any 
elements that have been included in your proposed scheme. Please make reference to any material 
differences with the preferred scheme in costs or benefits such as carbon impacts. 
 

 Costs  
(Inflation and Prep Costs 
Included) 

BCR rating  Reason for not 
Pursuing 

Full Scheme 
 

£66.7m 
 

High value for 
money 
 

Deliverability and 
cost. 
 

Dec 2010 
Expression of 
interest 

£58.8m 
 

High value for 
money 

Deliverability and 
cost. 
 

 

 
SECTION 3: IMPACT OF CHANGES PROPOSED AND DELIVERY OF THE 
SCHEME 
This section should describe the impact of the changes you are proposing in Section 2 above 
compared to the previously configured scheme as described in Section 1 

3.1 What impact, if any, would the proposed changes have upon achievement 
of your primary objectives? This should refer to the scheme as identified in section 2.1 

 
The BTP will continue to deliver the primary objectives, of reducing congestion, 
improving the environment and improving accessibility. The contribution of 
showcase bus route improvements, VMS and city centre proposals to meeting 
these objectives remain unchanged, whilst the contribution of P&R elements also 
remains significant, albeit at a reduced scale. The Council will continue to 
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implement measures to improve Air Quality by removing HGVs from London Road, 
developing a coach strategy, increased cycling through identifying routes and better 
promotion of cycling, further pedestrian priority in the city and looking for improved 
rail services after electrification and longer franchise for GWR. 
 
The Transportation Package remains a key to unlocking development opportunities 
within the City, without which  the  existing transport infrastructure is likely to be a 
limiting factor. 
 
3.2  Please provide a short description of your assessment of the value for 
money of the revised scheme including your estimate of the Benefit Cost 
Ratio. This should cover both monetised and non-monetised costs and benefits and should briefly 
explain the reasons for significant changes since your most recent Business Case submitted to the 
Department. The full assessment, as set out in the Value For Money guidance should be provided 
as an Appendix. Valuation of any dependent development should be reported here, separately from 
the central value for money evidence and supporting evidence, and a full description of the 
approach taken should be included in the Appendix. 

 

The scheme brings significant time benefits to P&R users, through increased 
capacity and reduced waiting times. This attracts more P&R users, which leads to 
decongestion benefits in the city centre. There are significant journey quality 
benefits from the showcase bus corridor improvements. There are also small 
accidents savings.  
  
Including economic efficiency, accidents and journey quality, the BCR is 2.51, 
showing that the scheme represents High value for money. The most recent 
business case submission includes changes to the scheme, refinements to the 
transport model, and changes to assumptions made for the economic appraisal.  
  
3.3  What impact, if any, would the proposed changes have on the statutory 
orders or permissions required or the timetable for obtaining these? 
For example would fresh planning consent need to be sought?  

 
As a result of the proposed changes, the scheme can be implemented without 
Compulsory Purchase of any 3rd party land. Statutory procedures for the exchange 
of public open space and diversion of public rights of way are also not needed. This 
removes the need for Public Inquiries, which were a key risk to programme and 
delivery. The Compulsory Purchase Orders, Diversion Orders and S19 Certificate 
application have therefore been withdrawn. 
 
All relevant planning permissions for the current scheme have been secured and 
remain valid. No further statutory permissions are needed. The project team has 
started work to discharge relevant conditions to allow material starts to be made at 
the P&R sites within the permission validity periods, which expire between May and 
November 2012. The BTP is therefore deliverable within our attached programme.  
 

3.4  What are the procurement arrangements for the revised scheme and 
what,  if any, changes have been made from the arrangements or timetable 
proposed for the original scheme? For example would any retendering be required? Have 
you supplied details of your procurement strategy and arrangements to the Department? 
 

A full procurement strategy report forms part of the supporting documentation, and 
is summarised below.  
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The BTP was tendered in 2009, in accordance with the anticipated programme. 
The tenders were assessed on quality and cost criteria and were considered to 
deliver good value for money. This confirmed that the scheme could be delivered 
within the costs approved by DfT in October 2007. It will be necessary to retender 
contracts for the revised scheme. 
 
A comprehensive review of the procurement strategy has now been undertaken, 
accounting for changes to the scheme’s scope and programme. The revised 
strategy takes into account the complexity of, and dependencies between 
remaining works elements, and the suitability of any pre-existing framework 
contracts that are available to the Council at this time. Certain works have been re-
allocated into different Lots, whilst some framework arrangements are no longer 
available. As the scoped works remain consistent in nature to the previous scheme, 
the general approach remains unchanged. 
 
We continue to support joint working with the West of England authorities to 
achieve economies of scale and share sub-regional technology for elements such 
as RTI. Due to the localised nature and delivery timescales of the Park & Ride 
expansions, joint procurement is not considered beneficial at this time.  We will 
support the Programme Delivery Board to share best practise and remain open to 
any opportunities for joint procurement. The successful implementation of the 
Greater Bristol Bus Network has demonstrated that on-street works are best 
procured through localised arrangements, in this case through the current B&NES 
term contract.   
 
The procurement strategy utilises a mixture of existing contracts (with prices 
already secured) and competitive tenders with a view awarding contracts in mid 
2012 as shown in the following table: 
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Works Package Contract 

Conditions 
Award Route Change from 

Original  

CONSTRUCTION / CIVILS       

a) Design & Build       

Lansdown P&R / Sports 
Pitch 

NEC3 (A)* Restricted Tender   

Odd Down P&R NEC3 (A)* Restricted Tender Previously tendered 
as part of Lot 1 - with 
BRT / Newbridge 
P&R 

Newbridge P&R NEC3 (A)* Restricted Tender Previously tendered 
as part of Lot 1 - with 
BRT / Odd Down 
P&R 

A4 P&R / A4 bus lanes n/a n/a De-scoped 

BRT Segregated Route n/a n/a De-scoped 

b) Re-Measurement       

City Centre / A36 Bus Lane NEC3 (B)** Already Procured A36 Bus Lane de-
scoped 

Bus Stop Infrastructure ICE Term 
Version*** 

Term Contract Order   

VMS Infrastructure ICE Term 
Version*** 

Term Contract Order   

On-street improvements ICE Term 
Version*** 

Term Contract Order   

EQUIPMENT - SUPPLY & 
INSTALL 

      

CCTV NEC3 (A)* Restricted Tender Scope reduced - no 
BRT / A4 P&R 

VMS MF1 (Rev 5)**** Restricted Tender   

RTI MF1 (Rev 5)**** GBBN Contract Order   

Ticket Machines n/a n/a De-scoped 

EQUIPMENT - SUPPLY 
ONLY 

      

Bus Shelters ICE Term 
Version*** 

Restricted Tender  GBBN contract 
expired 

ENABLING WORKS       

Reptile Translocation NEC3 (A) 
Professional 
Services 
Contract (June 
2005)  

Restricted Tender Scope reduced - now 
relates to Newbridge 
only (BRT / Odd 
Down elements de-
scoped) 

Statutory Utilities Diversions B&NES works 
order 

B&NES works order Scope reduced    

 
* NEC3 (Option A) Priced Contract with Activity 
Schedule 

  

**NEC3 (Option B) Priced Re-measurement Contract (with Bill of 
Quantities) 

 

***ICE Conditions of Contract Term Version First Edition (September 2002) (Reprinted December 
2004) 
****Model Form of General Conditions Contract Home or Overseas Contracts with erection 
[MF/1(rev5)2010] 
 

 
A procurement timetable is set out in Section 3.7. 
 
 



 

Page 13 of 30 

3.5 Please describe the internal / external expertise & skills that will be 
assigned to the project to allow for its effective delivery. This should detail who / 
what roles will have overall responsibility for the project and what other skills will be available. 

 
A Governance report forms part of the supporting documentation and is 
summarised below. 
 
Bath and North East Somerset Council has an exemplary record in the delivery of 
major projects, through its Development and Major Projects Directorate. The 
Directorate was established in 2004 to provide a centre of excellence within the 
Council for project management and to assist with the delivery of complex capital 
projects. It has overall responsibility for the promotion, co-ordination and direction 
of physical regeneration, development and economic development activity. This 
Directorate will be tasked with the role to deliver the scheme. 
 
Project and commercial management systems have been established to ensure the 
sound commercial management, timely delivery of projects and management of risk 
commensurate with the Council capital programme. These systems provide a 
proactive framework for the management of major capital projects giving 
confidence to the client (who in this case will be the SRO) that schemes will be 
delivered on time and to budget. Projects completed by the Directorate on time and 
to budget include: 

• Southgate City Centre Mixed Use Development –£350M;  

• Combe Down Stone Mines – Value £156M; 

• Programme of Community Resource Centre – Value £25M; 

• Three Ways Special School – Value £12M; 

• St Kenyan Primary School – £4M; 

• Extension to Fosseways School – Value 3.5M; 

• Writhlington Secondary School – Value £25M; 

• Writhlington Applied Learning Centre – £3.5M; 

• Play Pathfinder – £2M; 

• Children Centres –  £2.5M. 
 
In addition the Directorate was responsible for the completion and commercial 
settlement of the Spa project.   
 
The Major Projects team have published a Project Management Handbook which 
provides guidance to how projects will be managed, whether they are delivered by 
officers or external consultants. This is based on the principles of Prince 2. It should 
be noted that for this project the role of Project Sponsor, which is equivalent to the 
role of ‘Executive’ in Prince 2 terminology will be fulfilled by the Council’s Divisional 
Director of Major Projects, who is appointed by the SRO.  
 
Following Programme Entry in 2007, the Council established a dedicated team to 
manage the development of the BTP bid. This team remains in place, and will be 
supplemented during the delivery phase with appropriate management resources 
for the delivery of individual work elements. 
 
The Senior Responsible Owner is Peter Dawson. Peter is a professional town 
planner who has wide experience of the development of major transport projects. 
He worked for 8 years for DfT in GOSW. During this time he led the transport team 
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in challenging Local Authorities on the delivery of their LTP and particularly in 
developing their project management capabilities. Since joining Bath & North East 
Somerset Peter has been responsible for the Council's Capital Programme of 
highway improvements funded by the Integrated Transport Block. 
 
The Project Sponsor is Derek Quilter, Divisional Director of Major Projects. Derek 
is appointed by the SRO and is ultimately accountable for the project’s delivery and 
is the key decision maker. He is a construction professional with over 30 years post 
graduate experience in delivering complex multidisciplinary projects in the 
Construction and Civil Industry covering the management of projects in Rail, 
Industrial, Commercial, Retail, Civil Engineering and Private Development. Derek is 
a strong leader with a proven track record of success. He has extensive knowledge 
and experience in the management of complex multidiscipline projects with 
advanced analytical and financial abilities. Prior to joining B&NES he had full Profit 
and Loss responsibility for a construction business of over £50M pa. His experience 
within the Council has been outlined in the introduction on the Development and 
Major Projects Directorate. Derek chairs the project board, which represents a 
broad base of senior experienced professionals with the requisite knowledge and 
experience to provide direction, guidance and steer. 
 
The Project Manager is Alan Francis. The Project Manager is the single focus for 
the day to day management of the project and has the authority to run the project 
on behalf of the Project Sponsor. Alan is an external Project Manager from Davis 
Langdon and was responsible for providing the Project and Cost Management 
service in the successful delivery of the Combe Down Stabilisation Project  and 
liaison with HCA regarding funding awards and payments. Alan has over 30 years 
experience in the construction/engineering industry and was Managing Partner of 
Davis Langdon’s Bristol office for 15 years. He retired from the partnership in 2009 
to concentrate on project delivery with B&NES. Alan took over from David Kenyon, 
previous Project Manager, in 2011. 
 
The Project Manager will oversee 5 Team Managers, each of whom will have day 
to day responsibility for delivering individual parts of the package 
 
Delivery Team Managers 
There will be five managers, each responsible for the delivery of individual work 
packages. These individuals have a long standing association with the project from 
Programme Entry. 

• Showcase bus routes including real time information – Gary Peacock, 
Design Team Leader, Transportation; 

• Bath City Centre improvements – Simon Martin, Operations Manager, Major 
Projects; 

• Variable Message Sign system – Simon Thomas, Project Engineer, 
Transportation; 

• Communications – Joy Jefferys, Strategic Transport Projects Liaison 
Manager, Transportation; 

• P&R expansions – appointment from our External Engineering Framework. 
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Project Support (Internal and External Consultants) 
Project support will provide administration, project management assistance (Will 
Davies-Jenkins, Assistant Project Manager, Capita Symonds), risk management, 
cost management, programme assistance, legal advice, planning advice and 
financial advice.  Internal Officers are supported by the following specialist 
consultants: 

• Mott MacDonald – Engineering, Environmental and Modelling; 

• MDA – Cost Consultants; 

• Alliance Planning – Planning; 

• Davis Langdon – Risk; 

• Pinsent Mason – Specialist Legal advice; 

• Capita Symonds – CDM and Project Management support. 
 

Bath Transportation Package Project Structure 
 

 
 
 
 
3.6  Please supply a note setting out the governance arrangements for the 
scheme. This should also link roles and responsibilities with accountability and arrangements for 
Reviews as appropriate. 
 

Peter Dawson is the Senior Responsible Owner.  He is the single individual with 
overall responsibility for ensuring that the project meets its objectives, delivers the 
project benefits and is delivered  in accordance with Council approvals. The SRO 
will provide monthly update reports and agree any changes to the approved scope, 
budget or programme with Roger Symonds, Executive Member for Transport. The 
SRO will attend update meetings and provide reports to the internal review panels 
and the West of England and will act as the point of contact for DfT. 
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Project Sponsor  
The Project Sponsor reports to the SRO and is ultimately accountable for the 
project’s delivery and is the key decision maker. He has the authority to deliver the 
scheme in accordance with the agreed scope, budget and programme that has 
been approved by the SRO. The Project Sponsor chairs the Project Board where 
he is supported by: 
 

• David Trigwell, Divisional Director of Transport and Planning; 

• Danae Fielder, Finance Manager, Section 151 representative; 

• Kelvin Packer, Highway Network Manager; 

• Kevin Ray, Commercial Manager. 
 
The Project Board consists of representatives of the Council who have authority to 
act on behalf of the organisation. Meeting of the PB are held monthly where they 
consider key milestones, exception reports, changes, risk log and other key 
deliverables as defined in the project plan 
 
Project Manager, Alan Francis  
The Project Manager is the single focus for the day to day management of the 
Project and has the authority to run the project on behalf of the Project Sponsor . 
The levels of authority for change orders involving costs less than £20,000 will be 
delegated to the Project Manager, values less than £10,000 will be delegated to 
each of the Team Members. The Project Manager will refer values above £20,000 
to the Project Sponsor (via individual contact or through the Project Board). All 
changes will be reported by the Project Manager in the monthly report, and 
actioned in accordance with the agreed change control procedures, 
 
Team Managers 
There will be five managers, each responsible for the delivery of the individual work 
packages allocated to them. 
 
There will be a team manager for: 

• P&R expansions;   

• Showcase bus routes including real time information;  

• Bath City Centre;  

• Variable Message Sign system;  

• Communications.  
 
Depending upon the type of Contract used (see separate procurement paper) they 
will act as NEC Project Manager or Engineers Representative  (under ICE and 
MF1). They will be responsible for supervision of the works and for signing off all 
payments, providing they fall within the levels of sign off designated to their role (i.e. 
any one invoice in excess of £1 million can only be authorised by a Director; it is 
unlikely that such a value will be attained on this package). The levels of authority 
for change orders involving costs less than  £10,000 will be delegated to each of 
the Team Manager. 
 
West Of England 
The creation of the Joint Transport Executive Committee (JTEC) in April 2009 
brought together the four authority Executive Members with responsibility for 
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transport in a forum legally constituted via a Joint Working Agreement. The 
governance and project arrangements for the scheme are shown below. 
The Councils set the framework for policy and scheme development which is 
enacted by the Joint Executive Transport Committee with challenge and advisory 
roles provided by the Local Enterprise Partnership and Joint Scrutiny Committee. 
 
Major Scheme Governance Chart 
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3.7  What is the estimated start and completion date of the scheme as now 
proposed, taking into account any of the impacts described above? 
For the purposes of this question assume that decisions on BAFB will be made in December 2011 
and that no DfT funding will be available before 2012/13. Please complete the list of milestones 
below adding any additional ones where appropriate and setting out separate start and completion 
dates where there are separate elements in the schemes. Please enter “n/a” if not applicable rather 
than deleting lines. 

 
Milestone 
 

Expected Completion Date 

Approval of BAFB from DfT Dec 2011 
Statutory Orders published N/A 
Public Inquiry Starts N/A 
Confirmation of Orders N/A 
Invite expression of interests for works contracts Oct 2011 
PQQ return date Dec 2011 

Invitation to tender  Feb 2012 
Complete discharge of planning conditions Mar 2012 

Gateway and directors review May 2012 

Preferred Bidder May 2012 
Submit Full Approval application to DfT May 2012 
DfT Decision  July 2012 
Work Starts on Site Aug 2012 
Work Completed Oct 2014 

  

Opening/commencement of operations  

Odd Down P & R Feb 2013 

Lansdown P & R Jun  2013 
Newbridge  P & R Nov 2013 
City Centre Aug 2013 

Showcase bus routes/on street improvements/VMS Sep 2014 

3.8  What are the key risks to the delivery to this timetable, aside from the 
availability or otherwise of DfT funding?  
Please list the biggest risks (ideally no more than three) that have a potentially significant impact on 
the timing of the scheme. For each risk please describe its likelihood, quantify the potential time 
delay, and explain how you are mitigating the risk including how risks are transferred as part of your 
procurement strategy? 
 

A full review of scheme risks has been undertaken in order to update the risk 
register and to account for recent scope changes. 42 scheme risks were identified 
for inclusion in the risk register. The impact of these risks has been quantified via a 
Monte Carlo Analysis, as described in the previously submitted risk report, which 
forms part of the supporting documentation. 
 
The results of the analysis suggest that the contingency allocation for the project 
(based on the mean value as stipulated by DfT) should be £1,580,000 based on the 
post mitigation or target assessment. This falls between the P50 (£2,014,000) and 
P80 (£1,500,000) estimates and represents the weighted average of the distribution 
of costs. As would be expected, following the removal of land assembly and 
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complex construction items, the risk contingency is now significantly lower than the 
figure of £3.68m at the Expression of Interest stage.  
 

Whilst the quantified impact of some other risks is assessed to be greater in 
monetary terms, the risks with greatest potential impact to the delivery programme 
set out in section 3.7 were identified as follows:  
 
Expiration of Planning Permissions 

• Likelihood before mitigation: Medium 

• Potential Impact on Programme: 9-18 months 

• Mitigation: Liaise with planners. Implement programme for discharge of 
conditions and material starts. 

• Likelihood after mitigation:  Low. 
 
Legal Injunctions 

• Likelihood before mitigation: Medium 

• Potential Impact on Programme: 9-18 months 

• Mitigation: Prepare robust legal defence (expertise already in place) and 
confirm position with planners 

• Likelihood after mitigation: Low 
 
Re-tendering (if market response is poor or does not present suitable contractors) 

• Likelihood before mitigation: Low 

• Potential Impact on Programme: 4-9 months 

• Mitigation: Issue clear and complete Tender Documents, subdivided into 
attractive packages. Ensure tender programme is not compressed and 
allows tenders sufficient time to fully consider package and propose value 
solutions 

• Likelihood after mitigation: Very Low 
 
With regard to the re-tendering risk, a similar time impact could be expected in the 
event of contractor insolvency during implementation. 
 
The risk profile represents a qualified assessment as of today. The project team 
continue to review the risk register on a monthly basis. This review will allow the re-
grading or removal of existing risks as mitigation is implemented, and inclusion of 
new risks. 
 

3.9  Please indicate the level of allowance you have made within your own 
budgets to cover the cost of scheme evaluation including your initial 
estimates of the costs of: 
 

a) full scheme impact evaluation 
b) pre and post scheme opening monitoring reports 

Please note that funding for scheme evaluation and monitoring will not be available from DfT. 
 
The council places a strong emphasis on the need for, and the value of, scheme 
evaluation, both during and following delivery of the scheme. A robust package of 
performance indicators will be assessed, linked to the scheme objectives, against a 
clear set of targets including: 

• Direct Indicators – patronage, reliability, passenger satisfaction 
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• Indirect Indicators – decongestion, casualty reduction, air quality 
 
a) Full scheme impact evaluation: 
A cost of £60,000 has been budgeted to assess the impact of the Bath 
Transportation Package in the 2016/17 to 2017/18 period. 
 
b) pre and post scheme opening monitoring reports: 
Update reports are proposed to be provided to the DfT, at a cost of £5,000 per 
report, for the 2012/13, 2015/16 and 2016/17 periods (£15,000 in total). 
 
 
SECTION 4: FUNDING FOR REVISED SCHEME PROPOSAL 
This section is to detail the cost, revenues and funding requirements for your revised proposal as 
described in Section 2 above. Please quote all amounts in £m to three decimal points (i.e. to the 
nearest £1000) 

4.1 What is your estimate of the total outturn cost of the revised scheme? After 
taking into account all the proposed changes described in Section 2 above. Do not include any pre-
Programme Entry costs. Please provide a breakdown of the total cost, split between different elements 
of the scheme and separately identify preliminaries, project management, risk and inflation. Please 
also provide your full cost breakdown as an annex. 
 

Under the proposed procurement arrangements, an increased proportion of the 
works value (circa 50%) will be delivered via existing contracts for which 
supplier/contractor rates have already been secured. The design and specification of 
elements to be tendered remain fundamentally unchanged from the previous 
procurement exercise for which tenders were received in the 4th quarter 2009. Whilst 
it will be necessary to re-tender, using the previously tendered costs and use of 
existing framework contracts provides significant assurance as to the validity of the 
current cost plan and delivery programme.  
 

Our scheme costs are detailed in the following table: 
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Lines highlighted in the below table show contracts for which rates have already been 
secured. 
 

Bath Transportation Package

July 2011 Scheme Estimate

Summary

Preliminaries Sub total Total

£ £ £ £

1             Preparatory Bid Costs 7,952,000       

Preparatory Land Costs 772,987          

2             Property costs 217,500          

Main scheme elements

3             Enabling Works & Stat Fees 216,450           216,450            

4             Newbridge 1,708,833        556,316           2,265,149         

5             Odd Down 631,680           216,081           847,761            

6             Upgrade to P&R route 609,075           92,925             702,000            

7             Lansdown 912,869           305,396           1,218,265         

8             On Street Improvements 881,000           88,100             969,100            

9             City Centre 1,571,158        44,854             1,616,012         

10           BWR Transport Scheme 1,783,375        205,625           1,989,000         

11           Bus stops & RTI 4,509,330        326,449           4,835,779         

12           VMS 1,080,376        17,850             1,098,226         

13           CCTV Installation 313,843           313,843            

14a Project management 451,987           451,987            

14b Design costs and other fees 1,399,914        1,399,914         

15           Site Supervision Costs 1,001,057        1,001,057         

17,070,947      1,853,596        18,924,543       

16           Risk 1,580,000         

17           Inflation 2,005,959         

22,510,502       22,510,502     

31,452,989     

18           Vehicles 400,000          

Total Estimated Costs £ 31,852,989      
 

From the above table we have identified each element of the scheme, together with 
identifying separately the following: 
 

• Preliminaries –  £1,853,596 

• Project Management – £451,987 

• Risk – £1,580,000 (mean value) 

• Inflation costs – £2,005,959 
 

A detailed cost estimate prepared by MDA Consulting Ltd was submitted to the DfT 
on the 26 August 2011, and forms part of the supporting documentation. The risk 
figure is the ‘mean’ value extracted from Davis Langdon’s Risk Report, which was 
submitted on 12 August 2011. 
 
4.2 Please state what inflation assumptions you are using.  
Inflation rates for different categories (e.g. general inflation, construction cost, operating cost) should 
be separately identified.  
 
The allowance included in the Scheme Estimate is calculated using a consistent rate 
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of 2.7% per annum over the period of the scheme until 2014. This allowance is 
consistent with an independent inflation forecast produced by the cost consultants. 
4.3  Please provide a breakdown of the proposed funding sources for the 
scheme 
(a) Local Authority contribution 
This needs to cover the difference between the total cost of the scheme as stated above and the total 
of the requested DfT and agreed third party contributions. It should include the LA costs incurred or 
expected to be incurred after Programme Entry excluding ineligible preparatory costs as defined by 
previous guidance. Where a local authority is promoting more that one scheme, please detail the level 
of contribution required if all schemes are successful as part of this funding process. Please do not 
include the cost of any Part 1 Claims. 

 
Local Authority contribution will be £17.80 million 
 
To date £6.678 million has been incurred since programme entry (up to submission of 
BAFB). 
 
(b) Agreed third party contributions 
Please name each contributor on a separate line and provide evidence of agreement (e.g. a letter from 
the funder outlining the degree of commitment, timing for release of funds and any other conditions 
etc). Note: you will be required to underwrite all third party contributions should these not materialise.    

 
Section 106 Agreement for BWR      £1.989 million. 
Contribution to buses                        £0.4 million. 
Total                                                  £2.389 million 
 
Section 106 Agreement for BWR signed 23 December 2010. Funding release to be 
£1million upon occupation of 400 dwellings and the balance of £0.989 million upon 
occupation of 750 dwellings.  
 
Contribution to P&R buses £400,000. This will form part of the new Park and Ride 
Bus contracts that will be in place in 2014/15. This contribution has been reduced 
from the Programme Entry contribution to reflect the omission of the Eastern Park & 
Ride. 
 
(c) DfT funding requested 
You are reminded that, as set out In the document “Investment in Local Major Transport Schemes” the 
risk layer cost sharing mechanism is being discontinued and the figure you enter here will, if accepted, 
be the maximum funding that DfT will provide for the scheme. If you wish eligible preparatory costs (as 
defined by previous guidance) to be paid these will need to be consolidated within this funding request. 

 

DfT Funding requested £11.664 million. 
 
 
4.4  What is the estimated funding profile.  
Assume that no DfT funding will be available before 2012/13. Please specify the third party 
contributor(s) and list each one (if more than one) on a separate line. Please assume that the DfT and 
LA contributions will be in the same proportion in each year from 2012/13 and provide an explanation if 
this is not the case. Although the total level of DfT funding will be fixed, profiles across years may be 
subject to further discussion and agreement. Please do not include the cost of any Part 1 Claims. 
 

The table below identifies the new funding profile. 
 
Some flexibility remains in the programme with regards to construction phasing. 
Should the scheme be successful in achieving ‘reactivated’ Programme Entry, we can 
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engage with the DfT to consider how best this flexibility can support the funding 
pressures experienced by the DfT. 
 
£m Pre 

2011/ 
12 

2011/ 
12 

2012/ 
13 

2013/ 
14 

2014/ 
15 

2015/ 
16 

2016/ 
17 

2017/ 
18 

2018/ 
19 

Total % 

LA contribution 5.978 2.100 0.972 7.542 0.835 0.373 0 0 0 17.800   56 

Third Party 
contribution 
1. BWR 

    1.989 0 0 0 0   1.989     6 

2.  Bus 
contribution 

  0 
 

0.400 0 0 0 0 0   0.400 
 

    1 

DfT funding 
requested 

  5.224 4.584 1.629 0.227 0 0 0 11.664 
 

  37 

TOTAL 5.978 2.100 6.196 12.526 4.453 0.600 0 0 0 31.853 100 

 
4.5  If any DfT funding were available in 2011/12 would you be in a position to 
reach Full Approval and begin claiming such funding and if so how would your 
funding profile change? 
(If appropriate please set out a funding profile similar to that in section 4.4) 

 
The Council are able to accommodate early grant payments to take account of  DfT 
requirements. Our programme has identified that we will submit for full funding 
approval by June 2012. 
 
Prior to this date, we will be carrying out material starts at the 3 P&R sites in order to 
secure the current planning approvals. The works, estimated to be £100,000, will be 
scoped and executed utilising current framework contracts and will be completed by 
March 2012. Consequently, these works could be funded by the DfT (currently 
included in LA contribution for 2011/12).  
 
The change to the profile would be as follows: 
 

£m Pre 
2011/ 
12 

2011/ 
12 

2012/ 
13 

2013/ 
14 

2014/ 
15 

2015/ 
16 

2016/ 
17 

2017/ 
18 

2018/ 
19 

Total % 

LA 
contribution 

5.978 2.100 0.972 7.542 0.835 0.373 0 0 0 17.800   56 

Third Party 
contribution 
1. BWR 

    1.989 0 0 0 0   1.989     6 

2. Bus 
contribution 

  0 
 

0.400 0 0 0 0 0   0.400 
 

    1 

DfT funding 
requested 

 0.1 5.124 4.584 1.629 0.227 0 0 0 11.664 
 

  37 

TOTAL 5.978 2.200 6.096 12.526 4.453 0.600 0 0 0 31.853 100 
 

4.6 Please indicate the level of flexibility with regard to the phasing of the local 
contribution of the bid (including the third party contribution), should the DfT 
have a need to vary the phasing of its own contribution for budgetary reasons. 
Please detail the level of change in DfT support per funding year you could accommodate within the 
project and from which sources any change would be made up. 
 

The Council is prepared to discuss such options, recognising they will have to adjust 
their borrowing requirements. 
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4.7 Please set out the efforts you have undertaken to obtain (additional) third 
party funding and, where appropriate, why it is not available. 
 
Local Authority and Third Party funding equates to 63% of the scheme cost. This is a 
considerable increase from programme entry (Oct 2007) and demonstrates our 
commitment to providing the scheme.  
 
4.8 Please supply details of likely revenue generated, any ongoing revenue 
liability associated with the operation of the scheme (other than routine 
maintenance) and how you intend to fund it.  If revenues fall short of those 
forecast (especially in the early years after implementation) how will these be 
funded? (This is of particular relevance to public transport schemes but could apply to package 
schemes.) 

 

   Annual   Additional  

 Works Elements   Operating   Income  

   Costs    

      

Newbridge                        16,273                      180,720  

Odd Down                        11,311                      104,415  

Upgrade to P&R route                          1,659    

Lansdown                          8,523                      251,425  

On Street Improvements                        12,886    

City Centre                          3,295    

BWR Transport Scheme                             190    

Bus stops       

RTI                      110,250    

Shelters                        34,554    

VMS                        12,375    

                      211,316    

 Monitoring                         20,000    

      

      

      

Vehicles                      292,683    

      

                      523,999  
                    
                    536,560  

 
 
 

4.9 Please detail any other funding information you think to be of relevance to 
the bid  
(For example other costs or revenue risks etc being taken by the local authority or other parties but not 
included within the funding table above.) 
 

This is not relevant to the Bath Transportation Package. 
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4.10 Please explain how the Local Authority contribution will be funded. 
Explain where local contributions are dependent on a particular source of income and contingency 
plans if that income is not forthcoming. Please also include any contingency plans for meeting 
third party costs that fail to materialise. 
 

LA Contribution to the scheme has been approved and will be fully funded.  
Scheme cost over-run, above the DfT contribution, would be funded through 
borrowing, where such over-run was deemed necessary.   
 
The detail of the source of the funding is as follows: 
 
Prudential Borrowing                                                           £  15.270 million  
Capital receipts                                                                    £    1.530 million 
Total                                                                                     £  17.800 million 
 
 
SECTION 5: STAKEHOLDER MANAGEMENT 
 
5.1 Consultation 
Please provide a brief overview of the consultation you have undertaken to date with 
(a) the public,  
(b) statutory environmental bodies and  
(c) other stakeholders; 
This should include dates detailing when consultation was carried out 
Please also summarise any further consultation you plan to undertake. 

 
Strategic Engagement   
Working under the Travel+ brand the West of England authorities, together with the 
Local Enterprise Partnership, have continued to build on the high level of public and 
stakeholder awareness across the major schemes programme. Joint information 
leaflets, meetings and events have helped the public and stakeholders to 
understand the linkages between the schemes, the importance they have to 
supporting the future growth of the area, and the promotion of consistent 
messages. 
 
Each SRO has developed a scheme-specific communications strategy to manage 
contact with local public and stakeholders to their scheme. These are shared via 
the PDB and West of England Joint Communications Officer. 
 
BTP Engagement  
This is a brief summary of consultation on the BTP. Full details can be found in the 
BTP Statement of Community Involvement prepared for planning and the BTP 
Post-Planning Consultation Report, which form part of the supporting 
documentation. Through all of its stages we have carried out full and thorough 
public engagement. 
 
A) CONSULTATION WITH THE PUBLIC   
1998 to 2003: Elements that would eventually form BTP were safeguarded as 
planning policies and included in public consultations on the Joint Replacement 
Structure Plan in 1998, the LTP in 1999 and 2000 and the Bath & North East 
Somerset Local Plan during 2003 and 2004. 
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2004 to 2007 MSBC Public Consultation  A public exhibition on the JLTP was 
held in Bath in March 2005 with a further exhibition on the JLTP and the BTP 
MSBC in Nov 2005. Following BTP ‘Programme Entry’ in Oct 07, meetings were 
held during Nov with Newbridge residents who may have been impacted by the 
proposals and a public exhibition on the BTP was held in Dec 07. 
 
2008: Pre-Planning Public Consultation  Extensive consultation on the BTP 
proposals with statutory, environmental and non-statutory stakeholders: formal 
presentations, meetings, leaflet/letter drops and public events. The feedback 
influenced scheme proposals.  A Street Representative network was set up in 
Newbridge for direct consultation with people affected.  In Nov 08, a major three-
day public exhibition was held in Bath on the planning applications. This event was 
promoted in local press, through direct mail to homes across the city and on 
regional television. In addition the Council developed an innovative website called  
‘Stop Gridlock’. 
 
2009 Post-Planning Public Consultation  Public consultation on the BTP 
proposals for the city centre took place during autumn 2009. Leaflets and 
questionnaires were distributed to 1,300 city centre properties and a week-long 
public exhibition was held in Bath Central Library. 
 
2010: Public consultation on the JLTP 3 included, as a key element, the BTP. 
 
2011 Recent Public Consultation  Public consultation on the Council’s Core 
Strategy from October 2010 to February 2011.  The Council’s ‘Treasure and 
Transform’ exhibitions were held across B&NES during January and February 
2011. The BTP featured prominently in these events. 1,600 people attended the 
exhibition in Bath.  Consultation with residents and businesses relating to city 
centre Traffic Regulation Orders proposed in the BTP was undertaken from May to 
June 2011. The consultation period was extended for one week due to high levels 
of interest among stakeholders. 
 
The Council will continue to engage with the community and stakeholders to ensure 
understanding of the scheme and to minimise impacts as works commence. 
 
B) CONSULTATION WITH STATUTORY ENVIRONMENTAL BODIES 
 
As part of the BTP planning applications submitted in January 2009, statutory and 
non-statutory consultation took place with the following bodies: 
Natural England/ Environment Agency/ Highways Agency/ English Heritage/ 
Wessex Water/ Cotswold AONB Conservation Board/ Police Architectural 
Liaison/Crime Reduction Officer /Landscape Architect/ Sport England/Council 
Technical Officers with responsibility for the environment, including air quality, 
environmental protection and heritage.  
 
Comments were recorded in the Planning Officers’ report and presented to the 
Development Control Committee when the planning applications were considered. 
Consequently, a number of planning conditions were introduced to reflect the views 
of these bodies. The discharge of these planning conditions is underway. 
 
A number of scheme elements have been removed from the BTP during descoping. 
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In respect of the remaining elements, the Council considers that the original 
comments made by statutory environmental bodies remain valid.  
 
C) CONSULTATION WITH OTHER STAKEHOLDERS: 
 
Extensive consultation has been undertaken with other stakeholders, including 
business, hospitals and heritage groups.  
 
1998 to 2008: Stakeholders were included in all public consultation listed in (A) 
above. 
 
2009 to 2010: Post-Planning Stakeholder Consultation Stakeholders were 
included in all public consultation listed in (A) above. 
 
A transport seminar for B&NES businesses and heritage groups, focussing on the 
BTP proposals, was held in January 2009. Consultation on the significant 
improvements proposed in the BTP through access restrictions to the city centre 
was undertaken throughout 2009, with businesses and the Mineral Hospital.  
 
2011: Recent Stakeholder Consultation 
Stakeholders were included in all public consultation listed in (A) above. 
 
Future Stakeholder Consultation:  
Continued engagement will be required with local businesses and the Mineral 
Hospital in relation to the BTP city centre access changes. An important part of this 
engagement will be with those who are mobility impaired. 
 
The Council will continue to engage with the community and stakeholders to ensure 
understanding of the scheme and to minimise impacts as works commence. 
 

 

5.2 Letters of support  
Please append any letters of support explaining strategic importance of scheme especially from the 
Local Enterprise Partnership and business groups.  
These should detail, where possible, the particular outcomes they believe the scheme will deliver. 
Where a LEP includes more than one scheme it will be important that they differentiate between 
schemes, and prioritise if possible. 
 

Letters of support for the BTP Best and Final Bid are appended. These include 
letters Bath Chamber of Commerce, the Federation of Bath Residents Associations 
(FOBRA), First Group, the Initiative in Bath and the Royal United Hospital.  
 
Nearly 70 letters in support of all the five West of England schemes have been 
received. These include the Local Enterprise Partnership, Business West, the CBI, 
Bristol Airport, Forum for the Future, North Bristol Sustainable Commuting 
Partnership, Bristol Zoo, SETsquared, HFT Trust Ltd, Quantum Science Park, 
Elizabeth Shaw Chocolates, Hotel du Vin, Bristol City FC, architects Stride 
Treglown and the SS Great Britain trust. 
 
Letters of support have also been received from a number of transport operators, 
including First, Stagecoach and National Express. Letters are appended to the 
strategic case. 
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5.3 Opposition 
Please describe any significant opposition to the proposed scheme, the reasons for this opposition 
and how you are dealing with their concerns?   Please describe any mitigation measures you have 
included in your plans in response to these concerns. 

The Best and Final Bid for the BTP removes, or reduces the scope of, elements of 
the scheme that have faced local opposition. Prior to Council approval of the Best 
and Final Bid decision in July 2011, opposition to the BTP was focussed into three 
main groups, each objecting to the impacts of scheme elements proposed for their 
locality: 

• Response to Route: Opposed to the segregated BRT route. 

• Save Bathampton Meadows: Opposed to the A4 Eastern Park & Ride  

• Veracity Ltd: An umbrella organisation comprised of members of the above 

groups, and others including parish councils to the east of the city. 

• Newbridge Matters: Opposed to the Newbridge Park and Ride expansion. 

 
These groups worked together and gained some local media coverage for their 
campaigns. However only 24 statutory and 135 non-statutory objections were 
submitted in relation to the BTP CPOs. 
 
The BTP Best and Final Bid removes the segregated Bus Rapid Transit Route and 
the A4 Eastern Park & Ride from the scheme and reduces the size of the 
Newbridge Park & Ride expansion from 500 to 250 new spaces. In doing so it 
removes or reduces the impact of controversial elements and takes away the need 
for CPO, removing objections and improving the deliverability of scheme while 
continuing to deliver value for money. 
 

 
SECTION 6: ADDITIONAL INFORMATION 
 
6.1 Please add any additional information that is relevant to your Best and 
Final Funding Bid that is not covered elsewhere in the form.    
Grant Thornton have analysed the wider impact of the BTP on the City.  Their 
report has been submitted to DfT.  The BTP will enable greater connectivity to key 
development sites by allowing improved movement of residents, workers and 
visitors between the area currently being developed and the city centre. These sites 
will see 3,000 new homes and nearly 11,000 new jobs being created. The 
estimated GVA impact of the development is £11 billion over a 30 year period, not 
including the additional £16 million expected in increased business rates every year 
and the £490 million construction impact.  
 
Time savings are valued at £33.5 million over 60 years, it is likely this figure is an 
underestimation of the total impact of reduced journey times as it considers existing 
users of the transport system only. New users of the transport system are also 
likely to benefit from lower journey times, including commuters, leisure visitors and 
business users. Greater levels of activity may also lead to increased revenue for 
the council (from Park and Ride) and increased tax revenue for central government 
(from increased economic activity).  
 
The Transportation Package remains a key to unlocking development opportunities 
within the City, without which  the  existing transport infrastructure is likely to be a 
limiting factor 
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This analysis is supported by the work undertaken by the West of England 
partnership and set out in the Strategic Business Case which provides an 
overview on the strategic context and the way in which the authorities will develop, 
procure, deliver and fund the schemes, deriving additional benefit at the 
programme level.  Key points include: 

• The schemes are closely aligned with the Area’s forecast to deliver 72,000 
new homes and 74,000 new jobs by 2026. 

• The schemes directly serve the Local Enterprise Zone, Enterprise Areas and 
other major employment sites which are expected to deliver 60,000 new jobs 
by 2026. 

• By improving connectivity between businesses, and between businesses 
and their workers, the schemes are forecast to deliver £356m of Gross Value 
Added (2010 prices), a £1.10 GVA return on every £1 of transport 
investment. 

• The Area has well-established governance arrangements built around a 
Joint Transport Executive Committee and a track record for delivery. This 
Committee is being integrated into new LEP structures involving business.  

• The authorities are developing a programme level approach to procurement 
and risk management to drive down cost and increase delivery certainty. 

• The programme is also sufficiently flexible to complement national priorities 
and the availability of funding. 

• The authorities are committed to bringing forward these schemes and have 
an innovative, coordinated funding package to provide significant local 
contributions to ensure they are delivered.  

•  
6.2 Please provide details of any other information that has been submitted to 
the Department since January 2011 that forms part of your submission (This 
should include name of the document and date of submission.) 

The Best and Final Bid Form is Document Nr 1 in the submission sequence. 
Supporting Documents are numbered 2-19 as listed in the table below: 
 
Document Title 
(revision for B&FB, supersedes 
any previously submitted 
versions) 

Date Submitted Location on Promoter 
Website 

2. Scheme Description and 
Location Plans 

07.09.2011 www.bathnes.gov.uk/tr
ansportandstreets/trans
portpolicy/plansandstrat
egies/bathpackage 

3. Broader Economic Benefits 07.09.2011 As above 
4. Value for Money Summary (rev 
B) 

07.09.2011 As above 

5. Model Present Year Validation 
and Re-basing Report (rev D) 

07.09.2011 As above 

6. Forecasting Report (rev E) 07.09.2011 As above 
7. Uncertainty Log (rev D) 07.09.2011 As above 
8. Economic Assessment Report 
(rev E) 

07.09.2011 As above 

9. TUBA and COBA files 
(electronic - folder)  

07.09.2011 As above 

10. Social and Distributional 07.09.2011 As above 
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Impacts (rev C) 
11. Answers to DfT Questions 
(modelling) (rev B)  

07.09.2011 As above 

12. AST and Environmental 
Constraints Drawings (rev B) 

07.09.2011 As above 

13. Governance  - including 
project management (Revised for 
B&FB) 

07.09.2011 As above 

14. Procurement - including 
programme (Revised for B&FB) 

07.09.2011 As above 

15. Risk Report  07.09.2011 (for 
completeness, 
unchanged from 
12.08.2011 early 
submission) 

As above 

16. Scheme Estimate Report  07.09.2011 (for 
completeness, 
unchanged from 
26.08.2011 early 
submission) 

As above 

17. Letters of Support for Best and 
Final Bid 

07.09.2011 As above 

18. Post-Planning Consultation 
Report  

07.09.2011 As above 

19. Statement of Community 
Involvement  
(pre-planning consultation) 
(note: SCI for Lansdown P&R 
expansion provided as example, 
but SCI’s for all planning 
applications identical) 

Too large to email – 
issue on CD to 
arrive by 
12.09.2011, or 
accessed via 
website link 

As above 

  
Notes: 
BAFB Form and Link to the 5 Case Model 
The following section provided to bidders to detail which elements of the form 
relate to the 5 cases used in decision making.  
  
Case  Elements of the BAFB Form 

 
Strategic Case 
 

1.1, 1.2, 1.3, 1.5, 2.1,2.2, 2.4, 2.5, 
3.1, 3.2, 5.1, 5.2, 5.3 

Financial Case 
 

1.4, 2.2, 2.3, 2.4, Section 4 

Economic Case  
 

3.2 (and Appendices) 

Management Case 
 

3.3, 3.5, 3.6, 3.7, 3.8, 5.1, 5.3 

Commercial Case 
 

3.4, 3.5,3.7,3.8 

 




