

AREA SOUTH – EUSTON STATION & APPROACH – 12 MONTH LOOK AHEAD

HS2

EUSTON STATION & APPROACH - Key Milestones	2019	2019	2019	2019	2019	2019	2019	2019	2019	2019	2019	2020
	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
Geotechnical survey works	Groundwater/gas monitoring on Park Village East (PVE), Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street											
		Ground investigations Euston Road, Melton Street, Cobourg St & Stephenson Way										
Utility works	Thames Water 42" water main diversion works – Albany Street, Robert St & Cumberland Market, PVE, Gloucester Gate, & ZSL Car Park (TBC)											
	42" water main – PVE (North) third party diversions											
	Utility diversions at Regents Park Estate				Utility diversions in areas east of Euston Station – Eversholt Street							
	UKPN Substation relocation west of Euston Stn & Regents Park Estate											
					Utility diversions in areas west and south of Euston Station – Stephenson Way, Cobourg St area and North Gower Street areas							
	Utilities Hampstead Rd				Euston Square Gardens (west) – UKPN utility works							
Environmental works	St. James's Gardens – archaeology & exhumations											
Demolitions	Properties west of Euston station - Removal of fixtures and fittings & demolition											
	Melton Street site (Towers and piazza) – site enabling, removal of fixtures and fittings & demolition. Basement works from September 2019											
	Former UCL building 132-140 Hampstead Road - removal of fixtures and fittings & demolition											
	Granby House and Stalbridge House - removal of fixtures and fittings & demolition							NR power supply building, site enabling, removal of fixtures and fittings & demolition				
	Eskdale, Ainsdale, Silverdale - pre demolition surveys, site enabling & demolition											
	DB Cargo shed area - prep for main civils works											
Noise mitigation works	Surveys and assessment											
	Manufacturing											
	Installation											
Instrumentation / monitoring (I&M)	Instrumentation and monitoring works around Euston area											
Network Rail enabling works				11kV Commissioning	Euston Station modifications							
	NR sub-station 11KV											
	Sidings extensions (Camden and Up)											
Construction works	Granby Terrace Bridge extension (closed to traffic) – Utility diversions and bridge works											
					Lorry holding area – London Zoo car park – surveys & construction							