## AREA SOUTH - EUSTON STATION & APPROACH - 12 MONTH LOOK AHEAD Indicative dates subject to change



	1											
EUSTON STATION &	2019	2019	2019	2019	2019	2019	2019	2020	2020	2020	2020	2020
APPROACH - Key Milestones	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY
	Groundwater/gas monitoring on Park Village East, Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street											
Geotechnical	Ground investigations Park Village East, Parkway, Euston Road, Melton											
survey works	Street, Cobourg Street & Stephenson Way											
	Thames Water 42" water main – Albany Street, Robert Street, Cumberland Market, Redhill Street											
Utility works	& 7SI Car Park											
	Thames V											
	Glouceste	r Gate	Thamas W	lator 12" wate	r main Dark \	/illago East						
	Thames Water 42" water main – Park Village East											
	Utility diversions at Regents Park Estate											
	UKPN Substation relocation west of Euston Station & Regents											
	Park Estate											
	Heilitias Ha	mnstand Dd		Utili	ty diversions i	n areas east, v	est and south	of Euston Sta	ition –			
		mpstead Rd	Eversh	olt Street, Step	phenson Way, (	<b>Cobourg Stree</b>	t, Drummond S	treet and No	rth Gower Stre	et areas	]	
	Euston Squ	are Gardens (w										
Environmental		utility works										
works	St. James's Gardens – archaeology & exhumations											
WOIRS												
Demolitions	Prop	erties west of	<b>Euston station</b>	n - Removal of	fixtures and fit	tings & demol	itions					
	Melton Street site (Towers and piazza) - site preparation, removal of fixtures and fittings & demolition. Towers basement works from September 2019											
	Former UCL			Network Ra	ail power supp	ly building, sit	e preparation,	removal of				
	building dem	0				nd fittings & d						
		Eskdale, Ainsdale, Silverdale Houses – pre-demolition surveys, site preparation & demolitions										
	Granby House and Stalbridge House - removal of fixtures and fittings & demolition											
Noise mitigation					Surv	evs assessme	nt and installa	tion				
works	Surveys, assessment and installation											
Instrumentation /												
monitoring (I&M)	Instrumentation and monitoring works around Euston area											
Network Rail enabling works		4411/4				Station			<del>,</del>			
		11kV Commiss	sioning		E	uston Station	modifications					
	Notwork Pail sub-station 11/V											
	Network Rail sub-station 11KV											
Construction works	Granby Tarraca Bridge sytonsion (closed to traffic) Utility diversions and bridge works											
	Granby Terrace Bridge extension (closed to traffic) – Utility diversions and bridge works.											
						Di	ling work for t	he station ho	x within Hamn	stead Road site		
		Piling work for the station box within Hampstead Road site										
								Lorry holdi	ng area at Lond	lon Zoo car par	k – surveys	
									followed by			
									T			