AREA SOUTH - EUSTON STATION & APPROACH - 12 MONTH LOOK AHEAD



| | | | | | | | | | - | | | |
|--|---|-------------------|-----------------|-------------------------|--------------------|-------------------|-----------------|---------------------|---------------------|----------------|-------------------|------------------|
| EUSTON STATION & APPROACH - Key Milestones | 2018 NOVEMBER | 2018 DECEMBER | 2019 JANUARY | 2019 FEBRUARY | 2019 MARCH | 2019 APRIL | 2019 MAY | 2019 JUNE | 2019 JULY | 2019 AUGUST | 2019 SEPTEMBER | 2019 OCTO BER |
| Geotechnical | | | | | | | _ | | | | _ | |
| survey works | | Groundwat | er/gas monito | ring on Park \ | /illage East (PV | E), Morningto | n Terrace, Han | npstead Road, | Granby Terrac | e and Harring | ton Street | |
| Utility works | Thames Water 42" water main diversion works – Albany Street & Cumberland Market, PVE, Gloucester Gate, & ZSL Car Park (| | | | | | | | | | k (TBC) | |
| | 42" water main – 3 rd party utility diversions in PVE (North) to enable new water main connections | | | | | | | | | | | |
| | Utility diversions Regents Park Estate | | | | | | | | | | | |
| | | I | | | | | | | | | | |
| | Substations relocation – Regents Park Estate & west of Euston Stn | | | | | | | | | | | |
| | | | | | | Cobourg | St, North Gow | er St & Eversh | olt St utility di | versions | | |
| Environmental works | | | St. | James's Garde | ens – enabling | works includin | g site clearan | ce, archaeolog | y & exhumation | ns | | |
| | | | | | | | re Gardens (w | | | | | |
| | Interin | n taxi rank opens | i . | | | | works | | | | | |
| | Properties west of Euston station - site enabling, removal of fixtures and fittings & demolition | | | | | | | | | | | |
| | Former UCL building 132-140 Hampstead Road - removal of fixtures and fittings & demolition | | | | | | | | | | | |
| | NTH - Demo & | | 19 132-140 110 | inpstead Roat | i - Terriovar or i | incores and hi | tings & demoi | | | | | |
| | remove scaffold | | | | | | | | | | | |
| | Granby House and Stalbridge House - removal of fixtures and fittings & demolition | | | | | | | | | | | |
| | Eskdale, Ainsdale, Silverdale - pre demolition surveys, site enabling & demolition | | | | | | | | | | | |
| | DB Cargo shed – final site preparations in readiness for main civils works | | | | | | | | | | | |
| Noise mitigation works | | rveys and ass | | | | | | | | | | |
| | | | | u fo chuyin c | | | | | | | | |
| | Manufacturing | | | | | | | | |] | | |
| | | | | | Installation | | | | | | | |
| Instrumentation / monitoring (I&M) | | | , | In | strumentation | and monitori | ng works arou | nd Euston are | a | | | |
| | | | | | | | | | | | | |
| Network Rail enabling works | Euston Station modifications | | | | | | | | | | | |
| | NR sub-station 11KV • 11kV Commissioning | | | | | | | | | | | |
| | I | Sidings exte | ensions (Camd | en and Un) | | | | | | | | |
| Construction works | | Jiumgs Cite | | | | | | | | | | |
| | Granby Terrace Bridge extension (closed to traffic) – Ground investigations at track level and utility | | | | | | | | | y diversions | | |
| | | | | | | | | | | | | |
| | | | | | Lorry | holding area - | - London Zoo c | ar park – surve | eys & construc | tion | | |
| | | | | | | | | | | | | |