

AREA SOUTH – EUSTON STATION & APPROACH – 12 MONTH LOOK AHEAD

EUSTON STATION & APPROACH - Key Milestones	2018	2018	2018	2019	2019	2019	2019	2019	2019	2019	2019	2019
	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER
Geotechnical survey works	Groundwater/gas monitoring on Park Village East (PVE), Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street											
Utility works	Thames Water 42" water main diversion works – Albany Street & Cumberland Market, PVE, Gloucester Gate from (29/10-Mar '19), & ZSL Car Park (TBC)											
	Cobourg St, North Gower St & – Eversholt St utility diversions											
	42" water main – 3 rd party utility diversions in PVE (North) to enable new water main connections											
	Trial holes, Prince Albert Road											
	Utility diversions Regents Park Estate											
	Substations relocation – Regents Park Estate & west of Euston Stn											
Environmental works	St. James's Gardens – enabling works including site clearance, archaeology & exhumations											
	Euston Square Gardens (west) – enabling works including; heritage works, site clearance, utility diversions & temporary taxi rank construction											
Demolitions + surveys	Possession, pre demolition surveys, site enabling & demolition - Eskdale, Ainsdale, Silverdale											
	Soft strip & demolition - 132-140 UCL											
	Possession, pre-demolition surveys, site enabling & demolition - Granby House and Stalbridge House											
	Pre-demolition surveys of properties (west of station)											
	Demolition of properties west of Euston Station - soft strip, structural demolition											
	Complete works & hand over at DB Cargo shed											
Noise mitigation works	Surveys and assessment											
	Manufacturing											
	Installation											
Instrumentation / monitoring (I&M)	Instrumentation and monitoring works around Euston area											
Network Rail enabling works	Euston Station modifications											
	NR sub-station 11KV 11kV Commissioning											
	Sidings extensions (Camden and Up)											
Construction works	Granby Terrace Bridge extension (closed to traffic) – Ground investigations at track level and utility diversions											
Accommodation	Lorry holding area – London Zoo car park – surveys & construction											