AREA SOUTH – EUSTON STATION & APPROACH – 4 WEEK LOOK AHEAD



		•		engine for growt
APPROACH - Key Milestones	2018 WEEK 1 Starting 10 September 2018	WEEK 2 Starting 17 September 2018	WEEK 3 Starting 24 September 2018	WEEK 4 Starting 1 October 2018
Geotechnical survey works	Groundwater/ Gas monitoring on Park Village East, Mornington Terrace, Hampstead Road, Granby Terrace and Harrington Street			
	Continuation of asbestos removal and main demolition			
DB Cargo Shed	Removal of demolition scaffold at DB Cargo shed - track side working south to north			
			Utility diversions in R	Regents Park Estate
	Utility trial trenches – Trial holes and surveys at Mornington St, PVE & Eversholt St.			
Utility works	42" water main – 3 rd party utility diversions in PVE (North) to enable new water main connections			
		Thames Water 42'	diversion works	
Environmental		Archaeology trial trenche	s in St James's Gardens	
works		Euston Square Gardens (west) – site cle	arance / relocation of Taxi rank works	1
	Pre demolition surveys of	properties to be demolished (west of statio	n), installation of hoarding around Ibis Hot	tel, utility disconnections
Demolitions +	Demolition works- properties west of Euston Station - asbestos removal, soft strip, utility disconnections, structural demolition			
surveys	Soft strip & demolition 132-140, UCL			
		Possession	, pre demolition surveys, site enabling & de	molition - Eskdale, Ainsdale, Silverdale
	Possession, pre-demolition surveys, site enabling & demolition - Granby House and Stalbridge House			
Noise mitigation	Residential area to west of Euston approaches surveys/installations			
works	Residential area to east of Euston approaches surveys/installations			
Instrumentation and Monitoring		Instrumentation and monitoring	ng works around Euston area	
(I&M)				
Network Rail		11KV Sub-station	- ground works	
enabling works		Track and ca	able works	
Construction	Granby Terrace Bridge extension – Ground investigations at track level & start of utility diversions			
works	Granby Terrace Bridge closes to public traffic			