



# Issue Progress Project X

Issues label: Launch

Issue	Summary	Assignee	Type	Status
MOON-1	Update to bootstrap	Johan Brodin	Story	To Do
MOON-2	Adding 2 factor authentication		Story	To Do
MOON-3	First Release		Epic	To Do
MOON-4	Reset Password		Epic	Done
MOON-5	Capacha		Task	To Do
MOON-6	Field validation		Task	Done
MOON-7	System Design		Sub-task	To Do
MOON-8	Tempo Issue		Task	To Do
MOON-9	Testing		Task	To Do
NEX-2	Testing		Task	INPUT QUEUE
SPAC-1	Testing		Task	Done