

DACC Maintenance Projects Update – November 2021

Phase 1

All projects are now complete.

Phase 2

All projects have been completed apart from the reprint of the **Beach Treasure Walk brochure** (*still running through existing supplies*). £342.95 held in DACC reserved funds to cover this.

Phase 3

A grant of £4,134.20 has been received from the Dornoch Common Good fund to cover four projects as agreed at the DACC October meeting.

- 3.1 Repairs to the Cathedral gates - *project completed and paid for*
- 3.2 Beach Award 2021 - *project completed and paid for*
- 3.3 Operational shortfall for the beach toilets - *project completed and paid for*
- 3.4 Levelling of the overflow car park - *work instructed at a cost of £1,483.20*

Phase 4

The Treasurer proposes a further funding application is submitted in January 2022 to cover the three projects listed below plus any others which members agree to pursue before then.

- 4.1 Additional wooden posts to deter verge parking opposite Caravan Park (70m)
- 4.2 Levelling/regrading of Play Park car park (including 2 no French drains to alleviate flooding)
- 4.3 New Sewer connection for Beach toilets to solve ongoing drainage issue

A full list of DACC projects (including those already completed) can be found [HERE](#).