

Cost Time Overrun

Report run by Administrator on
12/08/2011 16:31:54

Development Manager	Development Officer	Project Name	Local Authority	Funding Body	Budget TSC	Latest Est. TSC	Budget Variance	Variance	Original PC Date	Revised PC Date	Variance (Days)
Admiral Adama	Flash Gordon	Old school site	Waverley	HCA	3,311,400	3,311,400	0	0%	01/05/2012	01/05/2012	0
Admiral Adama	Hans Solo	Dream Valley	Waverley	HCA	748,812	748,812	0	0%	01/02/2012	01/02/2012	0
Admiral Adama	Hans Solo	Peaceful Road	Waverley	HCA	1,123,218	1,123,218	0	0%	01/02/2012	01/02/2012	0