

Planned deadlines: (2025-2026)

This is not necessarily an exhaustive list and EPQ supervisors may add additional tasks should they deem it necessary for the completion of the course.

1. w/c 29th Sept (session 3): record of initial ideas
 2. w/c 6th Oct (session 4): Candidate Proposals
 3. w/c 3rd Oct (session 7): Planning review
 4. w/c 1st Dec (Session 11): 1500 word draft
 5. w/c 15th Dec (Session 13): Mid-project review
 6. w/c 5th Jan (Session 14): 2500 word
 7. from w/c 9th Feb (session 19): Presentations (note, it takes a number of weeks to get through all students. All students should be in a position to present from 9th February
 8. w/c 9th March (session 22): Full draft
 9. w/c 12th May (session 30): Completed project for marking (essay, presentation and log)
 10. w/c 12th May (session 30): Project review/ summary and reflection
 11. w/c 18th May (Session 30): Completion session 30
-
- Please notes that deadlines for CyberEPQ are slightly altered due to the additional modules and can be dependent on student projects. Differences will be communicated via BROMCOM.
 - Students will be called to sign their projects. If students do not sign their projects, it cannot be entered.

Please be aware that sometimes, due to unforeseen circumstances, lessons are interrupted and therefore deadlines are subject to change at the discretion of the co-ordinator. These will be communicated via Google Classroom or Bromcom.