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1. Introduction
1.1 The sanitation context
Water, sanitation and hygiene are essential for achieving all the Millennium Development Goals
(MDGs) and hence for contributing to global poverty eradication (Global Water Partnership,
2000). This thematic paper contributes to the learning process on scaling up poverty reduction by
describing and analyzing three programmes in rural sanitation in Africa: the national rural
sanitation sector reform in Zimbabwe, the national sanitation programme in South Africa and the
national sanitation programme in Lesotho. These three programmes have achieved, or have the
potential to achieve, development results at a national scale exceeding the average rates of
progress for Sub-Saharan Africa. The lessons from these programmes are useful for other people
around the world. None of them is perfect, but they all demonstrate good work at a large scale.
Although water supply, sanitation and hygiene promotion should be considered as one interlinked
sector it is increasingly recognized that where programmes or projects are touted as Water and
Sanitation (WatSan) very little is done in terms of sanitation improvement and the bias is always
to provide water supply hardware. Whilst improved water supply may reduce the incidence of
faecal-oral diseases, other transmission routes require intervention through sanitation and
hygiene promotion. Sanitation and hygiene promotion create demand for improved facilities. This
is important because in some communities people may be satisfied with current sanitation
practices, albeit unhygienic, or they may be unfamiliar with alternatives.
Access to safe drinking water and sanitary means of human excreta disposal is regarded as a
universal need and key to human development (UNICEF, 2004). Sanitation services are critical to
poverty reduction, growth and the achievement of the MDGs. It is estimated that investment must
double from the current USD15 billion to USD 30 billion annually to achieve the MDG 7 for the
sanitation sector. 1

1.2 Definition of Sanitation
Sanitation has been described as the promotion and prevention of disease by the maintenance of
sanitary conditions and the safe management of human excreta (Taigbenu et al., 1999). Excreta
is generally recognized as offensive and objectionable, with the resultant social taboos making
excreta management strictly a private business. In sparsely populated areas, indiscriminate
defecation may be considered acceptable, if it gives no rise to unacceptable sanitary conditions.
Where sanitation is not considered necessary and facilities do not exist however, as population
densities increase, privacy becomes important (particularly for women and the elderly) and rules
for safe disposal of excreta need to be made.

1.3 The scale of the sanitation backlog
More than 2.4 billion people lack access to proper sanitation facilities. Over 2 million child deaths
a year can be attributed to preventable diseases spread by dirty water or improper sanitation
facilities (UNICEF, 2004).
Clean water, combined with safe sanitation and improved hygiene practices prevent disease,
save lives, and transform communities. Access to safe sanitation improves health and the

1

Global resource allocations also need to be translated into national level budgets, to account for national
sanitation targets. In the case of South Africa, for example, the water reserve planning director, Fred van Zyl of
the Department of Water Affairs and Forestry, recently stated that to achieve the country’s sanitation target by
2010 would require a four-fold increase in the Municipal Infrastructure Grant (Mawson, 2005).
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nutritional status of children and adults, offering increased opportunities for learning and
ultimately improved employment and income potential, with impacts on livelihoods security.
(WELL, Briefing Notes 1-6, 2005).
Despite the evidence of the benefits of improved sanitation on broader development objectives,
investment in sanitation remains low and levels of improved sanitation remains significantly
behind those for water supply, particularly in urban areas, as highlighted in the 3 case study
countries.
Table 1. Access to improved sanitation: Lesotho, South Africa and Zimbabwe 2
Country

Rural

Urban

Total

Data source

Lesotho

66%

29%

37%

2000 MICS

South Africa

85%

49%

No data

National census, 2001

Zimbabwe

69%

49%

No data

DHS, 1999
(Source: WHO/UNICEF, JMP, 2004)

2. Development of rural sanitation programmes in Southern Africa
2.1 The development of a preferred technical option: the VIP
The Ventilated Improved Pit (VIP) latrine is known and used in many countries around the world.
Within Zimbabwe itself, the VIP latrine, known as the Blair latrine, is a national institution and
remains the sanitation technology of choice for most rural households. It is named after Dr Dyson
Blair, a former Secretary for Health and early advocate of the health benefits of low-cost and
appropriate water supply and sanitation technologies. This innovative latrine was devised at the
Ministry of Health’s Blair Research Laboratory (BRL) in 1973 and was subsequently adopted as
the standard sanitation technology promoted by the Ministry of Health (MOH).
A correctly constructed and used VIP latrine can provide an appropriate sanitation solution,
although there are certain constraints to be taken into account. Firstly, the concept of a VIP
means that it is not always simple to upgrade an existing pit latrine to achieve the full benefits of a
VIP. Secondly, the need to keep the superstructure dark to achieve full benefits of fly control can
mean that children fear going into the latrine, the infirm and people with disabilities have difficulty
sitting or squatting correctly and women fear attack, or desire more light to assist with personal
and menstrual hygiene.
Despite these constraints, the VIP latrine has been adopted as the technology of choice in the
development and implementation of many large-scale national sanitation programmes in
Zimbabwe, Lesotho and South Africa since the 1970s.
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National statistics need to be read with care, as definition of “improved sanitation” differs from one country to the

next. What is of greater importance is consideration of overall trends in coverage, together with data on access to
and usage of sanitation facilities, as well as the degree of satisfaction with them by members of the household.
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2.2 Rural Sanitation Programme in Zimbabwe
From the 1970s, the MoH was enthusiastic in its support for the Blair latrine. Initially the liberation
struggle limited promotion and uptake of the technology by rural households, but the MoH
mobilised its network of health workers to promote and build Blair latrines on commercial farms
and at government offices, health clinics and small towns around the country. As a result,
between 1975 and 1980 tens of thousands of Blair latrines were constructed and many
government staff became familiar with this new sanitation technology.
After independence in 1980, the new government, committed to rural development, attracted
considerable funding from external support agencies eager to assist in the reconstruction and
development of Zimbabwe – notably the World Bank’s Technology Advisory Group (forerunner of
the Water and Sanitation Program). Despite this support and enthusiasm, the post independence
sanitation programme started slowly. The government was undergoing reorganisation, and new
challenges were becoming apparent. The MoH recognized that the ferrocement3 VIP latrine, used
so successfully in public and institutional settings prior to independence, was not a financially
viable model for widespread construction, due to the levels of poverty found in the rural areas.
The BRL examined alternative materials and methods of construction, including low-cost mud,
grass and timber models, as well as more robust brick-built latrines.
MoH officials, wanting the latrine programme to have long-term benefits, made two decisions with
far-reaching consequences. Firstly, they decided to adopt the durable brick VIP latrine design as
the national standard in the hopes by lasting a generation they would provide a basis for
sustainable improvements in hygiene behaviour and public health. With an obvious drawback of
the latrine’s expense, secondly, the MoH decided that its sanitation programmes would provide a
substantial direct subsidy – in the form of 3 bags of cement – to rural households, in order to
make brick VIP latrines more affordable.
Using the VIP latrine and the National Sanitation Programme in 1985, Zimbabwe launched the
Integrated Rural Water Supply and Sanitation Programme (IRWSSP). This programme aimed to
provide universal access to safe rural water supply and sanitation facilities with the target that
every rural household should have a VIP latrine by 2005. It was estimated that 1.4 million VIP
latrines would need to be constructed to achieve this ambitious target. The IRWSSP was
implemented by existing line ministries, encouraging for the first time cross-linkages between
water supply, sanitation and health.
For some years the Government of Zimbabwe’s IRWSSP implemented the construction of the
VIP at a large scale until the decline of the national economy. This programme was implemented
in a coordinated manner through collaboration and shared decision making among implementing
government line ministries. Despite that decline, however, the VIP latrine remains a popular
technology choice and is currently being promoted in various forms by local NGOs and others.
There are now hundreds of thousands of VIP latrines throughout Zimbabwe originating from the
early work of BRL.

2.3 Rural sanitation programme in Lesotho
The rural sanitation program in Lesotho offers an excellent opportunity to study the process of
sector development, from the implementation of a small-scale pilot project through to the
establishment of a nationwide improvement program.
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A 3 year pilot project, begun in 1983 with financial assistance from the UNDP and UNICEF, laid
the groundwork for a large-scale integrated rural sanitation programme at the national level by
demonstrating the importance of carefully planned, sustainable approaches to development. The
pilot project emphasized the need for the involvement of rural communities and the private sector,
together with the need for socio-cultural considerations, including an emphasis on hygiene
education and the involvement of women, to be taken into account in project design. Training in
latrine construction and maintenance was a key component of the first year of the pilot project,
providing a skills-base from which to support a scaled-up programme. Long-term planning and
improved collaboration among donors were other important elements of project success.
Within a period of ten years, rural sanitation in Lesotho rose from a neglected sector, devoid of
planned improvements, to a model sector under an integrated national programme, supported by
the national government and a number of external donors.
Lesotho'
s rural sanitation programme is of particular interest because of the level of responsibility
it has always placed on users to pay for improved on-site sanitation. While government and
donors focused their support on aspects of sanitation promotion, awareness raising and training,
households were left to pay for the materials and employ builders to construct the latrines (WSPAfrica, 2004). Financing options, including credit schemes were introduced to assist the poorest
with affordability, although these have not always achieved the return rates anticipated. As
emphasis on user cost recovery is a significant factor in supporting the long-term sustainability of
the rural sanitation program, this remains uncertain. Sustainability has however been enhanced
through the successful transfer of construction and maintenance skills to members of rural
communities. Latrine builders are able to market their skills in their communities, and so have a
direct financial incentive to promote improved sanitation.
Transferring responsibility for financing the construction of sanitation facilities to the user
community improves the prospects for self-reliance from the government’s perspective. While the
major expense of many rural sanitation programmes is in latrine construction, in Lesotho very
little government or donor money is spent in this area. Well-established district sanitation
programmes have created a privately managed, market-led supply of latrines with the flexibility
and capacity to respond to increasing demand. The purchase of a latrine within an unsubsidized
programme indicates the high priority given to sanitation in response to changes in attitudes and
behaviours.
As of mid-1989, approximately 900 local latrine builders had been trained and an estimated
12,000 pit latrines had been constructed by the private sector.
The demand-led approach has affected the rate and style of implementation, as the pace of
construction is determined by affordability and priority given to improved on-site sanitation by the
users. This needs to be matched by donors taking a longer-term view when evaluating the
programme – measuring success in terms of broader performance-based outcomes rather than
numbers of latrines constructed in a short space of time.
The integration of health and hygiene education with construction and technical activities was
greatly supported through the coordination and cooperation between the Ministry of the Interior
(concerned largely with the project'
s hardware aspects) and the Ministry of Health (generally
responsible for software aspects). Coordination of sanitation with the water supply sector also
improved, as water supply professionals became increasingly aware of the significant health
impacts possible from sanitation and health education accompany water supply.
The Government of Lesotho'
s commitment to the rural sanitation programme is high, with the
programme currently rated as one of the country'
s most successful development initiatives. Since
4

the programme started in the early 1980’s, rural sanitation coverage has increased from 15% to
over 50%. The sector is anticipated to achieve full coverage ahead of the 2010 target date (WSPAfrica, 2004). If the program can broaden its success, maintaining a high level of implementation
on a truly self-reliant basis, it offers an approach that other developing countries can learn from.

2.4 Rural sanitation programme in South Africa
A national rural sanitation programme began in earnest following South Africa’s democratic
election in 1994. Within the Government’s broad Reconstruction and Development Programme,
significant funds – including those of the reinvigorated donor community – were allocated to
supporting the provision of basic services, including water supply and sanitation provision to the
as yet unserved rural communities throughout the country. Policy reform supported the re-focus
of government investment, with publication of the 1994 Water and Sanitation Policy (White
Paper).
A significant number of sanitation (and water) projects were initiated by the Department of Water
Affairs and Forestry (DWAF), supported to a great extent by the creation of the Mvula Trust, an
independent agency, in 1993. Operating as an umbrella NGO, Mvula Trust appointed a broad
range of local NGOs, private companies and CBOs to work directly with communities as
“implementing agents” of water supply and sanitation projects. Mvula Trust facilitated fund flows
from government, as well as a range of bi-lateral donors (including DFID, DANIDA, and AusAid)
and multi-lateral agencies (primarily the EU) to these implementing agents. It also provided a
platform for coordination and lesson sharing and directly implementing a number of their own
projects.
The summary section of the Sanitation White Paper of 1994 identified a basic adequate service of
sanitation as “a ventilated improved pit latrine” (DWAF, 1994, p.37). In line with national policy,
projects focussed on promoting the health benefits associated with VIP latrines as the choice of
sanitation technology and VIPs were piloted as the latrine of choice in the project’s demandcreation phase. Significant government and donor investment supported a R600 subsidy for each
household latrine as part of the government’s Free Basic Services policy. This enabled many
latrines to be constructed with relatively little household-level financial contribution, most opting
instead to make a contribution in kind – by providing labour to dig their own pit and assist in
building the superstructure.
A severe cholera outbreak in 2000-01, which resulted in over 200 deaths and infected over
100,000 people with many lost hours of productivity, saw a significant up scaling of national
sanitation investment. DWAF, motivated by the dynamism of the then Minister, Ronnie Kasrils,
sought to significantly scale-up sanitation coverage, in an attempt to stop the spread of cholera
and minimize the chance of a further outbreak at that scale. Modifications were made to
programme approaches, such as short-circuiting hygiene awareness and education aspects,
foregoing the demonstration of a range of latrine options and fast-tracking payments to
communities, so enabling faster construction of latrines (Moilwa and Wilkinson, 2004).
Once the cholera epidemic subsided, demand for improved latrines continued to grow, but the
focus on infrastructure provision was not necessarily achieving broader sanitation and health
improvements. The 2001 National Sanitation Policy evolved the definition of appropriate
sanitation from being infrastructure-focused to a broader definition. The policy, The White Paper
on Basic Household Sanitation, defines a minimum acceptable basic level of sanitation as:
“a) appropriate health and hygiene awareness and behaviour,
b) a system for disposing of human excreta…, which is acceptable and affordable to the users,
safe, hygienic and easily accessible…
5

c) a toilet facility for each household.”
(DWAF, 2001)
Despite this shift, many projects continue to promote VIP latrines as the standard form of
improved sanitation, as user demand for a VIP remains high and government subsidy continues
to rise, standing at R900 per household in 2002.

3. Institutions and actors
3.1 Introduction
On the international level, multi-lateral organizations such as the World Bank, UN agencies and
the European Union (EU), together with bi-lateral agencies such as DFID, NORAD and SIDA,
have the opportunity to support the strategies of government institutions to significantly scale-up
sanitation provision.
In the case of Southern Africa, the main institutions driving sanitation improvements are their
respective lead ministries. In Zimbabwe, the Ministry of Health initiated interest in sanitation
improvements in 1973 and has continued up to today. In Lesotho, the Ministry of the Interior
(concerned largely with the project'
s (hardware aspects), and the Ministry of Health (generally
responsible for software aspects) are the lead institutions. In South Africa, the implementation of
decentralized government policy has shifted the responsibility of DWAF from implementer to
facilitator of services, with local government bodies acting as the lead agencies. Ministries of
Health and Education, while given defined roles in the policy, in reality play a relatively minor role.
It is clear that where government is weakened (economically) such as in Zimbabwe, sanitation
provision declines rapidly and the populace depend more on NGOs. Due to the economic decline
since year 2000 the Government of Zimbabwe is facing a resource crisis because her national
budget cannot fund all social and economic infrastructure. The national budgets no longer cater
for sanitation hardware under the Public Sector Investment Programme (PSIP).
The Government of Lesotho has provided strong political leadership and support since the
inception of the national sanitation programme. Clearly defined roles and responsibilities between
government and the private sector ensures that different components are shared between those
best placed to deliver them, providing the foundation from which pilot approaches have been
scaled-up to national delivery. The private sector has been encouraged from the start to assist
communities with latrine construction, creating a competitive and dynamic market for private
operators.

3.2 Actors involved in rural sanitation delivery
The range of actors involved in rural sanitation delivery has various roles to play in addressing
their particular incentives for involvement. The donor community is primarily interested in meeting
agreed international targets like the MDGs and improving the livelihoods of those without access
to sanitation.
• NORAD funded Zimbabwe’s IRWSSP through the Ministry of Local Government until around
1999, when key milestones had been achieved in the sanitation sector.
Governments typically take the lead in setting the environment within which sanitation services
are provided. With recent moves towards decentralization, many local governments are taking a
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greater role in sanitation service delivery – either as a direct provider, or by supporting alternative
service providers to fill the capacity gap.
Table 2. Key roles and responsibilities of sanitation actors in the 3 countries
Principal role / responsibility
Actor

Zimbabwe

Lesotho

South Africa

Donors

Funding

Funding and capacity
building initially, but now
minimal

Funding – through government

National
government
ministries

Providing
an
enabling
environment, through:
- Local Government (lead
agency): coordination of intersectoral collaboration,
- Health: health education and
sanitation promotion,
- Energy and Water
Development: technical
advice
- Community Development:
community mobilization, etc.

Providing an enabling
environment, through:
- Interior (lead agency):
responsible for hardware
components,
- Health: software
components – hygiene
promotion, etc.

Moving
from
an
implementation role to one of
facilitation:
- DWAF (lead agency):
coordination, policy setting
and review
- Health: health promotion
and school sanitation
- :

Local
government
authority

Construction and maintenance
of sanitation hardware (in
principle)
District Development Fund:
operational agency

CBOs

Planning
services
(where
consulted)
Construction of household-level
sanitation hardware

Responsible for financing
sanitation (households)

Limited role in management,
operation and maintenance

Informal private
sector

Supply materials: e.g. cement

Significant role in latrine
building, supplying materials
and component parts

Limited, but growing, role in
latrine building, maintaining
services (emptying pits, etc.),
supplying
materials
and
component parts

NGOs

Additional source of funding
Training latrine builders

Community empowerment

Community empowerment
Support
to
community
management, in a few cases

Research
institutions

Development
technologies

Development
of
new
technologies (limited role)

Development
of
new
technologies (larger role)

of

new

Responsible
for
implementation, with the
option to appoint a service
provider from the private
sector or civil society.

3.2.1 Zimbabwe
Since independence there has been a greater emphasis on rural development in Zimbabwe, to
redress the imbalance of the former colonial powers. Rural local government structures have
been incorporated under one system, with the amalgamation of Rural Councils and District
(African) Councils since 1993, to form Rural District Councils.
Development of the National Master Plan for Rural Water Supply and Sanitation (NMWP) in 1985
took an integrated approach, hence Integrated Rural Water Supply and Sanitation Projects
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(IRWSSP) have incorporated the promotion of health and hygiene education, capacity building of
personnel and institutions, community mobilization, the establishment of sustainable operation
and maintenance systems and the transfer of technical and organizational skills and knowledge
to user communities (IWSD et al, 2000). To achieve this integration, IRWSSP projects are run on
an inter-ministerial basis in which key sector ministries and agencies provide integrated services
within the legal limits of their areas of expertise as depicted in Table 2.
Under the chairmanship of the Ministry of Local Government Rural and Urban Planning
(MLGR&UP), stakeholders are coordinated through a National Action Committee (NAC). Local
level (provincial and district) Water Supply and Sanitation sub-committees have been established,
linking through to ward-level and village-level development committees and through these to
water point committees, health clubs, ward-level and village-level water and sanitation
committees. This is illustrated in Figure 1.
Figure 1.

Organisational framework for IRWSS projects, Zimbabwe

MINISTRIES
HQ

NAC

National
Government

DONORS

PDC

PWSSC

MINISTRIES

COUNCIL

PROVINCE

MINISTRIES

DDC

DWSSC

COUNCIL

DISTRICT

Pvt.
Sector

NGOs

WADCOS

VIDCOS

With the formation of Rural District Councils in 1993, the Government of Zimbabwe has
decentralized most functions, including the management of water supply and sanitation projects.
Under the IRWSSP, RDCs are the managers and resources are channelled directly to the RDCs
instead of line ministries, who make representation on district-level committees (the DWSSC).
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3.2.2 South Africa
In a similar move to Zimbabwe, South Africa has undergone a gradual process of decentralization
since the late 1990s. Amendments to government legislation, notably the Water Services Act of
1997 and the Local Government White Paper of 1998, transferred responsibility for providing
community-based services from central to local government structures. Local government,
designated as the Water Services Agent (WSA), is responsible for appointing a Water Services
Provider (WSP). In many cases local government acts as both the WSA and the de facto WSP,
while legal technicalities, primarily in the Municipal Systems Act of 2000, makes it difficult for
NGOs and CBOs to register as WSPs and bid for contracts. In exceptional cases, such as Alfred
Nzo District Municipality, the local government pro-actively appointed NGOs to act as WSPs, in
recognition of the limited capacity within local government to delivery sustainable services to rural
communities (see Box 1).
Box 1.

An innovative government-CBO-NGO partnership, South Africa

In the Alfred Nzo District of South Africa, the Municipality has recognized that the only viable
option for ensuring sustainable water supply and sanitation services to its predominantly rural
population is through the contracted-out services of community-based groups (the recognized
Water Services Provider in contractual terms). The Municipality also contracts-in support
services to the CBO from other non-state providers, including a local private company and
local NGOs, in a creative partnership arrangement. (Delay et al, 2004).

4. Challenges facing rural sanitation provision
4.1 Impact of decentralization
The amalgamation of local government structures increases autonomy, responsibility and
ultimately power at the district level. In Zimbabwe, while the Ministry of Local Government Rural
and Urban Development acts in a coordinating role, it is not directly involved in the provision of
rural water supply and sanitation facilities. RDCs, as the local authorities of their areas, have the
responsibility for managing IRWSS projects in their areas, with assistance from relevant sector
agencies and ministries.
Since decentralization is an ongoing process, not a one-off event, there are challenges to be
addressed as the process evolves – particularly in relation to the power relationships that evolve
and aspects of capacity.
4.1.1 Power relationships
As decentralization shifts the balance of power from the centre to the regions / districts, it can
lead to unequal power relations between and within district level authorities. In the case of
Zimbabwe for example, the power of the DA’s Office is now considerably reduced, which has led
to resentment. This in turn has affected their efforts to support and build capacity within RDCs,
such that some RDCs have experienced problems in accessing project funds.
Conversely, the delegation of powers can leave staff in central government offices feeling that
their jobs are under threat, as their responsibilities are delegated to local authorities. This is a
particular concern where the new roles and responsibilities for central government agencies and
line ministries have not been significantly developed, or are not clearly understood.
• In Zimbabwe, a capacity building programme was unsuccessful since most the facilitators,
from the Ministry of Local Government, felt threatened by developing capacity in the districts.
9

4.1.2 Capacity gaps
Decentralization brings additional responsibility to district level government agencies, many of
whom are under-resourced, both in terms of financial and human capacity. Without sufficient
support, delegation, empowerment and capacity, local government’s ability to disburse and
expend funds may be hindered.

4.2 Community participation and interaction
With responsibility for sanitation service provision moving to the local level, an increase in
Community Based Management (CBM) can bring increased opportunities for local government
interaction with communities – enhancing the role for communities from planning through to the
operation and maintenance stages. In Zimbabwe, this approach has helped communities to
become aware of the local authority’s plans, created transparency in local government operations
and increased community awareness of operation and maintenance requirements and their role
under CBM. This has however brought a dilemma to local authorities, who were previously used
to operating in a more clandestine manner.
In South Africa on the other hand, the decentralisation of government has gradually reduced the
operational space for civil society: NGOs, faith-based groups, CBOs, Mvula Trust and its
implementing partners, except in the few cases where they have been appointed as the
contracted-in WSP by the WSA. With government financing basic sanitation provision, incentives
for community-based management of sanitation services are limited and communities wait for
government to provide new, or maintain existing services.
The role of the private sector is slowly increasingly, but the slow disbursement of government
subsidies to households, compounded by limited local government capacity to effectively engage
the services of the private sector, severely hinders progress in sanitation provision.

4.3 Implementation approaches
There is rarely one approach consistently applied to sanitation programmes within a country, or
even within a district or region within that country – although the case of Lesotho is an exception.
Here, close collaboration between the donor community during the planning stages of the
national programme in the 1980s, followed by a relatively quick transfer of responsibility to the
government, has enabled consistent approaches to be established and applied at scale.
In Zimbabwe and South Africa, greater diversity between local government institutions and a less
coordinated approach from donors and government agencies, has resulted in various approaches
being adopted in the design and management of rural sanitation projects. Until recently, a degree
of coordination and support for sanitation projects has been provided with the assistance of
national institutions, such as the Institute of Water and Sanitation Development (IWSD) in
Zimbabwe and the Mvula Trust in South Africa. However, political instability in Zimbabwe and the
shift of responsibility in South Africa is, as previously mentioned, reducing the operational space
for such institutions. It is hoped that as the capacity of local government to oversee decentralized
programmes strengthens, a more coordinated and consistent approach can be applied.

4.4 Subsidies
Heavily subsidised sanitation provision may support "latrine construction" programmes, but
potentially at the expense of hindering innovative, sustainable low-cost sanitation solutions
derived from within the community (this is a significant factor in the success of demand-led
approaches such as Community Led Total Sanitation in Bangladesh and neighbouring countries).
The sustainability of such high-levels of government subsidy should also be considered.
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In Zimbabwe, subsidies were given to rural households in the form of three bags of cement,
causing rural households to rely heavily on the government subsidy to build a particular type of
latrine (the VIP). Since the end of IRWSSP funding by donors, little has been achieved in terms of
sanitation hardware and most projects concentrate on software components such as health and
hygiene education. Since the programme has not encouraged households to invest in hardware,
this remains a major barrier to seeing sanitation improvements in the absence of infrastructure
subsidies. The same situation could face South Africa, if the reliance of government subsidies
cannot be sustained.
Conversely in the case of Lesotho where no subsidies for the sanitation hardware component
were applied, the national programme has been sustainable, as households from the start have
taken responsibility for paying for their own latrine.

4.5 Matching demand with supply
While demand for sanitation is high in all of the three countries studied, satisfying that demand is
particularly restricted in Zimbabwe and South Africa. In South Africa, the limiting factor is primarily
capacity of government to deliver, but this is also skewed by the presence of high subsidies.
While delivery remains in the hands of government, it may be difficult to stimulate the private
sector to support delivery with specific tasks (latrine construction, supplying materials, pit
emptying, etc.). Households are also reluctant to finance local solutions, as they wait for
government to provide. In Zimbabwe, demand for sanitation infrastructure is high, but constrained
by limited government finances and reduced donor support.

5. Engaging with non-state providers and civil society
5.1 Donor engagement
A key aid route for donor support to sanitation provision is via international and national NGOs
(I/NGOs). As typically registered organisations, with a demonstrated degree of successful project
outcomes, I/NGOs offer greater stability and security for donors. The national government may
have limited capacity to fulfil obligations of service delivery, or be unprepared to for reasons such
as fragility of the state, inherent corruption, misappropriation of resources, or some other cause
for non-engagement. The experience and expertise of NGOs operating in each of the three
countries provides an opportunity for donors to engage with and through them to interface with
communities.
In Zimbabwe, a national NGO has provided support to community-based health clubs, who are
instrumental in promoting improved sanitation provision in rural communities (see Box 2).
Box 2.

Community Health Clubs, Zimbabwe

With the support of ZimAHEAD, a national NGO, Community Health Clubs (CHCs) have been
operating in Zimbabwe since 1994. These community-based organizations are formed at
village level to promote and improve family health. The clubs work on the basis of incremental
improvements in knowledge and attitude, supported through the provision of sanitation facilities
(such as latrines and hand washing devices) and improved hygiene practices (using soap for
hand washing, keeping the latrine clean, covering food, etc.). The impact is sustainable
hygiene practices across whole communities – not just within individual households. The
experience is being successfully replicated in other countries, including Burkina Faso and
northern Uganda.
(WSP-Africa, 2002)

11

In Lesotho, donors were initially involved in providing short-term funds to initiate the training of
local artisans in latrine construction. Their role was also intended to decline, to enable the local
private sector to become more active and self-sufficient.
Following democratization in South Africa and the return of donor support, the national NGO
Mvula Trust has acted as an umbrella agency to assist with the coordination of small-scale NGOs
and provide an interface with communities. Recent changes in government decentralization has
now limited the role of NGOs, who are moving more into advocacy and direct implementation
(certain NGOs operating as direct consultancy-based service providers).

5.2 Government engagement with non-state providers
Government institutions are becoming increasingly driven to achieve national targets for
sanitation coverage in pursuit of the MDGs, but are constrained by both limited capacity within
local government bodies to deliver services at the scale required to meet these targets and
having to optimize budgetary allocations. There is growing interest in the opportunity provided by
non-state providers to fill capacity gaps and release private funds in support of infrastructure,
operation and maintenance of sanitation services.
Three broad groups of non-state providers (NSPs) offering sanitation services can be identified
(Sansom, 2005), reflecting the type of service provided:
• informal private providers, who have been supporting household-level sanitation services
over many generation;
• civil society organizations (including NGOs, CBOs and faith-based groups), supporting
community-based management of larger-scale, or public, sanitation facilities such as
communal latrine blocks; and
• Public Private Partnerships (PPPs), who tend to operate where sanitation services (typically
sewered) are coupled with water supply services, such as in concession contracts for the
management of urban water and sewerage.
As Governments explore the potential from innovative partnerships, they are looking at ways of
engaging the services of such NSPs, for example through contracting-in NSPs as a means of
maximizing their potential while maintaining overall regulatory control. This has been
demonstrated in the case of Alfred Nzo District Municipality in South Africa (Box 1).
Contracting-in the services of NSPs involved in sanitation is way for government to engage with
the range of different service providers. Other forms of engagement that are receiving increased
recognition at an international level include, but are not limited to:
• Low level engagement: simple non-interference of “accepted” activities such as manual pit
latrine emptying, or limited formal recognition of NSPs; and
• Medium level engagement: supporting the registration of NSPs to enhance their social
standing, developing opportunities for policy dialogue (at the national or local level), and
regulation of service providers as a means to enhance service standards and therefore
promote fair competition between providers.

12

6. Key lessons
The following are the key lessons drawn from these case studies:
• Current drives to achieve national sanitation targets is increasing pressure on government to
deliver. The governments in each of the case study countries can support large scale service
delivery, but cannot provide adequate services to achieve national targets on their own.
Having recognized this, they need to enable and facilitate the role of the private sector and
non-state actors, creating innovative partnerships to ensure appropriate roles for those best
placed to fill the capacity and delivery gaps.
-

In Lesotho, roles have been clearly defined, household investment in infrastructure has
been stimulated and the private sector has found a service delivery niche to support
households, even in the absence of a formal project.

-

In Zimbabwe, where government took a strong lead in basic service delivery in the past, the
weakening of government has jeopardized the future sustainability of sanitation provision
as there is not a sufficiently resourced and capable NGO community, private sector or civil
society to step-in and support ongoing provision at the scale required.

• As governments move towards decentralization, capacity in local governments to facilitate
sanitation provision is key. Sanitation typically takes a second place to water supply and falls
far behind in government priorities and resource allocations. Additional resources are
necessary, together with an increased commitment to develop local authority capacity to
oversee sanitation projects.
• Community-based management of sanitation facilities is achievable, if communities are given
appropriate support from local government and other agencies, together with the recognition
that they are key players in development processes.
• Strongly subsidised sanitation infrastructure appears to be a disincentive to innovative
programmes and enabling a dynamic private sector. A refocus in government and donor
support towards supporting promotional aspects of sanitation and developing a strong role for
the private sector – as has occurred in Lesotho – would appear to be a more effective and
sustainable approach.
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