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Practical Action has been employing participatory approaches like Community Led Total Sanitation
(CLTS) in Turkana to encourage communities to take initiative in addressing sanitation issues. CLTS is a
process where communities are mobilized to completely eliminate open defecation (OD); mobilization
focuses on helping communities understand the health risks of OD and use disgust and shame as
“triggers” to promote action, which ultimately lead to the construction and use of locally-built low-cost
household latrines. Sustainable WASH in fragile contexts (SWIFT) project implemented by Practical
Action in Turkana County aimed at improving access to water, sanitation and hygiene practices among
target communities. The sanitation component of the project was delivered using CLTS method;
challenges experienced in the process enabled learning on modification of the approach and will inform
design and execution of future programming in Turkana County and other semi-arid areas.

Context  analysis  –  Turkana  County  
Turkana County is the Largest County in Kenya which is arid and semi-arid and is characterized by warm
and hot climate. The county is sparsely populated and mostly inhabited by pastoralists. 95% of the
population live below the absolute poverty line and is among the counties with the lowest WASH coverage
in Kenya.
Poor sanitation is the second leading issue faced by communities in Turkana County after water scarcity.
Approximately 82 % of the population has low access and use of sanitation facilities which significantly
impacts on their health and development. Open defecation has over the years been practiced by the
overwhelming majority of people in Turkana. Reasons associated with this include:
1.   Poor awareness of good hygiene practices
2.   Lack of access to adequate safe drinking water
3.   Social dynamics influence how people perceive sanitation and hygiene, and the potential for long-lasting
behaviour change. Some members of the community in Turkana cling to the myth that its taboo for all
members of a household to use the same site for defecation while others are adamant to maintain the
status quo – open defecation.
4.   Low literacy levels in the majority pastoralist community in the North
5.   Low prioritization by the government due to competing priorities which include building the resilience
of the community against the impacts of drought.
6.   Traditional practices by the communities and acceptance of toilets in view of mobile nature of
communities
7.   Improved sanitation often not being a prioritised need of communities – this is a reflection of the level of
poverty and competing demands/problems
8.   At times, the communities lack appropriate local materials (logs, branches, stone, sand) for building and
support for slab and superstructures
Numerous sanitation interventions have been carried out in the past. Despite these efforts increase access
to sanitation still remains below the target towards achieving Open Defecation Free (ODF) status.
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Practical  Action  sanitation  interventions  in  Turkana  County:  Implementation  
strategy  and  results  
Practical Action through the DFID funded Sustainable WASH in fragile contexts (SWIFT) project
implemented from July 2014 to March 2018 sought to address the sanitation problem in 14 villages in four
sub counties – Loima, Turkana Central, East and South in Turkana. This was done through the Community
Led Total Sanitation (CLTS) approach; an innovative methodology for mobilizing communities to
completely eliminate open defecation (OD). Communities are facilitated to conduct their own appraisal and
analysis of OD and take action to become ODF (open defecation free).
CLTS is the strategy adopted by the Kenya Governments’ Ministry of Health to achieve ODF in rural
areas of Kenya. At the heart of CLTS lies the recognition that merely providing toilets does not guarantee
their use, nor result in improved sanitation and hygiene. Existing cultural practices and socio economic
status of communities has a huge impact on success of this approach.
This approach was applied in Turkana and utilizing the approved CLTS protocol the identified villages
were triggered in an effort to reduce open defecation. This activity was implemented in collaboration with
the trained Public Health staff who led on the triggering process. Following the sensitization sessions,
households began to construct latrines using locally available materials. A total of 272 latrines were
constructed by the communities against a target of the same number for the project, benefitting 4,624
people.
Whilst in the short term CLTS approach was highly effective in mobilizing communities into action, a
number of problems were encountered which affected the longer term use, sustainability and scale up of the
approach.
The selected implementation areas were characterized by very loose soil which led to the collapse of 60%
(163) of the latrines constructed. Local materials used and construction techniques were not appropriate for
these soil conditions. This was also exacerbated by disruptive weather patterns including flash flooding and
drought.

A  new  approach  to  CLTS    
To maintain the gains realized through the community triggering process and the need to contribute towards
ODF villages, the project working with the county government resolved to support the communities with the
reconstruction of latrines by modifying the CLTS approach that was previously used.
This was done through Practical Action providing subsidies in the form of slabs and culverts that would
make the pits stable and resilient to the climate and texture of the North. Subsidies were provided to the
households whose latrines had collapsed due to the unstable ecological conditions. These households had
clearly demonstrated their willingness to improve their sanitation practices through construction of latrines
after the triggering process. In some instances some households had reconstructed but the latrines had
collapsed for the second time. Households used locally available materials to construct these latrines; these
materials are not always readily available and at the same time they are not strong and durable. The decision
to provide subsidies was made in consultation with the County Government to avoid major alterations on the
aspirations of the approach. Implementation of the new approach involved retriggering of communities and
costs for molding culverts and slabs, as opposed to the initial pure CLTS approach which only required
triggering and follow ups. However, Significant elements of CLTs continued with the community members
trained as technicians to supporting digging the pit latrine and sinking the culverts. The community members
were also involved in constructing the superstructure using locally available materials including wattles.

Lessons  learnt    
The Community Led Total Sanitation (CLTS) approach is mandated by the Government of Kenya across all
counties. Through this approach, communities are triggered to construct sustainable structures but no
prescribed technology or materials are provided. Indeed, CLTS promotes the use of local materials.
The collapse of 60% (163) of the latrines constructed using the pure CLTS approach by Practical Action
proved that CLTS alone is not effective given the soils and environmental conditions in the ASALs. The
approach is more effective if subsidies such as slabs and materials for lining the pits are provided to the
communities in the ASALS. Practical Action invested in an approach that combined the community led
approaches of CLTs however proposing the structure and design to be built. These structures have been
resilient to the context of the arid lands and contextually relevant to the dry and loose soil of Northern Kenya
and much of the Horn of Africa.
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Latrines constructed using the subsidy materials have a guarantee of lasting longer, this coupled with
sustained use by the households points in the right direction towards progressive realization of ODF status.
In addition Post triggering and follow up activities by department of public health are guided by the
realization that CLTS is not a homogenous approach and it therefore requires collaboration with the
households/communities and other stakeholders in increasing latrines coverage in all villages. That said, this
would still be a start. To ensure that behavioral change is observed and the facilities can relate to the nature
and needs of pastoralist communities, it would be important to invest in technology that is best fit for the
pastoralist communities who from time to time migrate to other areas in search of water and pasture. There
is need to adapt behavioral change communication to target traditional practices and beliefs that are still
deemed relevant by the community.
Declaring villages as ODF – To fully declare a village as ODF, there is need to provide comprehensive
WASH interventions (Water, Sanitation and Hygiene) in a village. The criteria for verification of ODF
status require hand washing facility to be in place right outside the sanitation facility. Various factors such as
theft of water containers and soap, inadequate water access are barriers to achieving this. A comprehensive
approach including water provision is key in dealing with sanitation issues and the context in the ASAL
regions.
  

  
Photograph  1.  The  culverts  used  for  lining  
the  pit  latrine  in  the  modified    
CLTS  approach  

  
  

Photograph  2.  The  slabs  used  to  cover  
the  pits  to  avoid  collapse  in  the  modified  
CLTS  approach  
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