
ID Task Name Duration Start Finish

0 Brew Pub, Garage Baseline Schedule 235 days Fri 3/1/19 Mon 2/3/20

4 Mobilize 4 days Fri 3/1/19 Wed 3/6/19

5 Precon with City 1 day Fri 3/1/19 Fri 3/1/19

6 Install TESC 3 days Mon 3/4/19 Wed 3/6/19

7 Earthwork/Utilities 33 days Thu 3/7/19 Mon 4/22/19

8 Site Hardscape Demo Phase 1 4 days Thu 3/7/19 Tue 3/12/19

9 Drill Piles East/West of shared Wall 8 days Wed 3/13/19 Fri 3/22/19

12 Building Layout 2 days Wed 3/13/19 Thu 3/14/19

10 Drill Balance of Track K Piles 10 days Mon 3/25/19 Fri 4/5/19

11 Grid Line HH Footing Mass 

Excavation

3 days Mon 3/25/19 Wed 3/27/19

13 Demo Phase II Garage Mass-Ex 13 days Thu 3/28/19 Mon 4/15/19

14 Garage Shoring 13 days Thu 3/28/19 Mon 4/15/19

15 Garage Footing Ex 5 days Tue 4/16/19 Mon 4/22/19

16 Office Structure 125 days Thu 3/28/19 Mon 9/23/19

17 Form Grid HH Footing 5 days Thu 3/28/19 Wed 4/3/19

18 Rebar Grid HH Install 3 days Thu 4/4/19 Mon 4/8/19

19 Place Grid HH Footing 1 day Tue 4/9/19 Tue 4/9/19

20 Strip Grid HH Footing 2 days Wed 4/10/19 Thu 4/11/19

21 Form 1 side Grid HH CIP Wall 5 days Fri 4/12/19 Thu 4/18/19

22 Rebar/Embed Grid HH Wall 3 days Fri 4/19/19 Tue 4/23/19

23 Form 2 side Grid HH Wall 5 days Wed 4/24/19 Tue 4/30/19

24 Place Grid HH Wall 1 day Wed 5/1/19 Wed 5/1/19

25 Strip Grid HH Wall 4 days Thu 5/2/19 Tue 5/7/19

26 Waterproof Grid HH Wall 4 days Wed 5/8/19 Mon 5/13/19

27 Install Footing Drain Grid HH Wall 1 day Tue 5/14/19 Tue 5/14/19

28 Backfill South Side of Grid HH Wall 5 days Wed 5/15/19 Tue 5/21/19

29 Layout/Excavate Footings 5 days Wed 5/22/19 Wed 5/29/19

30 Form Footings Zone 1 7 days Thu 5/23/19 Mon 6/3/19

38 Excavate Elevator Pit 1 day Thu 5/30/19 Thu 5/30/19

39 Form Elevator Pit Footing 1 day Fri 5/31/19 Fri 5/31/19

40 Rebar Elevator Pit Footing 1 day Mon 6/3/19 Mon 6/3/19

31 Rebar/Embed Footings Zone 1 2 days Tue 6/4/19 Wed 6/5/19

41 Pour Elevator Pit Footing 1 day Tue 6/4/19 Tue 6/4/19

42 Strip Elevator Pit Footing 1 day Wed 6/5/19 Wed 6/5/19

32 Pour Footings Zone 1 1 day Thu 6/6/19 Thu 6/6/19

3/1 Brew Pub, Garage Baseline Schedule3/1 Brew Pub, Garage Baseline Schedule

3/1 Mobilize

3/1 Precon with City

3/4 Install TESC

3/7 Earthwork/Utilities

3/7 Site Hardscape Demo Phase 1

3/13 Drill Piles East/West of shared Wall

3/13 Building Layout

3/25 Drill Balance of Track K Piles

3/25 Grid Line HH Footing Mass Excavation

3/28 Demo Phase II Garage Mass-Ex

3/28 Garage Shoring

4/16 Garage Footing Ex

3/28 Office Structure

3/28 Form Grid HH Footing

4/4 Rebar Grid HH Install

4/9 Place Grid HH Footing

4/10 Strip Grid HH Footing

4/12 Form 1 side Grid HH CIP Wall

4/19 Rebar/Embed Grid HH Wall

4/24 Form 2 side Grid HH Wall

5/1 Place Grid HH Wall

5/2 Strip Grid HH Wall

5/8 Waterproof Grid HH Wall

5/14 Install Footing Drain Grid HH Wall

5/15 Backfill South Side of Grid HH Wall

5/22 Layout/Excavate Footings 

5/23 Form Footings Zone 1

5/30 Excavate Elevator Pit

5/31 Form Elevator Pit Footing

6/3 Rebar Elevator Pit Footing

6/4 Rebar/Embed Footings Zone 1

6/4 Pour Elevator Pit Footing

6/5 Strip Elevator Pit Footing

6/6 Pour Footings Zone 1
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43 Form Elevator Pit walls 1 day Thu 6/6/19 Thu 6/6/19

33 Strip Footings Zone 1 3 days Fri 6/7/19 Tue 6/11/19

34 Form Footings Zone 2 8 days Fri 6/7/19 Tue 6/18/19

44 Rebar Elevator Pit Walls 1 day Fri 6/7/19 Fri 6/7/19

45 Form Elevator Pit 2nd Walls 1 day Mon 6/10/19 Mon 6/10/19

46 Pour Elevator Pit Walls 1 day Tue 6/11/19 Tue 6/11/19

47 Strip Elevator Pit Walls 1 day Wed 6/12/19 Wed 6/12/19

48 Waterproof Elevator Pit Walls 1 day Thu 6/13/19 Thu 6/13/19

49 Backfill Elevator Pit Walls 2 days Fri 6/14/19 Mon 6/17/19

35 Rebar/Embed Footings Zone 2 5 days Wed 6/19/19 Tue 6/25/19

36 Pour Footings Zone 2 1 day Wed 6/26/19 Wed 6/26/19

37 Strip Footings Zone 2 3 days Thu 6/27/19 Mon 7/1/19

51 Install/Backfill Undergound Sewer 3 days Tue 7/2/19 Fri 7/5/19

52 Install/Backfill Undergound Water 3 days Mon 7/8/19 Wed 7/10/19

50 Install/Backfill Undergound Power 5 days Thu 7/11/19 Wed 7/17/19

53 Install Cap Break 5 days Thu 7/18/19 Wed 7/24/19

54 Edge Form SOG & Column Blockouts 5 days Thu 7/25/19 Wed 7/31/19

55 Install Vapor Barrier 2 days Thu 8/1/19 Fri 8/2/19

56 Install SOG Rebar/Dowels 3 days Mon 8/5/19 Wed 8/7/19

57 Pour SOG 1 day Thu 8/8/19 Thu 8/8/19

58 Softcut SOG 1 day Fri 8/9/19 Fri 8/9/19

59 Erect Brace Frames 3 days Mon 8/12/19 Wed 8/14/19

60 Erect Level 2 Steel 5 days Thu 8/15/19 Wed 8/21/19

61 Erect Level 3 Steel 5 days Thu 8/22/19 Wed 8/28/19

62 Erect roof Steel 5 days Thu 8/29/19 Thu 9/5/19

63 Metal Deck/Nelson Studs Level 2 3 days Thu 8/29/19 Tue 9/3/19

66 Install Mesh/Rebar Level 2 2 days Wed 9/4/19 Thu 9/5/19

64 Metal Deck/Nelson Studs Level 3 3 days Fri 9/6/19 Tue 9/10/19

69 Pour SOMD Level 2 1 day Fri 9/6/19 Fri 9/6/19

72 Erect Temp Stair Tower 1 day Fri 9/6/19 Fri 9/6/19

73 Erect Pre-Engineered Stairs 6 days Fri 9/6/19 Fri 9/13/19

65 Metal Deck/Nelson Studs Roof 3 days Wed 9/11/19 Fri 9/13/19

67 Install Mesh/Rebar Level 3 2 days Wed 9/11/19 Thu 9/12/19

70 Pour SOMD Level 3 1 day Fri 9/13/19 Fri 9/13/19

68 Install Mesh/Rebar Roof 2 days Mon 9/16/19 Tue 9/17/19

6/6 Form Elevator Pit walls

6/7 Strip Footings Zone 1

6/7 Form Footings Zone 2

6/7 Rebar Elevator Pit Walls

6/10 Form Elevator Pit 2nd Walls

6/11 Pour Elevator Pit Walls

6/12 Strip Elevator Pit Walls

6/13 Waterproof Elevator Pit Walls

6/14 Backfill Elevator Pit Walls

6/19 Rebar/Embed Footings Zone 2

6/26 Pour Footings Zone 2

6/27 Strip Footings Zone 2

7/2 Install/Backfill Undergound Sewer

7/8 Install/Backfill Undergound Water

7/11 Install/Backfill Undergound Power

7/18 Install Cap Break

7/25 Edge Form SOG & Column Blockouts

8/1 Install Vapor Barrier

8/5 Install SOG Rebar/Dowels

8/8 Pour SOG

8/9 Softcut SOG

8/12 Erect Brace Frames

8/15 Erect Level 2 Steel

8/22 Erect Level 3 Steel

8/29 Erect roof Steel

8/29 Metal Deck/Nelson Studs Level 2

9/4 Install Mesh/Rebar Level 2

9/6 Metal Deck/Nelson Studs Level 3

9/6 Pour SOMD Level 2

9/6 Erect Temp Stair Tower

9/6 Erect Pre-Engineered Stairs

9/11 Metal Deck/Nelson Studs Roof

9/11 Install Mesh/Rebar Level 3

9/13 Pour SOMD Level 3

9/16 Install Mesh/Rebar Roof
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71 Pour SOMD Roof 1 day Wed 9/18/19 Wed 9/18/19

74 Install Mech Roof Top Curbs 2 days Thu 9/19/19 Fri 9/20/19

75 Install Mech Screen Posts 2 days Thu 9/19/19 Fri 9/20/19

76 Install Mech Screen Structure 1 day Mon 9/23/19 Mon 9/23/19

77 Garage Structure 143 days Tue 4/23/19 Tue 11/12/19

129 Office Exterior 88 days Thu 9/19/19 Fri 1/24/20

130 Build Lower Roof Parapet 5 days Thu 9/19/19 Wed 9/25/19

131 Build Upper Roof Parapet & Elevator 

Penthouse

5 days Thu 9/26/19 Wed 10/2/19

132 Install Low Roof 2 days Thu 9/26/19 Fri 9/27/19

133 Install High Roof 2 days Thu 10/3/19 Fri 10/4/19

134 Perimeter Metal Stud Framing 

(Brewery) 

5 days Thu 10/3/19 Wed 10/9/19

135 Perimeter Metal Stud Framing 

(Office Lvl1)

7 days Thu 10/3/19 Fri 10/11/19

151 Set Rooftop Mech Units 3 days Mon 10/7/19 Wed 10/9/19

152 Mech Screen Cladding 4 days Thu 10/10/19 Tue 10/15/19

136 Perimeter Metal Stud Framing 

(Office Lvl 2)

7 days Mon 

10/14/19

Tue 10/22/19

155 Level 1 Steel Canopy 6 days Mon 10/14/19Mon 10/21/19

156 Hollow Metal Frames 2 days Mon 10/14/19Tue 10/15/19

158 Hollow Metal Doors 4 days Wed 10/16/19Mon 10/21/19

137 Perimeter Metal Stud Framing 

(Office Lvl 3)

7 days Wed 

10/23/19

Thu 10/31/19

138 Exterior Densglass Sheathing 10 days Fri 11/1/19 Thu 11/14/19

139 Exterior WRB 6 days Fri 11/15/19 Fri 11/22/19

140 Exterior Semi-Rigid Insulation 6 days Mon 11/25/19Wed 12/4/19

144 Level 2 Windows 5 days Mon 11/25/19Tue 12/3/19

146 Brick Veneer 15 days Mon 11/25/19Tue 12/17/19

142 Level 3 Windows 5 days Wed 12/4/19 Tue 12/10/19

141 Metal Siding/Flashing 15 days Thu 12/5/19 Thu 12/26/19

147 Seal Brick Veneer 4 days Wed 12/18/19Mon 12/23/19

145 Level 1 Storefront 6 days Fri 12/27/19 Mon 1/6/20

149 Level 3 Deck Guardrails 5 days Fri 12/27/19 Fri 1/3/20

153 Install Wood Soffits 7 days Fri 12/27/19 Tue 1/7/20

150 Level 3 Deck 5 days Mon 1/6/20 Fri 1/10/20

157 Paint Exterior Steel & Doors 3 days Mon 1/6/20 Wed 1/8/20

148 Overhead Doors 5 days Tue 1/7/20 Mon 1/13/20

143 Sheet Metal Coping/Flashing 5 days Mon 1/13/20 Fri 1/17/20

154 Fabric Awnings 5 days Mon 1/20/20 Fri 1/24/20

9/18 Pour SOMD Roof

9/19 Install Mech Roof Top Curbs

9/19 Install Mech Screen Posts

9/23 Install Mech Screen Structure

4/23 Garage Structure

9/19 Office Exterior

9/19 Build Lower Roof Parapet

9/26 Build Upper Roof Parapet & Elevator Penthouse

9/26 Install Low Roof 

10/3 Install High Roof 

10/3 Perimeter Metal Stud Framing (Brewery) 

10/3 Perimeter Metal Stud Framing (Office Lvl1)

10/7 Set Rooftop Mech Units

10/10 Mech Screen Cladding

10/14 Perimeter Metal Stud Framing (Office Lvl 2)

10/14 Level 1 Steel Canopy

10/14 Hollow Metal Frames

10/16 Hollow Metal Doors

10/23 Perimeter Metal Stud Framing (Office Lvl 3)

11/1 Exterior Densglass Sheathing

11/15 Exterior WRB

11/25 Exterior Semi-Rigid Insulation

11/25 Level 2 Windows

11/25 Brick Veneer

12/4 Level 3 Windows

12/5 Metal Siding/Flashing

12/18 Seal Brick Veneer

12/27 Level 1 Storefront

12/27 Level 3 Deck Guardrails

12/27 Install Wood Soffits

1/6 Level 3 Deck

1/6 Paint Exterior Steel & Doors

1/7 Overhead Doors

1/13 Sheet Metal Coping/Flashing

1/20 Fabric Awnings
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159 Office Interior 87 days Thu 9/26/19 Thu 1/30/20

165 Sprinkler Rough In Level 1 5 days Thu 9/26/19 Wed 10/2/19

160 Spray Applied Fire Proofing 7 days Thu 10/17/19 Fri 10/25/19

161 Install Elevator Shaft 7 days Mon 10/28/19Tue 11/5/19

162 Elevator Precon 1 day Wed 11/6/19 Wed 11/6/19

164 Install Mechanical Shafts 5 days Wed 11/6/19 Tue 11/12/19

163 Install Elevator 25 days Thu 11/21/19 Mon 12/30/19

171 Layout Walls Level 1 1 day Mon 11/25/19Mon 11/25/19

174 Interior Metal Studs Level 1 3 days Tue 11/26/19 Mon 12/2/19

168 HVAC Rough In Level 1 3 days Tue 12/3/19 Thu 12/5/19

177 MEP Wall Rough In Level 1 4 days Tue 12/3/19 Fri 12/6/19

195 Interior HM Door Frames Level 1 2 days Tue 12/3/19 Wed 12/4/19

198 Doors Level 1 2 days Thu 12/5/19 Fri 12/6/19

180 Insulate Walls Level 1 2 days Mon 12/9/19 Tue 12/10/19

183 GWB Walls Level 1 3 days Wed 12/11/19Fri 12/13/19

186 Tape/Finish Walls Level 1 5 days Mon 12/16/19Fri 12/20/19

189 Paint Walls Level 1 3 days Mon 12/23/19Thu 12/26/19

213 Fire Extinguishers 2 days Fri 12/27/19 Mon 12/30/19

214 Level 1 WOM's 3 days Fri 12/27/19 Tue 12/31/19

215 Auto Door Operator Trim Out 3 days Thu 1/2/20 Mon 1/6/20

166 Sprinkler Rough in Level 2 5 days Thu 10/3/19 Wed 10/9/19

172 Layout Walls Level 2 1 day Tue 11/26/19 Tue 11/26/19

175 Interior Metal Studs Level 2 3 days Wed 11/27/19Tue 12/3/19

196 Interior HM Door Frames Level 2 2 days Thu 12/5/19 Fri 12/6/19

169 HVAC Rough In Level 2 3 days Fri 12/6/19 Tue 12/10/19

178 MEP Wall Rough in Level 2 4 days Mon 12/9/19 Thu 12/12/19

199 Doors Level 2 2 days Mon 12/9/19 Tue 12/10/19

181 Insulate Walls Level 2 2 days Fri 12/13/19 Mon 12/16/19

184 GWB Walls Level 2 3 days Tue 12/17/19 Thu 12/19/19

187 Tape/Finish Walls Level 2 5 days Mon 12/23/19Mon 12/30/19

190 Paint Walls Level 2 3 days Tue 12/31/19 Fri 1/3/20

192 ACT Grid Level 2 2 days Mon 1/6/20 Tue 1/7/20

207 Tile Floor/Walls Lvl 2 5 days Mon 1/6/20 Fri 1/10/20

205 Countertops Lvl 2 2 days Mon 1/13/20 Tue 1/14/20

201 Restroom Plumbing Trim Lvl 2 2 days Wed 1/15/20 Thu 1/16/20

9/26 Office Interior

9/26 Sprinkler Rough In Level 1

10/17 Spray Applied Fire Proofing

10/28 Install Elevator Shaft

11/6 Elevator Precon

11/6 Install Mechanical Shafts

11/21 Install Elevator

11/25 Layout Walls Level 1

11/26 Interior Metal Studs Level 1

12/3 HVAC Rough In Level 1

12/3 MEP Wall Rough In Level 1

12/3 Interior HM Door Frames Level 1

12/5 Doors Level 1

12/9 Insulate Walls Level 1

12/11 GWB Walls Level 1

12/16 Tape/Finish Walls Level 1

12/23 Paint Walls Level 1

12/27 Fire Extinguishers

12/27 Level 1 WOM's

1/2 Auto Door Operator Trim Out

10/3 Sprinkler Rough in Level 2

11/26 Layout Walls Level 2

11/27 Interior Metal Studs Level 2

12/5 Interior HM Door Frames Level 2

12/6 HVAC Rough In Level 2

12/9 MEP Wall Rough in Level 2

12/9 Doors Level 2

12/13 Insulate Walls Level 2

12/17 GWB Walls Level 2

12/23 Tape/Finish Walls Level 2

12/31 Paint Walls Level 2

1/6 ACT Grid Level 2

1/6 Tile Floor/Walls Lvl 2

1/13 Countertops Lvl 2

1/15 Restroom Plumbing Trim Lvl 2
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203 Toilet Partitions Lvl 2 3 days Fri 1/17/20 Tue 1/21/20

209 Toilet Accessories/Mirrors Lvl 2 2 days Wed 1/22/20 Thu 1/23/20

211 ACT Tile Level 2 2 days Mon 1/27/20 Tue 1/28/20

194 Install Roof Hatch/Ship Ladder 2 days Mon 10/7/19 Tue 10/8/19

167 Sprinkler Rough In Level 3 5 days Thu 10/10/19 Wed 10/16/19

173 Layout Walls Level 3 1 day Wed 11/27/19Wed 11/27/19

176 Interior Metal Studs Level 3 3 days Wed 12/4/19 Fri 12/6/19

197 Interior HM Door Frames Level 3 2 days Mon 12/9/19 Tue 12/10/19

170 HVAC Rough In Level 3 3 days Wed 12/11/19Fri 12/13/19

200 Doors Level 3 2 days Wed 12/11/19Thu 12/12/19

179 MEP Wall Rough in Level 3 4 days Fri 12/13/19 Wed 12/18/19

182 Insulate Walls Level 3 2 days Thu 12/19/19 Fri 12/20/19

185 GWB Walls Level 3 3 days Mon 12/23/19Thu 12/26/19

188 Tape/Finish Walls Level 3 5 days Tue 12/31/19 Tue 1/7/20

191 Paint Walls Level 3 3 days Wed 1/8/20 Fri 1/10/20

193 ACT Grid Level 3 2 days Mon 1/13/20 Tue 1/14/20

208 Tile Floor/Walls Lvl 3 5 days Mon 1/13/20 Fri 1/17/20

206 Countertops Lvl 3 2 days Mon 1/20/20 Tue 1/21/20

202 Restroom Plumbing Trim Lvl 3 2 days Wed 1/22/20 Thu 1/23/20

204 Toilet Partitions Lvl 3 3 days Fri 1/24/20 Tue 1/28/20

210 Toilet Accessories/Mirrors Lvl 3 2 days Wed 1/29/20 Thu 1/30/20

212 ACT Tile Level 3 2 days Wed 1/29/20 Thu 1/30/20

216 Garage Level P1 65 days Tue 10/15/19 Fri 1/17/20

231 Tract K Park 67 days Thu 10/24/19 Thu 1/30/20

257 Site Work 19 days Fri 1/3/20 Wed 1/29/20

263 Install Tract K North Sidewalks 7 days Fri 1/3/20 Mon 1/13/20

258 Pour Office Loading Dock 5 days Tue 1/7/20 Mon 1/13/20

261 Install Office Concrete Sidewalks 7 days Tue 1/14/20 Wed 1/22/20

264 Install Tract K East Sidewalks 7 days Tue 1/14/20 Wed 1/22/20

259 Install Office Planter Boxes 2 days Thu 1/23/20 Fri 1/24/20

260 Install Beer Garden Railing 5 days Thu 1/23/20 Wed 1/29/20

262 Install Office Concrete Benches 5 days Thu 1/23/20 Wed 1/29/20

1 Signoffs 14 days Wed 1/15/20 Mon 2/3/20

2 Office Elevator Signoff 1 day Wed 1/15/20 Wed 1/15/20

3 Garage Elevator Signoff 1 day Mon 2/3/20 Mon 2/3/20

1/17 Toilet Partitions Lvl 2

1/22 Toilet Accessories/Mirrors Lvl 2

1/27 ACT Tile Level 2

10/7 Install Roof Hatch/Ship Ladder

10/10 Sprinkler Rough In Level 3

11/27 Layout Walls Level 3

12/4 Interior Metal Studs Level 3

12/9 Interior HM Door Frames Level 3

12/11 HVAC Rough In Level 3

12/11 Doors Level 3

12/13 MEP Wall Rough in Level 3

12/19 Insulate Walls Level 3

12/23 GWB Walls Level 3

12/31 Tape/Finish Walls Level 3

1/8 Paint Walls Level 3

1/13 ACT Grid Level 3

1/13 Tile Floor/Walls Lvl 3

1/20 Countertops Lvl 3

1/22 Restroom Plumbing Trim Lvl 3

1/24 Toilet Partitions Lvl 3

1/29 Toilet Accessories/Mirrors Lvl 3

1/29 ACT Tile Level 3

10/15 Garage Level P1

10/24 Tract K Park

1/3 Site Work

1/3 Install Tract K North Sidewalks

1/7 Pour Office Loading Dock

1/14 Install Office Concrete Sidewalks

1/14 Install Tract K East Sidewalks

1/23 Install Office Planter Boxes

1/23 Install Beer Garden Railing

1/23 Install Office Concrete Benches

1/15 Signoffs

1/15 Office Elevator Signoff

2/3 Garage Elevator Signoff
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