
ESTIMATE

PROJECT Block 12/Brew Pub 7,001,623 ESTIMATE DATE 6/1/18

JOB NUMBER 18-006-23   ESTIMATOR CLM

LOCATION Bellevue, WA

PHASE U N I T   VALUES TOTAL E X T E N S I O N S

ID # DETAILED DESCRIPTION QTY UNIT MAN HRS MAT'L SUB RNTL OTH HOURS LABOR MATERIAL SUBS RENTAL OTHER TOTAL

  CONCRETE ESTIMATE

BUILDING PAD & FOOTING LAYOUT 80 HR 2.0000 2.00 10.50 160 13,032 160 0 925 0 14,117
1 LS 1,412.00 10.50 0 0 1,939 0 12 0 1,951

03030 BUILDING LAYOUT 160 13,032 2,099 0 937 0 16,068

CARPENTER FOREMAN 3 WK 40 52.00 100.40 120 11,164 0 0 172 301 11,637
LAYOUT 20 HR 1.0000 2.00 5.25 20 1,629 40 0 116 0 1,785
FINEGRADE 2,822 SF 0.0060 0.26 17 1,379 0 0 815 0 2,194
FORM 2X12 5,653 BF 0.0300 0.50 0.11 0.05 170 13,813 2,826 0 654 283 17,576
MISC 2X6 @ PADS 500 BF 0.0300 0.50 0.11 0.05 15 1,222 250 0 58 25 1,555
STEP FOOTINGS 6 VF 3.0000 25.00 10.50 18 1,466 150 0 69 0 1,685
EMBEDDED CONNECTIONS 10 EA 0.2400 0.53 0.25 2 195 0 0 6 3 204
TEMPLATES FOR LARGE PLATES & ANCHORS 70 EA 2.0000 25.00 1.00 1.00 140 11,403 1,750 0 77 70 13,300
4000 PSI CONCRETE +10% 202 CY 105.00 0 0 21,217 0 0 0 21,217
ECO PANS 5 EA 220.00 0 0 0 0 1,211 0 1,211
PLACING - BOOM PUMP 202 CY 10.00 0 0 0 0 2,225 0 2,225
PLACE & FINISH 2,822 SF 0.0120 0.05 34 2,758 0 0 163 0 2,921
STRIP 5,653 BF 0.0100 0.10 57 4,604 0 0 0 565 5,169
CONTINUOUS CLEAN-UP 3 WK 8 53 24 1,955 0 0 173 0 2,128
EXTENDED REACH ALL TERRAIN FORKLIFT 3 WK 16.0000 1,120.00 150.00 48 3,910 0 0 3,699 450 8,059

1 LS 9,287.00 0 0 9,287 0 0 0 9,287

03110 FOOTINGS $505.54 /CY 664 55,498 35,520 0 9,438 1,697 102,153

CARPENTER FOREMAN 0 WK 40 52.00 100.40 0 0 0 0 0 0 0
LAYOUT 0 HR 1.0000 2.00 5.25 0 0 0 0 0 0 0
FAB, SET, FORM & STRIP COLUMNS 297 SF 0.0400 0.00 0.21 0.10 12 968 0 0 69 30 1,067
REBAR COUPLERS 0 EA 0.0800 7.50 5.25 1.00 0 0 0 0 0 0 0
5000 PSI CONCRETE +10% 4 CY 105.00 0 0 471 0 0 0 471
ECO PANS 0 EA 220.00 0 0 0 0 0 0 0
PLACING - BOOM PUMP 4 CY 25.00 0 0 0 0 123 0 123
RUB & SACK COLUMNS 297 SF 0.50 1.50 0 0 149 446 0 0 595
CONTINUOUS CLEAN-UP 0 WK 8 53 0 0 0 0 0 0 0
EXTENDED REACH ALL TERRAIN FORKLIFT 1 WK 181.00 0 0 181 0 0 0 181

03140 C.I.P. COLUMNS #DIV/0! /LF 12 968 801 446 192 30 2,437

CARPENTER FOREMAN 3 WK 40 52.00 100.40 100 9,304 0 0 143 251 9,698
LAYOUT 38 HR 1.0000 2.00 5.25 38 3,095 76 0 220 0 3,391
SOG FINEGRADE 10,262 SF 0.0020 0.01 0.05 0.02 21 1,672 103 513 237 0 2,525
16 MILL STEGO VAPOR BARRIER 10,262 SF 0.0015 0.20 15 1,254 2,052 0 0 0 3,306
FORM DEPRESSED EDGE 0 LF 0.2000 0.75 0 0 0 0 0 0 0
FORM THICK EDGE 2X12 0 BF 0.0400 0.50 0.05 0 0 0 0 0 0 0
COLUMN BLOCK-OUTS 0 EA 0.4800 5.00 66.44 1.05 0 0 0 0 0 0 0
EMBEDS SOG PART ONLY 0 EA 1.0000 1.05 0.50 0 0 0 0 0 0 0
ELEVATOR SILL ANGLE 0 EA 2.0000 1.05 0.50 0 0 0 0 0 0 0
DOWELS @ 1'-6" OC 0 EA 0.0100 0.60 0.11 0 0 0 0 0 0 0
3000 PSI CONCRETE +5% 166 CY 107.00 0 0 17,792 0 0 0 17,792
ECO PANS 0 EA 220.00 0 0 0 0 0 0 0
PLACING - BOOM PUMP 166 CY 9.25 0 0 0 0 1,693 0 1,693
PLACE & FINISH - SOG 10,262 SF 0.0001 0.02 0.77 1 84 205 7,902 0 0 8,191
GREEN CUT (NEXT DAY) 0 LF 0.0020 1.25 0 0 0 0 0 0 0
COLUMN BLOCK-OUT INFILL 0 CY 0.8000 95.00 0 0 0 0 0 0 0
STRIP FORMS 0 BF 0.0120 0.10 0 0 0 0 0 0 0
PATCH SLAB 10,262 SF 0.0010 0.01 0.01 10 836 51 0 59 0 946
CLEAN SLAB 10,262 SF 0.0004 0.06 0.01 4 334 0 564 0 103 1,001
SEAL SLAB 10,262 SF 0.06 0 0 0 564 0 0 564
PERIMETER SLAB EDGE RIGID INSULATION (2'-0) 0 SF 0.0200 1.10 0 0 0 0 0 0 0
EXTENDED REACH ALL TERRAIN FORKLIFT 0 WK 16.0000 1,120.00 150.00 0 0 0 0 0 0 0
CONTINUOUS CLEAN-UP 1 WK 3,956 0 0 3,956 0 0 0 3,956

03160 SLAB-ON-GRADE $5.17 /SF 189 16,579 24,235 9,543 2,352 354 53,063

CARPENTER FOREMAN 1 WK 40 52.00 100.40 40 3,721 0 0 57 100 3,878
LAYOUT 20 HR 1.0000 2.00 5.25 20 1,629 40 0 116 0 1,785
WATER STOP 250 LF 0.0400 1.75 10 815 438 0 0 0 1,253
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Cetco DS @ Brewpub Elevator  Pit underslab 108 SF 11.11 0 0 0 1,200 0 0 1,200
Footing Damproofing 1 SB 3,500.00 0 0 0 3,500 0 0 3,500
 

07100 WATERPROOFING 0 0 0 6,300 0 0 6,300

Brew Pub THERMAL INSULATION 29,436 SF 0.90 0 0 0 26,612 0 0 26,612
SOUND INSULATION 1 SB 8,909.00 0 0 0 8,909 0 0 8,909

07200 THERMAL INSULATION 0 0 0 35,521 0 0 35,521

BrewPub SPRAY APPLIED FIREPROOFING 1 SB 23,158.00 0 0 0 23,158 0 0 23,158
 - Standard Density 1 SB 351 0 0 351 0 0 0 351
 - Protect Finishes 1 HR 40.00 250 40 3,258 250 0 0 0 3,508

07250 SPRAY APPLIED FIREPROOFING 40 3,258 601 23,158 0 0 27,017

Brew Pub FIRE SAFING & STOPPING 1 SB 2,500.00 0 0 0 2,500 0 0 2,500
0 0 0 0 0 0 0

07270 FIRE SAFING & STOPPING 0 0 0 2,500 0 0 2,500

BREW PUB ROOFING 11,433 SF 24.49 0 0 0 279,980 0 0 279,980
ROOF HATCH 1 EA 2.00 3,240 15 2 163 3,240 0 17 0 3,420

1 LS 342 0 0 342 0 0 0 342

07510 ROOFING 2 163 3,582 279,980 17 0 283,742

Brew Pub SHEET METAL 1 SB 396,988.00 0 0 0 396,988 0 0 396,988
 - WRB, Tyvek, taped seam 1 SB 0 0 0 0 0 0 0
 - 2.5" Mineral Wool insulation 1 SB 0 0 0 0 0 0 0
 - Smart CI Z Girts 1 SB 0 0 0 0 0 0 0
 - Metal Panels, flashings, copings 1 SB 0 0 0 0 0 0 0
 - 1/4" Steel Coping as details 1 SB 0 0 0 0 0 0 0
 - CAULKING AT STEEL COPING 1 SB 0 0 0 0 0 0 0
 - Mech Screen Cladding 2,025 SF 25.00 0 0 0 50,625 0 0 50,625

07600 SHEET METAL 0 0 0 447,613 0 0 447,613

BREW PUB Misc Caulking 1 SB 10,000.00 0 0 0 10,000 0 0 10,000
SB 0 0 0 0 0 0 0

07900 CAULKING 0 0 0 10,000 0 0 10,000

BREW PUB DOORS/FRAMES FOB 20 SP 4.00 787 10.50 80 6,516 15,731 0 231 0 22,478
HARDWARE FOB 20 SP 4.00 411 10.50 80 6,516 8,213 0 231 0 14,960
FINISH HARDWARE SETS 20 EA 2.00 204 1.05 40 3,258 4,072 0 23 0 7,353

08100 DOORS, FRAMES, & HARDWARE 200 16,290 28,016 0 485 0 44,791

Brew Pub Motorized Doors 6 EA 6,467.17 0 0 0 38,803 0 0 38,803
Door 112B 1 EA 4,500.00 0 0 0 4,500 0 0 4,500
CONTROL WIRING 6 EA 500.00 0 0 0 3,000 0 0 3,000

08360 OVERHEAD DOORS 0 0 0 46,303 0 0 46,303

Brew Pub Level 1 storefront 1,968 SF 90.96 0 0 0 179,000 0 0 179,000
Level 3 Deck Door 1 EA 9,500.00 0 0 0 9,500 0 0 9,500
Door 114F 1 EA 15,000.00 0 0 0 15,000 0 0 15,000
AUTO DOOR OPERATORS???? 3 EA 6,500.00 0 0 0 19,500 0 0 19,500
MIRRORS 4 EA 600.00 0 0 0 2,400 0 0 2,400

0 0 0 0 0 0 0
Supply Vinyl Windows Level 2 & 3 3,465 SF 23.35 0 0 0 80,908 0 0 80,908
Install Vinyl Windows Level 2 & 3 3,465 SF 14.14 0 0 0 48,995 0 0 48,995
Add MDF Sill on Interior of Lvl 2 & 3 Windows 470 LF 16.00 0 0 0 7,520 0 0 7,520
Add Caulking around Vinyl Windows 2,250 LF 12.00 0 0 0 27,000 0 0 27,000
WRB Wrap Interior of Vinyl Windows 2,250 LF 10.00 0 0 0 22,500 0 0 22,500

08800 GLAZING 0 0 0 412,323 0 0 412,323

BREWPUB GWB, METAL STUDS 29,436 SF 20.31 0 0 0 597,981 0 0 597,981
LAYOUT 29,436 SF 0.002 0.005 59 4,795 0 0 0 147 4,942
DRY OUT FANS 4 WK 450 0 0 0 0 1,982 0 1,982
STRUCTURAL ENGINEERING 1 SB 1,042 3,500.00 0 0 1,042 3,500 0 0 4,542
Sprinkler Room & Doors 1 SB 3,500 2,500.00 0 0 3,500 2,500 0 0 6,000

09250 GWB, METAL STUDS & SOUND INSULATION 59 4,795 4,542 603,981 1,982 147 615,447

BREW PUB ACT  CEILINGS 702 SF 8.51 0 0 0 5,977 0 0 5,977
Exterior Wood Soffits 1,022 SF 45.00 0 0 0 45,990 0 0 45,990

09500 SUSPENDED CEILINGS 0 0 0 51,967 0 0 51,967

BREW PUB WOM 40 SF 52.59 0 0 0 2,104 0 0 2,104
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RUBBER BASE 480 LF 1.71 0 0 0 823 0 0 823
TILE 1,650 SF 14.33 0 0 0 23,650 0 0 23,650
Seal Mech Room Floors 2,500 SF 1.00 0 0 0 2,500 0 0 2,500

09700 FLOORINGS 0 0 0 29,077 0 0 29,077

Brew Pub PAINTING 29,366 SB 1.25 0 0 0 36,653 0 0 36,653
TOUCH UP 1 SB 2,500.00 0 0 0 2,500 0 0 2,500

09900 PAINTING 0 0 0 39,153 0 0 39,153

Brew Pub Wood Tile Pavers 492 SF 43.70 0 0 0 21,500 0 0 21,500
 - Appian Way Pedestal System 1 SB 0 0 0 0 0 0 0
 - 1/4" x 7" round 40 durometer neoprene pads 492 SF 2.05 0 0 0 1,010 0 0 1,010

09950 ROOF TOP PEDESTALS 0 0 0 22,510 0 0 22,510
 

Brew Pub 18X18 1-HOUR RATED 1 EA 1.00 188 1 81 188 0 0 0 269
24X24 1-HOUR RATED 1 EA 1.00 272 1 81 272 0 0 0 353
24X36 1-HOUR RATED 1 EA 2.00 405 2 163 405 0 0 0 568

1 LS 119 0 0 119 0 0 0 119

10240 ACCESS PANELS 4 325 984 0 0 0 1,309

Brew Pub KNOX BOX 1 EA 1.00 285 1 81 285 0 0 0 366
FIRE EXTINGUISHERS & LOBBY CABINETS 10 EA 1.00 200 10 815 2,000 0 0 0 2,815
ADDRESS SIGNAGE 1 AL 4.00 500 158 4 326 500 0 173 0 999
INTERIOR CODE REQUIRED SIGNAGE 1 AL 8.00 500 8 652 500 0 0 0 1,152

1 LS 533 0 0 533 0 0 0 533

10400 SIGNAGE & FIRE EXTINGUISHERS 23 1,874 3,818 0 173 0 5,865

Brew Pub TOILET PARTITIONS 10 EA 834.50 0 0 0 8,345 0 0 8,345

10600 TOILET PARTITIONS 0 0 0 8,345 0 0 8,345
☺

Level 1 Restroom Allowance 1 SB 69,300.00 0 0 0 69,300 0 0 69,300

10650 Level 1 Restroom Allowance 0 0 0 69,300 0 0 69,300

Brew Pub TOILET ACCESSORIES 50 SP 52 0 0 2,575 0 0 0 2,575
LABOR TO INSTALL ACCESSORIES 50 PR 0.50 10 5 5 25 2,036 514 0 275 250 3,075

10810 TOILET ACCESSORIES 25 2,036 3,089 0 275 250 5,650

BrewPub Fabric Canopies 9 EA 5,000.00 0 0 0 45,000 0 0 45,000
 - 9 ea Manual Retractable canopies EA 0 0 0 0 0 0 0

11170 FABRIC CANOPIES 0 0 0 45,000 0 0 45,000

BrewPub ELEVATORS 3 EA 284 39,264.33 0 0 852 117,793 0 0 118,645
NETTING FOR DEBRIS AND FALL PROTECTION 5 EA 8.00 200 40 3,258 1,000 0 0 0 4,258
TEMP FALL PROTECTION HANDRAILS 5 EA 8.00 200 40 3,258 1,000 0 0 0 4,258

14200 ELEVATORS 80 6,516 2,852 117,793 0 0 127,161

Brew Pub FIRE SPRINKLERS 29,366 SF 3.35 0 0 0 98,262 0 0 98,262
 - Start at Floor Flange south end of building SB 0 0 0 0 0 0 0

15300 FIRE SPRINKLERS 0 0 0 98,262 0 0 98,262

BrewPub PLUMBING 29,366 SF 6.51 0 0 0 191,300 0 0 191,300

15400 PLUMBING 0 0 0 191,300 0 0 191,300

BrewPub HVAC 29,366 SF 8.67 0 0 0 254,659 0 0 254,659
 - Eliminate 2 VAV boxes (one each Floor) 1 SB (8,515.00) 0 0 0 (8,515) 0 0 (8,515)
 - Eliminate 1 gas fired unit heater in brew floor 1 SB (2,538.00) 0 0 0 (2,538) 0 0 (2,538)
 - RTU  for Brewery - Allowance 1 SB 22,000.00 0 0 0 22,000 0 0 22,000

15500 HVAC 0 0 0 265,606 0 0 265,606

BREW PUB ELECTRICAL 29,366 SF 13.72 0 0 0 402,902 0 0 402,902
 - Temp Power Hook Up 1 AL 20,000.00 0 0 0 20,000 0 0 20,000
 - PSE Usage Fees 11 MTHS 1,000.00 0 0 0 11,000 0 0 11,000
 - Temp Power PSE Hookup 1 AL 15,000.00 0 0 0 15,000 0 0 15,000

16100 ELECTRICAL & FIRE ALARM 0 0 0 448,902 0 0 448,902

BREW PUB FIRE ALARM 29,366 SF 1.46 0 0 0 42,958 0 0 42,958

16700 FIRE ALARM 0 0 0 42,958 0 0 42,958

Brew Pub Card Reader System 1 SB 48,141.00 0 0 0 48,141 0 0 48,141
DAS System 29,366 SF 0.00 0 0 0 0 0 0 0
Low Voltage Rough in & Cabling 29,366 SF 1.55 0 0 0 45,485 0 0 45,485
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