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Road Art Construction Company
Tokul Road
Construction Schedule
						Scheduled	Duration	Scheduled
Activity	Description		Start		Work Days	Completion
1000		Mobilization		6/22		5		6/26
1030		Install TESC		6/22		7		6/30
1040		Clear & grub		7/1		10		7/22
1050		Excavation		7/23		15		8/12
1055		Compaction		7/23		20		8/19

2100		Storm drain		9/9		15		9/29
2140		Grade roundabout	9/23		5		9/29
2150		Install truck apron	11/5		5		11/11

3030		Construct bioswale	11/12		12		11/27
3020		Construction walks	12/15		15		01/4
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