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0 Brew Pub, Garage Baseline Schedule 235days  Fri3/1/19 Mon 2/3/20 3y Brew Pub, Garage Baseline Schedule
4 Mobilize 4days Fri3/1/19  Wed 3/6/19 3/1 = Mobilize
s |E Precon with City 1day Fri3/1/19  Fri3/1/19 3/1 ;-Precon with City
6 Install TESC 3days Mon 3/4/19  Wed 3/6/19 3/4 T, Install TESC
7 Earthwork/Ut 33 days Thu3/7/19  Mon 4/22/19 317 .‘ 1 iliti
8 Site Hardscape Demo Phase 1 4 days Thu3/7/19  Tue3/12/19 377 J’ Site Hardscape Demo Phase 1
9 Drill Piles East/West of shared Wall ~ 8 days. Wed 3/13/19 Fri 3/22/19 3/13 I Piles East/West of shared W
2] Building Layout 2days Wed 3/13/19 Thu 3/14/19 3/13 ¥ Building Layout
[10] Drill Balance of Track K Piles 10days  Mon3/25/19 Fri4/5/19 3/25 Drill Balance of Track K Piles
[T ] Grid Line HH Footing Mass 3 days Mon 3/25/19 Wed 3/27/19 3/25 Yo, Grid Line HH Footing Mass Excavation
Excavation
[15] Demo Phase Il Garage Mass-Ex 13 days Thu3/28/19 Mon 4/15/19 3/28] + Demo Phase Il Garage Mass-Ex
[T ] Garage Shoring 13 days Thu3/28/19 Mon 4/15/19 3/21 Garage Shoring
[5] Garage Footing Ex 5 days Tue 4/16/19 Mon 4/22/19 416 Garage Footing Ex
[T16 ] Office Structure 125days  Thu3/28/19 Mon 9/23/19 3/28 1 Office Structure
[ Form Grid HH Footing 5 days Thu3/28/19 Wed 4/3/19 3/28 J’ ; Form Grid HH Footing
[ ] Rebar Grid HH Install 3days Thu4/4/19  Mon 4/8/19 4/4 Rebar Grid HH Install
[T19] Place Grid HH Footing 1day Tue4/9/19  Tue 4/9/19 4/9 lPhte Grid HH Footing
[20] Strip Grid HH Footing 2days Wed 4/10/19 Thu 4/11/19 4/10 ¥ Strip Grid HH Footing
[ Form 1 side Grid HH CIP Wall 5days. Fri4/12/19  Thu 4/18/19 412 +, Form 1 side Grid HH CIP Wall
[22] Rebar/Embed Grid HH Wall 3days Frid4/19/19  Tue4/23/19 4/19 Yo, Rebar/Embed Grid HH Wall
El Form 2 side Grid HH Wall 5 days Wed 4/24/19 Tue 4/30/19 424 . Form 2 side Grid HH Wall
[2¢] Place Grid HH Wall 1day Wed5/1/19  Wed 5/1/19 5/1 ¥ Place Grid HH Wall
[ ] Strip Grid HH Wall 4days ThuS/2/19  Tue5/7/19 5/2 + Strip Grid HH Wall
[ ] Waterproof Grid HH Wall 4days Wed5/8/19  Mon 5/13/19 5/8 Waterproof Grid HH Wall
[27] Install Footing Drain Grid HH Wall 1 day Tue 5/14/19 Tue 5/14/19 5/14 lh.mu Footing Drain Grid HH Wall
[ Backiill South Side of Grid HH Wall 5 days Wed 5/15/19 Tue5/21/19 5/15 + Backfill South Side of Grid HH Wall
[29] Layout/Excavate Footings 5 days Wed 5/22/19 Wed 5/29/19 5/22 Layout/Excavate Foof
[30 ] Form Footings Zone 1 7 days Thu5/23/19  Mon 6/3/19 5/23 )1 e, Form Footings Zone 1
[38 | Excavate Elevator Pit 1day Thu'5/30/19  Thu 5/30/19 5/30 ¥ Excavate Elevator Pit
[39 ] Form Elevator Pit Footing 1day Fri5/31/19  Fri5/31/19 5/31 l rm Elevator Pit Footing
[Ta0 | Rebar Elevator Pit Footing. 1day Mon 6/3/19  Mon 6/3/19 6/3 % |Rebar Elevator Pit Footing
I Rebar/Embed Footings Zone 1 2days Tue 6/4/19  Wed 6/5/19 6/4 T, Rebar/Embed Footings Zone 1
[a] Pour Elevator Pit Footing 1day Tue 6/4/19  Tue 6/4/19 6/4 ¥ Pour Elevator Pit Footing
42 Strip Elevator Pit Footing 1day Wed 6/5/19 Wed 6/5/19 6/5 | Strip Elevator Pit Footing
[ ] Pour Footings Zone 1 1day Thu6/6/19  Thu 6/6/19 6/6 T Pour Footings Zone 1
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s Form Elevator Pit walls 1day Thu6/6/19  Thu6/6/19 6/6 Y[Form Elevator Pit walls

] Strip Footings Zone 1 3days Fri6/7/19  Tue6/11/19 67 Footings Zone 1

E Form Footings Zone 2 8 days Fri6/7/19  Tue6/18/19 6/7 +, Form Footings Zone 2

[#] Rebar Elevator Pit Walls 1day Fri6/7/19  Fri6/7/19 6/7 ¥ Rebar Elevator Pit Walls

[Tas ] Form Elevator Pit 2nd Walls 1day Mon 6/10/19 Mon 6/10/19 GIWJ' Form Elevator Pit 2nd Walls

[T | Pour Elevator Pit Walls 1day Tue 6/11/19  Tue 6/11/19 6/11 l?onr Elevator Pit Walls

[a ] Strip Elevator Pit Walls 1day Wed 6/12/19 Wed 6/12/19 6/12 7 Strig Elevator Pit Walls

[Ta8 | Waterproof Elevator Pit Walls 1day Thu6/13/19 Thu 6/13/19 6/13 Elevator Pit Walls
[Ta ] Backfill Elevator Pit Walls 2days Fri6/14/19  Mon 6/17/19 6/14 kfill Elevator Pjt Walls
[35 | Rebar/Embed Footings Zone 2 5 days Wed 6/19/19 Tue 6/25/19 6/19 Y. Rebar/Embgd Footings Zone 2
[736 | Pour Footings Zone 2 1day Wed 6/26/19 Wed 6/26/19 6/26 lPmu Footings Zone 2
A Strip Footings Zone 2 3days Thu6/27/19 Mon 7/1/19 6/27 l trip Footi 2
[s1] Install/Backfll Undergound Sewer 3 days Tue7/2/19  Fri7/5/19 72 l Sewer
[527] Install/Backfill Undergound Water 3 days. Mon 7/8/19  Wed 7/10/19 /8 Water
ER Install/Backfill Undergound Power 5 days Thu7/11/19 Wed 7/17/19 7m Power
[537] Install Cap Break 5 days Thu7/18/19 Wed 7/24/19 7718 l | Install Cap Break

54 Edge Form SOG & Column Blockouts 5 days Thu7/25/19 Wed 7/31/19 7/25‘1 ige Form SOG & Column Blockouts
[s5] Install Vapor Barrier 2days Thu8/1/19  Fri8/2/19 8/1 7% |nstall Vapor Barrier
[7s6 | Install SOG Rebar/Dowels 3days Mon8/5/19  Wed 8/7/19 8/5 Yo Install SOG Rebar/Dowels
57 Pour SOG 1day Thu8/8/19  Thu8/8/19 8/8 ¥ Pour SOG
[T | Softcut SOG 1day Fri8/9/19  Fri8/9/19 8/9 ¥ Softcut SOG
=R Erect Brace Frames 3days Mon 8/12/19 Wed 8/14/19 8/12 es
[0 | Erect Level 2 Steel 5 days Thu8/15/19 Wed 8/21/19 8/15 : Erect Level 2 Steel
[Ter | Erect Level 3 Steel 5 days Thu8/22/19 Wed 8/28/19 8/22 l Erect|Level 3 Steel
[Te2 | Erect roof Steel 5days Thu8/29/19 Thu9/5/19 8/29 Erect roof Steel
[&] Metal Deck/Nelson Studs Level 2 3 days Thu8/29/19 Tue9/3/19 8/29 letal Deck/Nelson Studs Level 2
[ e | Install Mesh/Rebar Level 2 2days Wed 9/4/19  Thu 9/5/19 9/4 1 install Mesh/Rebar Level 2
Metal Deck/Nelson Studs Level 3 3 days Fri9/6/19  Tue9/10/19 96 Metal Deck/Nelson Studs Level 3
[Teo | Pour SOMD Level 2 1day Fri9/6/19  Fri9/6/19 9/6 [T-Pglir SOMD Level 2
[7] Erect Temp Stair Tower 1day Fri9/6/19  Fri9/6/19 9/6 [ Eréct Temp Stair Tower
7] Erect Pre-Engineered Stairs 6 days Fri9/6/19  Fri9/13/19 9/6 Erect Pre-Engineered Stairs
[Tes | Metal Deck/Nelson Studs Roof 3days Wed 9/11/19 Fri 9/13/19 9/11 [Tjs_Metal Deck/Nelson Studs Roof
GE Install Mesh/Rebar Level 3 2days Wed 9/11/19 Thu 9/12/19 9/11 7 _nstall Mesh/Rebar Level 3
[70 ] Pour SOMD Level 3 1day Fri9/13/19  Fri9/13/19 9/13 ur SOMD Level 3
[ee | Install Mesh/Rebar Roof 2days Mon 9/16/19 Tue 9/17/19 9/16 Y. Install Mesh/Rebar Roof
|
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7 Pour SOMD Roof 1day Wed 9/18/19 Wed 9/18/19 918,
7 Install Mech Roof Top Curbs 2days Thu9/19/19  Fri 9/20/19 9/19 ; Install Mech Roof Top Curbs
75 Install Mech Screen Posts 2days Thu9/19/19  Fri9/20/19 9/19 Y- Install Mech Screen Posts
76 Install Mech Screen Structure 1day Mon 9/23/19 Mon 9/23/19 9/23 Install Mech Screen Structure
77 Garage Structure 143days  Tued/23/19 Tue11/12/19 4/23 y 1 Garag
129 Office Exterior 88days  Thu9/19/19 Fri1/24/20 9/19 1 i
130 Build Lower Roof Parapet 5days Thu9/19/19 Wed 9/25/19 9/19 Build Lower Roof Parapet
131 Build Upper Roof Parapet & Elevator 5 days Thu9/26/19  Wed 10/2/19 9/26 T, Build Upper Roof Parapet & Elevator Penthouse
Penthouse
132 Install Low Roof 2days Thu9/26/19 Fri9/27/19 9/26 |7 Install Low Roof
133 Install High Roof 2days Thu10/3/19  Fri 10/4/19 073 igh Roof
134 Perimeter Metal Stud Framing 5days Thu10/3/19 Wed 10/9/19 ] imeter Metal Stud Framing (Brewéry)
(Brewery)
135 Perimeter Metal Stud Framing 7days Thu10/3/19 Fri10/11/19 073 imeter Metal Stud Framing (Office Lvl1)
(Office Lvi1)
151 Set Rooftop Mech Units 3days Mon 10/7/19 Wed 10/9/19 10/7 l ftop Mech Units
152 Mech Screen Cladding 4days Thu 10/10/19 Tue 10/15/19 10/10 Mech Screen Cladding
136 Perimeter Metal Stud Framing 7 days Mon Tue 10/22/19 10/14 ; Perimeter Metal Stud Framing (Office Lvl 2)
(Office Lvl 2) 10/14/19
155 Level 1 Steel Canopy 6days Mon 10/14/1¢ Mon 10/21/19 10/14 11 Steel C:
156 Hollow Metal Frames 2days Mon 10/14/1¢ Tue 10/15/19 10/14% | Hollow Metal Frames
158 Hollow Metal Doors 4days Wed 10/16/1¢ Mon 10/21/19 10/16 llow Metal D
137 Perimeter Metal Stud Framing 7days Wed Thu 10/31/19 10/23 s, Perimeter Metal Stud Framing (Office Lvl 3)
(Office Lvi 3) 10/23/19
138 Exterior Densglass Sheathing 10days  Fri11/1/19  Thu11/14/19 11 fner Densglass Sheathing
139 Exterior WRB 6 days. Fri11/15/19  Fri 11/22/19 1715
140 6days Mon 11/25/1¢ Wed 12/4/19 1725 Insuldtion
144 Level 2 Windows 5 days. Mon 11/25/1¢ Tue 12/3/19 11/25
146 Brick Veneer 15days  Mon 11/25/1¢Tue 12/17/19 11725
142 Level 3 Windows 5days Wed 12/4/19 Tue 12/10/19 dows
141 Metal Siding/Flashing 15days  Thu12/5/19 Thu12/26/19 Metal Sidi i
147 Seal Brick Veneer 4days Wed 12/18/1¢ Mon 12/23/19 12/18 Seal Brick Veneer
145 Level 1 Storefront 6days Fri12/27/19 Mon 1/6/20 12/27 Level 1 Storefront
149 Level 3 Deck Guardrails 5days Fri12/27/19  Fri1/3/20 12727  Level 3 Deck Guardral
153 Install Wood Soffits 7 days Fri12/27/19 Tue 1/7/20 12/27 ¥ Install Wood Soffits
150 Level 3 Deck 5days Mon 1/6/20  Fri 1/10/20 16 Level 3 Deck
157 Paint Exterior Steel & Doors 3days Mon 1/6/20  Wed 1/8/20 1/6 Y|{sPdint Exterior Steel & Doors
148 Overhead Doors 5days Tue1/7/20  Mon 1/13/20 1/7 s Overhead Doors
143 Sheet Metal Coping/Flashing 5days Mon 1/13/20 Fri 1/17/20 1/13 Yo Sheet Metal Coping/Flashing
154 Fabric Awnings 5days Mon 1/20/20 Fri 1/24/20 1720 Fabric Awnings
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159 Office Interior 87days  Thu9/26/19 Thu1/30/20 9726 | 1 Office Interi
[T165 | Sprinkler Rough In Level 1 5 days Thu9/26/19  Wed 10/2/19 9/26 - Sprinkler Rough In Level 1
160 Spray Applied Fire Proofing 7 days Thu 10/17/19 Fri 10/25/19 10/17 Y s Spray Applied Fire Proofing
[161] Install Elevator Shaft 7 days Mon 10/28/1¢ Tue 11/5/19 10128l Install Elevator Shaft
[ 62 | Elevator Precon 1day Wed 11/6/19 Wed 11/6/19 11/6 econ
164 Install Mechanical Shafts 5days Wed 11/6/19 Tue 11/12/19 1/6 Install Mechanical Shafts
[ 63| Install Elevator 25 days Thu 11/21/19 Mon 12/30/19 1721  Install Elevator
[ Layout Walls Level 1 1day Mon 11/25/1¢ Mon 11/25/19 11/25%, Layout Walls Level 1
[ Interior Metal Studs Level 1 3days Tue 11/26/19 Mon 12/2/19 11/26 s, Interior Metal Studs Level 1
[T168 | HVAC Rough In Level 1 3days Tue12/3/19 Thu12/5/19 2/37f= HVAC Rough In Level 1
[ MEP Wall Rough In Level 1 4days Tue12/3/19  Fri 12/6/19 2/3 «{ MEP Wall Rough In Level 1
[T10s | Interior HM Door Frames Level 1 2 days Tue 12/3/19  Wed 12/4/19 2/3 %, Interior HM Door Frames Level 1
198 Doors Level 1 2days Thu12/5/19  Fri12/6/19 12/5 -Doors Level 1
180 Insulate Walls Level 1 2days Mon 12/9/19 Tue 12/10/19 12/9 T Insulate Walls Level 1
183 GWB Walls Level 1 3days Wed 12/11/1¢ Fri 12/13/19 12 . GWB Walls Level 1
[ e | Tape/Finish Walls Level 1 5days Mon 12/16/1¢ Fri 12/20/19 12/16 s Tape/Finish Walls Level 1
[189] Paint Walls Level 1 3days Mon 12/23/16 Thu 12/26/19 12/237 int Walls Level 1
[2137] Fire Extinguishers. 2days Fri12/27/19 Mon 12/30/19 12/27 Fire Extinguishers
[24] Level 1 WOM's 3days Fri12/27/19 Tue 12/31/19 12/27 Yo, Level 1 WOM's
[2157] Auto Door Operator Trim Out 3days Thu1/2/20  Mon 1/6/20 1 Auto |Door Operator Tfim Out
[T166 | Sprinkler Rough in Level 2 5 days Thu10/3/19 Wed 10/9/19 10/3 . Sprinkler Rough in Level 2
[727] Layout Walls Level 2 1day Tue 11/26/19 Tue 11/26/19 11/26 YL Level 2
175 ] Interior Metal Studs Level 2 3days Wed 11/27/1€ Tue 12/3/19 11727 hterigr Metal Studs Level 2
[ 196 | Interior HM Door Frames Level 2 2 days Thu12/5/19  Fri 12/6/19 112/5 7| Interior HM|Door Frames Level 2
[T169 | HVAC Rough In Level 2 3days Fri12/6/19  Tue12/10/19 12/6 Tfus. HVAC Rdugh Inj Level 2
[178] MEP Wall Rough in Level 2 4days Mon 12/9/19 Thu 12/12/19 12/9 Y MEP Wall Rough in Level 2
[T199 ] Doors Level 2 2days Mon 12/9/19 Tue 12/10/19 12/9%:. Doors Level 2
[1e1] Insulate Walls Level 2 2days Fri12/13/19 Mon 12/16/19 12/13 ¥ Insulate Walls Level 2
184 GWB Walls Level 2 3days Tue 12/17/19 Thu 12/19/19 12/177: GWB Whlls Level 2
[1e7 | Tape/Fi 5 days Mon 12/23/1¢ Mon 12/30/19 12/237 ‘Tape/Finish Walls Level 2
[ 7190 | Paint Walls Level 2 3days Tue 12/31/19 Fri 1/3/20 2/31 int Whlls Level 2
[T1927] ACT Grid Level 2 2days Mon 1/6/20  Tue 1/7/20 /6 T ACT Grid Level 2
[207 | Tile Floor/Walls Lvl 2 5 days Mon 1/6/20  Fri 1/10/20 /6 ile Floor/Walls Lvl 2
[205 | Countertops Lyl 2 2days Mon 1/13/20 Tue 1/14/20 113 untertops Lv| 2
[201] Restroom Plumbing Trim Ll 2 2days Wed 1/15/20 Thu 1/16/20 1”7 ﬁlmﬂm Plufnbing Trim Lvi 2
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203 Toilet Partitions Lvi 2 3days Fi1/17/20  Tue1/21/20 17} [ Toilet Partitions Lvl 2
[2097] Toilet Accessories/Mirrors vl 2 2 days Wed 1/22/20 Thu 1/23/20 1/22 7| Toilet ies/Mirrors Lvl 2
[21] ACT Tile Level 2 2days Mon 1/27/20 Tue 1/28/20 ACT Tile Level 2
[194] Install Roof Hatch/Ship Ladder 2days Mon 10/7/19 Tue 10/8/19 10/7'% Install Roof Hatch/Ship Ladder
[ 67 | Sprinkler Rough In Level 3 5 days Thu 10/10/19 Wed 10/16/19 10/10 T Sprinkler Rough In Level 3
73] Layout Walls Level 3 1day Wed 11/27/15 Wed 11/27/19 11/27 ¥ Layout Walls Level
[76 | Interior Metal Studs Level 3 3days Wed 12/4/19 Fri 12/6/19 12/4 rior Metal Studs Level 3
[T107] Interior HM Door Frames Level3 2 days Mon 12/9/19 Tue 12/10/19 12/9 %, Interior HM Dodgr Frames Leyel 3
170 HVAC Rough In Level 3 3days Wed 12/11/1SFri 12/13/19 12/11 HVAC h in Level 3
200 Doors Level 3 2days Wed 12/11/1 Thu 12/12/19 12/11 7 Dogrs Level 3
179 MEP Wall Rough in Level 3 4days Fri12/13/19 Wed 12/18/19 12/13 Rough in Level 3
[T182 | Insulate Walls Level 3 2days Thu 12/19/19 Fri 12/20/19 12/19 Levpl 3
185 GWB Walls Level 3 3days Mon 12/23/16 Thu 12/26/19 12/23 Vo GWB Walls Level 3
188 Tape/Finish Walls Level 3 5days Tue 12/31/19 Tue 1/7/20 12/31 ini Level 3
191 Paint Walls Level 3 3days Wed 1/8/20  Fri 1/10/20 1/si alls Level 3
[1937] ACT Grid Level 3 2days Mon 1/13/20 Tue 1/14/20 1/13 .| ACT Grid Level
208 Tile Floor/Walls Lvi 3 5 days Mon 1/13/20 Fri1/17/20 113 % Ti w3
[ 206 | Countertops Lvl 3 2days Mon 1/20/20 Tue 1/21/20 1 rzol rtops Lvl 3
[202 ] Restroom Plumbing Trim Lvl 3 2days Wed 1/22/20 Thu1/23/20 1/22‘1 Restroom Plumbing Trim Lvl 3
204 Toilet Partitions Lvl 3 3days Fri1/24/20  Tue 1/28/20 1/24 l Toilet Partitions Lvl 3
[210 ] Toilet Accessories/Mirrors Lvl 3 2days Wed 1/29/20 Thu 1/30/20 1/297F Toilet Accessories/Mirrors Lvl 3
[2127] ACT Tile Level 3 2days Wed 1/29/20 Thu 1/30/20 1/29 % ACT Tile Level 3
[216 | Garage Level P1 65days  Tue10/15/19 Fri1/17/20 10/15 1 Garage Leve| P1
[231] Tract K Park 67 days Thu 10/24/19 Thu 1/30/20 10/24 | 1 TractK Park
[2s7] Site Work 19days  Fri1/3/20  Wed1/29/20 1/3 f————————1 Site Work
[2s3] Install Tract K North Sidewalks 7 days Fri1/3/20  Mon1/13/20 3 | Install Tract K North Sidewalks
[ 258 | Pour Office Loading Dock 5 days Tue1/7/20  Mon 1/13/20 1/7 Towe| Pour Office Loading Dock
[2s1] Install Office Concrete Sidewalks 7 days Tue 1/14/20  Wed 1/22/20 114 T Install Office Concrete Sidewalks
%4 Install Tract K East Sidewalks 7 days Tue1/14/20 Wed 1/22/20 1714 % Install Tract K East Sidewalks
[29] Install Office Planter Boxes 2days Thu1/23/20 Fri1/24/20 1/23 i Install Office Planter Boxes
260 Install Beer Garden Railing 5days Thu 1/23/20 Wed 1/29/20 1/23 Install Beer Garden Railing
[2s2 ] Install Office Concrete Benches 5 days Thu1/23/20 Wed 1/29/20 123 Install Office Concrete Benches
1 signoffs 14 days Wed 1/15/20 Mon 2/3/20 115 Signoffs
2 Office Elevator Signoff 1day Wed 1/15/20 Wed 1/15/20 /15 Office Elevator Signoff
3 Garage Elevator Signoff 1day Mon 2/3/20  Mon 2/3/20 2/3 | Garage Elevator Signoff
Project: Brew P| Task St Milestone * Summary "1 Project Summary [ 1 Deadiine Critical Critical splt Progress —_—

Page 5




